

FUTURE PROJECTS BID DATE SCHEDULE



Project Updates and Bid Documents available at www.skillmanplanroom.com

TSC PROJECT & BID PKG	PROJECT NAME	BID DOCUMENTS AVAILABLE	PRE-BID MTG DATE & TIME	BID DATE & TIME	CONSTRUCTION START
Merrillville Future Bid Dates					
224000.03	Michigan City Community Event Center	TBD	2/09/26 @ 3:30PM (CST)	2/18/26 @ 11:00AM (CST)	TBD
222100.07	Lowell High School Old Pool Infill and Related Work	TBD	2/10/26 @ 3:00PM (CST)	2/19/26 @ 11:00 AM (CST)	TBD
225070.01	Valparaiso Community Schools - 2026 Asphalt and Boiler Replacement	TBD	TBD	Early March 2026	TBD
225130	Merrillville High School Renovations	TBD	TBD	Early May 2026	TBD
224000.10	Michigan City - Barker Middle School	TBD	TBD	TBD	TBD
224000.11	Michigan City - Krueger Middle School	TBD	TBD	TBD	TBD
224000.04	Michigan City - Edgewood Elementary School	TBD	TBD	TBD	TBD
225050	East Chicago Public Library	TBD	TBD	TBD	TBD
225090	Tri-Township District Wide Improvements	TBD	TBD	TBD	TBD