



# **Whiteland Comm. High School Addition**

## **PRE-BID MEETING**

---

**August 25, 2023**

# PRE-BID MEETING



Whiteland Community High School Addition

# OWNER



## Clark-Pleasant Community School Corporation

- **Dr. Timothy Edsell, Superintendent**
- **Sam Arnes, Director of Operations**
- **Duke Lines, Principal**
- **Austin Fruits, Corporation Treasurer**
- **Cassie Dodd, Admin Assistant to the Superintendent**





## Lancer Associates Architecture

- Misha Belyayev
- [mbelyayev@lancerarchitects.com](mailto:mbelyayev@lancerarchitects.com)



# THE SKILLMAN TEAM



## ACCOUNT EXECUTIVE

- Dan King
- 317-694-3322
- [dking@skillman.com](mailto:dking@skillman.com)

## PROJECT MANAGER

- Jeremy Putnam
- 317-650-5367
- [jputnam@skillman.com](mailto:jputnam@skillman.com)

## PROJECT ENGINEER

- Suang Mung
- 317-800-1108
- [smung@skillman.com](mailto:smung@skillman.com)

## SITE MANAGER

- Chris Hittle
- 317-658-4455
- [chittle@skillman.com](mailto:chittle@skillman.com)

## ADMIN. ASSISTANT

- Connie Patton
- 317-788-5151
- [cbpatton@skillman.com](mailto:cbpatton@skillman.com)

# SCOPE OF WORK



- 3-story classroom and natatorium addition.
- Approximately 82,000 SF addition (footprint)
- 173,000 total SF
- Overall Budget \$55,000,000
- Mobilize 1-1-24
- Occupancy 7-31-26



# FLOOR PLANS / SITE PLANS



# MULTIPLE CONTRACT SUMMARY



**Review Section 01 12 00 – Multiple Contract Summary.  
Review all Specification Sections that are in your Scope  
of Work.**

- **Project specific clarifications are also included within the bid category summary.**




# BID CATEGORIES



BID CATEGORY NO. 1	General Trades
BID CATEGORY NO. 2	Masonry
BID CATEGORY NO. 3	Structural Steel/Misc Metals
BID CATEGORY NO. 4	Roofing
BID CATEGORY NO. 5	Metal Studs, Drywall, and Acoustical
BID CATEGORY NO. 6	Curtainwall, Storefront, and Glazing
BID CATEGORY NO. 7	Millwork/Casework
BID CATEGORY NO. 8	Flooring
BID CATEGORY NO. 9	Epoxy Terrazzo
BID CATEGORY NO. 10	Painting
BID CATEGORY NO. 11	Aquatic Construction
BID CATEGORY NO. 12	Fire Protection
BID CATEGORY NO. 13	Plumbing
BID CATEGORY NO. 14	HVAC
BID CATEGORY NO. 15	Electrical and Technology

# SITE LOGISTICS PLAN



# SPECIAL REQUIREMENTS



- All parking is with-in our construction fencing.
- No deliveries during student drop-off and pick-up
- No Tobacco use.

All Contractors and their Sub-contractors must be enrolled in SafeVendor. Please visit: [www.safevisitorsolutions.com/safevendor-app-agreement](http://www.safevisitorsolutions.com/safevendor-app-agreement) to create your account with SafeVendor.

Every worker on the project must have their expanded criminal history and sex offender clearance thru Safe Vendor prior to arriving on site.



## **REQUIRED FOR EVERY CONTRACTOR**

- **No subscription is required**
- **Current set of documents**
- **Issues tracking**
  - Safety
  - QA/QC
  - Noncompliance
  - Work Completion List
  - Punch List
- **As-built record drawings**

# INDIANA PUBLIC WORKS LAW 5-16-13



- Tier 1 – Self-Perform 15% of Contract
- Qualification through D.O.A.
- Written Drug Testing Plan with Bid (IC 4-13-18-5)
- Minimum Insurance Requirements (\$1M/Occurrence, \$2M/Aggregate)
- Mandatory Enrollment in E-Verify (Case Verification # for ea./employee)
- Cannot Pay Employees in Cash
- Retain Payroll Records for 3 Years
- Contractor Must Comply With:
  - Fair Labor Act
  - Indiana's Workers Comp Insurance
  - Indiana's Unemployment Comp
- Mandatory Training Based Upon Number of Employees

**FAILURE TO COMPLY MAY RESULT IN DEBARMENT FROM  
PUBLIC WORKS PROJECTS FOR 4 YEARS**



# ANTICIPATED CHALLENGES



- **Structural steel reinforcing within the existing building.**
- **MEP routing thru the existing building.**
- **Very tight site.**
- **Deliveries. 8am-2pm on school days.**

# AREAS OF COORDINATION

---



- Any work inside the existing building.
- Shutdowns and Tie-ins
- Access in and around the site.
- Dust control
- Road cleanliness



**Review Section 01 23 00 for Alternates that may alter your Scope of Work.**

- ALTERNATE NO. 1: SUNSHADES
- ALTERNATE NO. 2: VIDEO BOARD
- ALTERNATE NO. 3: AUTOMATED LOGIC CORPORATION DDC SYSTEM
- ALTERNATE NO. 4: ALERTON CONTROLS DDC SYSTEM
- ALTERNATE NO. 5: DELTA CONTROLS DDC SYSTEM
- ALTERNATE NO. 6: SCHNEIDER CONTROLS DDC SYSTEM

# ALLOWANCES



**Review Section 01 21 00 for Allowances that apply to your Scope of Work.**

# INSTRUCTIONS TO BIDDERS



**Review Section 00 10 00 for Instructions to Bidders.**

- Substitution Requests emailed to Jeremy Putnam.  
Form located in section 00 26 00
- Addendum #1 - 8-30-23
- Addendum #2 - 9-6-23



# RFI PROCESS



Each Bidder is encouraged to contact the Architect and Construction Manager if problems occur or questions arise in analyzing the Drawings and Specifications, where additional clarification or information would be helpful in the preparation of a proper bid.

Submit all questions in writing to: Jeremy Putnam

All RFIs must be received before: **9/1/23**  
**5pm**

# **SUBSTITUTION REQUESTS**



**Prior to receipt of bids, the Architect will consider proposals for substitution of materials, equipment, and methods only when such proposals are submitted in writing within the time period stated before the date and time set for receipt bids, and are accompanied by full and complete technical data and other information required by the Architect to evaluate the proposed substitution.**

**Request for product approval shall be submitted on the Substitution Request Form and sent to: Jeremy Putnam**

# CONSTRUCTION TIMELINE



**Review Section 01 32 00 – Schedules & Reports.**

**Anticipated Construction Start Date: 1/2/2024**

**Anticipated Construction  
Completion Date: 5/1/2026**

**Full schedule to be issued in Addendum.**

# BID TO AWARD TIMELINE



- Bid Opening - 9/14/23
- Pre-Award Scope Review Meetings 9/18 – 9/25
- Posted on Skillman Planroom within 48 hours after bid opening.
- Final Contract Recommendations - 10/2/23
- Board Approval – 10/24/23

**All Subcontractor & Products Lists**

**must be submitted by: Within 48 Hours**

# BID FORM



**Review and fully complete the Bid Form 00 31 00**

**Complete all alternates on the Bid Form that may affect your Scope of Work.**



# BIDDERS' REMINDER LIST



	YES	NO
Have you properly and completely executed the <b>Bid Form</b> (Section 00 31 00)?		
Is the <b>Bid Total</b> written in both words and figures?		
Are the <b>Alternate</b> quantities in both words and figures and noted as <b>Add or Deduct</b> ?		
Is the <b>Non-Collusion Affidavit</b> , part of the Bid Form, signed, & notarized?		
Have you enclosed a certified check or <b>Bid Bond</b> ? (Note: bond must be signed by Surety and Principal)		
Have you included your company's <b>Financial Statement</b> ?		
Have you included your Written Drug Testing Plan that covers all employees of the bidder who will perform work on the public work project and meets or exceeds the requirements set in IC 4-13-18-5 or IC 4-13-18-6.		
Have Subcontractors and Products List to the Construction Manager within <b>24/48</b> Hours of the Bid for Apparent Low Bidders.		
On the outside of the envelope containing your Bid have you indicated: <b>The Project Name</b> <b>Bidder's Name</b> <b>Bid Category No.</b> <b>Date and Time of Bid Opening</b> <b>Owner's Address</b> Address to Where Bid is to be Delivered if different from Owner's Address		

**IF ANY OF THE REQUIRED BIDDING DOCUMENTS ARE NOT INCLUDED,  
DATED, OR PROPERLY EXECUTED, THE CONTRACTOR'S BID MAY NOT BE ACCEPTED.**

# CONSTRUCTION DOCUMENTS



**Construction Documents are available at:**  
**[www.skillmanplanroom.com](http://www.skillmanplanroom.com)**

**Bidding Contractors are required to pay for printed Documents. The electronic files are available at no cost.**

# BID OPENING



**Date:** September 14, 2023

**Time:** 2:00PM

**Location:** Clark-Pleasant Community School Corporation  
Admin Building

50 Center Street  
Whiteland, IN 46184

# Q & A



Whiteland Comm. High School Addition

TSC PROJECT NO.: 221170.02

DATE: August 25, 2023



## PRE-BID MEETING SIGN-IN SHEET

COMPANY REPRESENTED	ATTENDEE NAME	EMAIL ADDRESS	PHONE NUMBER
CLARK-PLEASANT COMM. SCHOOL CORP.	Dr. Timothy Edsell		
CLARK-PLEASANT COMM. SCHOOL CORP.	Sam Arnes		
THE SKILLMAN CORPORATION	Jeremy Putnam	JPutnam@Skillman.com	317-650-5367
THE SKILLMAN CORPORATION	Suang Mung	Suang@skillman.com	317-800-1198
THE SKILLMAN CORPORATION	Bart York		
THE SKILLMAN CORPORATION	Dan King		
LANCER ASSOCIATES ARCHITECTURE	Misha Belyayev	mbelyayev@lancerarchitects.com	317-748-3664
LANCER ASSOCIATES ARCHITECTURE	Terry Lancer		



Whiteland Comm. High School Addition

DATE: August 25, 2023

TSC PROJECT NO.: 221170.02



## PRE-BID MEETING SIGN-IN SHEET

COMPANY REPRESENTED	ATTENDEE NAME	EMAIL ADDRESS	PHONE NUMBER
Danco Roofing	Josh Wolford	Wolford@DancoRoof.com	463-271-0013
Colin Liu Lancer Assoc.		Alin@lancerarchitect.com	657-500-9429
Lancer associates	Jeff Sims	j_sim@lancerarchitect.com	812-350-1550
CASE	Santhos		
RAU ELECTRIC	Maria Llanusa	Maria@RAUELECTRICINC.COM	317-718-0487
BANTA ELECTRIC	NATHAN BROWN	NBROWN@BANTAELECTRIC.COM	317-800-2274
BURNS-GUTZWILLEN	Tony Gutzwilken	tonyg@burnsgutzwilken.com	812-934-2105
C.E. Reeve Roofing	Brian Doyle	bdoyle@cedarva.com	317-460-8004

**TSC PROJECT NO.: 221170.02**



# PRE-BID MEETING SIGN-IN SHEET

[illegible]

Whiteland Comm. High School Addition

TSC PROJECT NO.: 221170.02

DATE: August 25, 2023



**PRE-BID MEETING SIGN-IN SHEET**

Attendees in Red attended Virtually

COMPANY REPRESENTED	ATTENDEE NAME	EMAIL ADDRESS	PHONE NUMBER
Crossroad Engineering	Derek Snyder		
3D Professional Contracting, Inc.	Greg Wire		
Davis & Associates	Jason Weitzel		
Ferrer Mechanical	Colonel May		
Gibson-Lewis of Indianapolis	Mark Masenthin		
Harrell-Fish, Inc.	Colin Hindman		
JC Ripberger Construction Corporation	Chris Zimmerman		

Whiteland Comm. High School Addition

TSC PROJECT NO.: 221170.02

DATE: August 25, 2023



# PRE-BID MEETING SIGN-IN SHEET

Attendees in Red attended Virtually

COMPANY REPRESENTED	ATTENDEE NAME	EMAIL ADDRESS	PHONE NUMBER
Roberts Glass	Brian Rueschhoff		
Corey Stein	Sexson Mechanical		
Skyline Roofing & Sheet Metal	Nick Avampato		
Structural Steel Services	Jon Fox		
Verkler, Inc.	Cory Lusk		