

## **PRE-BID MEETING**





Jeffersonville High School Aquatic Center – New Facility 2315 Allison Ln, Jeffersonville, IN 47130

#### **OWNER**



## **Greater Clark County Schools**

- Mark Laughner, Superintendent
- Laura Hubinger, Chief Financial Officer
- Nate Koets, Dir of Facilities & Project Management
- Pamela Hall, Principal
- Larry Owens, Athletic Director



#### **ARCHITECT**



## FANNING/HOWEY ASSOCIATES

• Jennette Moline, Project Architect 800-452-3573 ext. 10306

jmoline@fhai.com



#### THE SKILLMAN TEAM



#### ACCOUNT EXECUTIVE

- Tim Funston
- tfunston@skillman.com
- 219-789-8034

#### PROJECT MANAGER

- Aaron Williams/Tim Brown
- tdbrown@skillman.com
- 317-694-5434

#### PROJECT ENGINEER

- Jake Sandberg
- jsandberg@skillman.com
- 317-315-3570

#### SITE MANAGER

- Lance Ashley
- <u>lashley@skillman.com</u>
- 317-417-5067

#### ADMIN. ASSISTANT

- Lindsey Kraick
- Ikraick@skillman.com
- 317-617-0402


#### **SCOPE OF WORK**



- New Aquatic Center with Locker Rooms
- 73,000 SF
  - Sitework and Exterior Improvements
  - Precast Panels and Steel Framing
  - Metal stud framing, masonry, aluminum storefront and windows, interior finishes, hydraulic elevators, mechanical, electrical, and plumbing
- Mobilization: 6/03/2024
- Substantial Completion: 6/23/2026


# FLOOR PLANS / SITE PLANS





# FLOOR PLANS / SITE PLANS





#### **MULTIPLE CONTRACT SUMMARY**



Review Section 01 12 00 – Multiple Contract Summary. Review all Specification Sections that are in your Scope of Work.

Reference Project Specific Clarifications included in each category.


# **BID CATEGORIES**



BID CATEGORY NO. 1	Earthwork & Site Utilities			
BID CATEGORY NO. 2	General Trades			
BID CATEGORY NO. 3	PreCast			
BID CATEGORY NO. 4	Masonry			
BID CATEGORY NO. 5	Structural Steel			
BID CATEGORY NO. 6	Aluminum Entrances & Storefront			
BID CATEGORY NO. 7	Metal Framing, Drywall & Acoustics			
BID CATEGORY NO. 8	Flooring			
BID CATEGORY NO. 9	Painting & Wallcoverings			
BID CATEGORY NO. 10	Pool			
BID CATEGORY NO. 11	Fire Protection			
BID CATEGORY NO. 12	Plumbing			
BID CATEGORY NO. 13	Electrical			

## SITE LOGISTICS PLAN





# **SPECIAL REQUIREMENTS**



- Tax Exempt Project
- Only Pre-Qualified bidders may submit a bid. Pre-Qualification ends on January 18, 2024.
- Dual-Obligee Performance & Payment Bonds are required.

All Contractors and their Sub-contractors must be enrolled in SafeVendor. Please visit: <a href="www.safevisitorsolutions.com/">www.safevisitorsolutions.com/</a> <a href="mailto:safevendor-app-agreement">safevendor-app-agreement</a> to create your account with SafeVendor.

Every worker on the project must have their expanded criminal history and sex offender clearance thru Safe Vendor prior to arriving on site.

## **AUTODESK BUILD** (FORMERLY PLANGRID)



# REQUIRED FOR EVERY CONTRACTOR

- No subscription is required
- Current set of documents
- Issues tracking
  - Safety
  - QA/QC
  - Noncompliance
  - Work Completion List
  - Punch List
- As-built record drawings

## **INDIANA PUBLIC WORKS LAW 5-16-13**



- Tier 1 Self-Perform 15% of Contract
- Qualification through D.O.A.
- Written Drug Testing Plan with Bid (IC 4-13-18-5)
- Minimum Insurance Requirements (\$1M/Occurrence, \$2M/Aggregate)
- Mandatory Enrollment in E-Verify (Case Verification # for ea./employee)
- Cannot Pay Employees in Cash
- Retain Payroll Records for 3 Years
- Contractor Must Comply With:
  - Fair Labor Act
  - Indiana's Workers Comp Insurance
  - Indiana's Unemployment Comp
- Mandatory Training Based Upon Number of Employees

#### **ANTICIPATED CHALLENGES**



Limited Laydown

Limited Access around Building

Delivery Coordination

Pre-Cast Foundations/Erection

#### **ALTERNATES**



Review Section 01 23 00 for Alternates that may alter your Scope of Work.

 Alternate No. 1 – Provide additional parking lot area as indicated on Site/Civil drawings.

 Alternate No. 2 – Provide Rooftop Equipment Screens as indicated on Drawing Sheet A2.01 and described in Section 10 82 13.

#### **INSTRUCTIONS TO BIDDERS**



Review Section 00 10 00 for Instructions to Bidders.

Last day for questions to be answered by Addenda: Jan 9, 2024.

Final Addenda will be issued no later than Jan 11, 2024.

Site Investigation Visits can be scheduled upon request.

#### **RFI PROCESS**



Each Bidder is encouraged to contact the Architect and Construction Manager if problems occur or questions arise in analyzing the Drawings and Specifications, where additional clarification or information would be helpful in the preparation of a proper bid.

Submit all questions in writing to:

Andrew Huehls & Tim Brown ahuehls@skillman.com tdbrown@skillman.com

All RFIs must be received before: 1/9/2024

# **SUBSTITUTION REQUESTS**



Prior to receipt of bids, the Architect will consider proposals for substitution of materials, equipment, and methods only when such proposals are submitted in writing within the time period stated before the date and time set for receipt bids, and are accompanied by full and complete technical data and other information required by the Architect to evaluate the proposed substitution.

Request for product approval shall be submitted on the Substitution Request Form and sent to:

**Andrew Huehls & Tim Brown** 

ahuehls@skillman.com & tdbrown@skillman.com

#### **CONSTRUCTION TIMELINE**



Review Section 01 32 00 – Schedules & Reports.

**Anticipated Construction Start Date: June 3, 2024** 

**Anticipated Construction** 

**Completion Date: June 2026** 

# **GUIDELINE SCHEDULE**



tivity Name	Original Start Duration	Finish	2024 2025 2026
		04.100	ct Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F Mar Apr May May Jun Jul Aug Sep Oct Nov Dec Jan F Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan F Mar Apr May
Jeffersonville HS Aquatic Center	686 27-Oct-23	24-Jun-26	P Jeffer   Z Jeffer
Project Administration	686 27-Oct-23	24-Jun-26	Project
100% Bid Document Deliverables	0	27-Oct-23	♦ 100% Bid Dodumeht Deliverables
Notice to Prequalification	0 13-Nov-23*	13-Nov-23	■ Notice to Prequalification
Bid Documents Avaliable to Bidders	0 30-Nov-23*	30-Nov-23	車 Bid Documents Avaliable to Biddels
First Advertisment to Bid	0 04-Dec-23*	04-Dec-23	I First Advertisment,to Bibl
Second Advertisment to Bid	0 11-Dec-23*	11-Dec-23	▼ Secondi Advertisinentito Bid
Pre-Bid Meeting	0 14-Dec-23*	14-Dec-23	III Pre-Bid Meleting:
Public Bid Opening	1 25-Jan-24*	25-Jan-24	III Public Bid Opening
Pre-Award Conferences	3 29-Jan-24	31-Jan-24	☑ Pré-Awdrd Conferences
Board Approval	0 13-Feb-24*	13-Feb-24	I Board Apptoval
Submittals/Shop Drawings	25 27-Feb-24*	01-Apr-24	Submittals/Shop Drawings
Substantial Completion	0 24-Jun-26	24-Jun-26	<b>■</b> Sues
Sitework & Exterior Improvements	515 03-Jun-24	26-May-26	Carte de la companya del companya del companya de la companya de l
Site Mobilization	5 03-Jun-24*	07-Jun-24	<b>#</b> Ske Mejblizeltion
Erosion Control/Construction Entrance	5 10-Jun-24	14-Jun-24	
Construction Fence	5 10-Jun-24	14-Jun-24	Ø Construction Fehce
Earthwork/Rough Grading	40 17-Jun-24	12-Aug-24	Garthyloriv/Rough Graiging
Building Pad Established	0 13-Aug-24	13-Aug-24	🕱 Building Pajd Established
Footings & Foundations	30 13-Aug-24	24-Sep-24	Foundations
Underground Utilities/Structures	50 13-Aug-24	22-Oct-24	✓ Undergroµnd Ųtilitiejs/Striµcturės
Pre-Cast Wall Panels	15 25-Sep-24	15-Oct-24	Arr Pre-Clast Wall Planeils
Structural Steel/Joist/Deck	25 16-Oct-24	19-Nov-24	Structural Steek Joint Deck
Site Concrete/Exterior Improvements	40 18-Feb-26	14-Apr-26	Δ site Goncrete/E
Spread Top Soil	5 15-Apr-26	21-Apr-26	<b>ਡ</b> Spread T∳p So
Landscaping & Seeding	25 22-Apr-26	26-May-26	Landsca
Building Construction	415 20-Nov-24	23-Jun-26	Build
Underground MEP Rough-In	40 20-Nov-24	14-Jan-25	Únderground MEP Roughi-In
Slab on Grade	20 15-Jan-25	11-Feb-25	sab qn Grade
Masonry	60 12-Feb-25	06-May-25	Masoniy
Roofing/Temporary Enclosures	50 12-Feb-25	22-Apr-25	Roofing/Temporary Enclosures
Exterior Finishes/Windows/Temporary Enclosures	60 23-Apr-25	15-Jul-25	✓ Extentor Finishes/Windows/Temporary Englosuries
Swimming Pool Excavation/Rough-In/Structure	80 07-May-25	26-Aug-25	Swimming Pool Excavation/Roughi-in/Structure
Interior Walls & Door Frames	50 27-Aug-25	04-Nov-25	Interior Walls & Door Flamets
Interior Finishes	120 05-Nov-25	21-Apr-26	■ Tinte®or Finishe
MEP Finishes	80 31-Dec-25	21-Apr-26	MEP Finishes
Specialties/Equipment/Furnishings	20 22-Apr-26	19-May-26	Δ_V Specialities
Punch List	20 27-May-26	23-Jun-26	Puni





#### **BID TO AWARD TIMELINE**



- January 25, 2024 Bid Opening 2:00 pm local time
- January 29, 2024 Pre-Award Meetings
- February 13, 2024 School Board Approval
- February 14, 2024 Notice to Proceed

All Subcontractor & Products Lists must be submitted by: January 29, 2024

## **BID FORM**



Review and fully complete the Bid Form 00 31 00

Complete all alternates on the Bid Form that may affect your Scope of Work.

## **BIDDERS' REMINDER LIST**



	YES	NO
Have you properly and completely executed the <b>Bid Form</b> (Section 00 31 00)?		
Is the <b>Bid Total</b> written in both words and figures?		
Are the <b>Alternate</b> quantities in both words and figures and noted as <b>Add or Deduct</b> ?		
Include XBE Information		
Have you enclosed a certified check or <b>Bid Bond</b> ? (Note: bond must be signed by Surety and Principal)		
Have you included your company's Financial Statement?		
Have you included your Written Drug Testing Plan that covers all employees of the bidder who will perform work on the public work project and meets or exceeds requirements set in IC 4-13-18-5 or IC 4-13-18-6?		
Have Subcontractors and Products List to the Construction Manager within 48 Hours of the Bid for Apparent Low Bidders.		
BIDS SHALL BE SUBMITTED ELECTRONICALLY THROUGH EBID. SEE SECTION 01 10 00 – INSTRUCTIONS TO BIDDERS FOR UPLOAD INSTRUCTIONS.		

NOTE: IF ANY OF THE REQUIRED BIDDING DOCUMENTS ARE NOT INCLUDED, DATED OR PROPERLY EXECUTED, THE CONTRACTOR'S BID MAY NOT BE ACCEPTED.

#### **CONSTRUCTION DOCUMENTS**




Construction Documents are available at: <a href="https://www.skillmanplanroom.com">www.skillmanplanroom.com</a>

Bidding Contractors are required to pay for printed Documents. The electronic files are available at no cost.

#### eBID SUBMISSION




GO TO SKILLMANPLANROOM.COM - DO NOT WAIT UNTIL 2:00 PM EASTERN TIME TO SUBMIT YOUR BID; WHEN THE COUNTDOWN CLOCK EXPIRES, EVEN IF YOU ARE IN THE MIDDLE OF THE BID SUBMISSION PROCESS, YOUR BID WILL NOT BE ACCEPTED BY THE eBID SYSTEM.



- SIGN IN
- 2. Click JEFFERSONVILLE HIGH SCHOOL AQUATIC CENTER NEW FACILITY
- 3. Click SUBMIT BID and FOLLOW INSTRUCTIONS

#### eBID SUBMISSION





- SAVE YOUR BID FORM AND ALL REQUIRED ATTACHMENTS IN PDF FORMAT (ONE FILE PER BC)
- NAME YOUR PDF BID FILE AS: JHS Aquatic Center\_Bidders Name\_BC No. (02 or 11)
- UPLOAD PDF BID FILE TO THE \*BID DOCUMENT AREA (Drag & Drop or Click Browse To Select File)
- CLICK SUBMIT BID

#### FOR COMBINATION BID CATEGORY SUBMISSIONS (eg. BC NOS. 12 AND 13):

- UPLOAD PDF BID FILE NAMED JHS Aquatic Center\_Bidder's Name\_Bid Category No. 12
- UPLOAD PDF BID FILE NAMED JHS Aquatic Center\_Bidder's Name\_Bid Category No. 13
- UPLOAD PDF BID FILE NAMED JHS Aquatic Center\_Bidder's Name\_Bid Category No. 12\_13
- CLICK SUBMIT BID

#### **COMBINATION BIDS**



- Review Section 00 10 00 for Instructions to Bidders
  - Paragraph 1.19 Combined Bids

**Example: Submitting Combined Bid for BC 12 & 13** 

- Create PDF Bid File for BC 12 Plumbing
- Create PDF Bid File for BC 13 Electrical
- Create PDF Bid File for Combo BC 12 & 13
   Plumbing \_Mechanical

UPLOAD THREE FILES TO THE \*BID DOCUMENT SECTION IN eBID and CLICK SUBMIT BID.

## **BID OPENING**



**Date: January 25, 2024** 

Time: 2:00 PM Eastern

**Location: eBid Electronic Bid Submission** 

#### PRE-AWARD INTERVIEWS



- BC 01 Earthwork & Site Utilities 1/29/24
- BC 02 General Trades 1/29/24
- BC 03 Pre Cast 1/29/24
- BC 04 Masonry 1/29/24
- BC 05 Structural Steel 1/30/24
- BC 06 Aluminum Entrances & Storefront 1/30/24
- BC 07 Metal Framing, Drywall & Acoustics 1/30/24
- BC 08 Flooring 1/30/24
- BC 09 Painting & Wallcoverings 1/31/24
- BC 10 Pool 1/31/24
- BC 11 Fire Protection 1/31/24
- BC 12 Plumbing 2/1/24
- BC 13 Electrical 2/1/24
- Pre-Award Schedule will be issued in Final Addenda.



