SECTION 00 02 00 - NOTICE TO BIDDERS

NOTICE TO BIDDERS

Notice is hereby given that sealed bids will be received:

By: Duneland School Corporation
601 W. Morgan Avenue
Chesterton, IN 46304

For: Duneland Brummitt Elementary School Renovations
2500 Indian Boundary Road
Chesterton, IN 46304

At: Duneland School Corporation - Administration Office
601 W. Morgan Avenue
Chesterton, IN 46304

Until: 10:00AM (CST) on January 24, 2023

Bid Opening: Bids will be received until 10:00AM (CST) on January 24, 2023, at the
Duneland School Corporation — Administration Building located at 601 W.
Morgan Ave, Chesterton, IN 46304.

All work for the complete construction of the Project will be under one or more prime contracts with the
Owner based on bids received and on combinations awarded. The Construction Manager will manage the
construction of the Project.

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner
and may be examined by prospective bidders at the following locations:

Office of the Construction Manager The Skillman Plan Room
The Skillman Corporation www.skillmanplanroom.com
8006 Aetna Street

Merrillville, IN 46410

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be
able to download documents electronically or request printed documents. There is no cost for
downloading the bidding documents. Bidders desiring printed documents shall pay for the cost of
printing, shipping, and handling. Reprographic Services are provided by:

Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN 46360, Phone (219) 872-9111
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A Pre-Bid Conference will be held on January 10, 2023 at 3:00 PM (CST) at Brummitt
Elementary School. Attendance by bidders is optional, but recommended, in order to clarify or
answer questions concerning the Drawings and Project Manual for the Project. Bid security in the

amount of ten percent (10%) of the Bid must accompany each Bid in accordance with the Instructions
to Bidders.

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred
percent (100%) of their Contract amount prior to execution of Contracts.

Contractors submitting bids for the performance of any Work as specified in this building Project
should make such Bids to Duneland School Corporation. Contractors are advised that the Contract
as finally entered into with any successful Bidder may be entered into with either the School
Corporation or the Building Corporation or certain portions of the Contract may be entered into by
both the School Corporation and the Building Corporation.

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any
irregularities in bidding. All Bids may be held for a period not to exceed 60 days before awarding
contracts.

Duneland School Corporation
By: Dr. Chip Pettit, Superintendent

END OF SECTION 00 02 00
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A.

Drawings and General Provisions of the Prime Contract, including amended
General Conditions and other Division 1 Specification Sections, apply to Work of
this Section.

1.02 SUMMARY

A.

m

S

e

J.

K.

The intent of this Section is to indicate the Work required by the Contractors and
to provide information regarding the duties, responsibilities, and cooperation
required by the Contractors, with similar requirements for the subcontractors and
suppliers.

Owners right to maintain current operations

Occupancy requirements

Work by Owner

Permits, fees, and notices

Labor and materials

Verifications of existing dimensions

Project security

Coordination of work

Time of commencement and completion

Schedule of contract responsibilities

1.03 WORK UNDER SEPARATE CONTRACTS

A.

Prime Contracts are defined to include the following contracts described in the
Schedule of Contract Responsibilities included hereinafter; and each is recognized
to be a major part of the project, with Work to be performed concurrently and in
close coordination with Work of other Prime Contracts.

The "Contract Documents," as defined in the General Conditions, include "the
Drawings." Although Drawings are grouped and identified by classification of the
Work, Contractors shall be responsible for their Work as specified herein and as
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indicated on the Drawings. Although the majority of the Drawings are "to scale,"
Contractors are directed to use indicated dimensions for determining material
quantities and for other reasons. No additional monies will be allowed due to
Contractors using "scaling instruments" to determine material quantities or for
other reasons.

Separate prime contracts will be awarded as per the "Schedule of Contract
Responsibilities" (see Part 3 — Execution). Contractors shall include Work
required by the Specifications and Drawings for each contract area defined in the
Schedule.

Work for the complete construction of the Project will be under multiple prime
contracts with the Owner. The Construction Manager will manage the construction
of the Project.

Each Contractor shall be responsible for demolition and disposal of existing items
relative to his Contract.

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM

A.

The Construction Manager shall be responsible for the maintenance of the

Construction Schedule and management of every phase of the Work.

1. Each Contractor shall read the Specifications and Drawings for other
separate Contracts for fixed equipment and the like to be incorporated or
attached or built into the Work; and familiarize himself with the
requirements and responsibilities of other Contracts to enable the required
coordination and supervision.

2. Each Contractor shall also familiarize himself with other items to be
incorporated into the Work including equipment and Work by the Owner.
3. Each Contractor shall cooperate with the Construction Manager in notifying

him when the Work is at a stage to require the services of other Contractors
and shall notify the Construction Manager in the event that such other
Contractors do not carry out their responsibilities in connection with such
notification.

Contractors shall cooperate with and assist the Construction Manager in the
preparation of construction progress and procedures, schedule of product
deliveries, and their effect on the overall project progress and completion. Other
Contractors shall cooperate in getting their Work and the Work of their
subcontractors completed according to the schedule as prepared and maintained by
the Construction Manager. Each Contractor shall immediately notify the
Construction Manager of a delay in delivery of products or the scheduled date of
completion that may affect the total progress of construction.

The Owner will furnish the topographical survey, either as a part of these Drawings
or separately, giving the general topographical lines existing at the site and the
property lines.
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D. Contractors required to make connections to existing utilities, especially sewerage
where gravity flow occurs, shall verify grades and locations at points of such
connections and shall notify the Construction Manager of circumstances which
would adversely affect the proper flow or connection to such facilities.

1.05 PRIME CONTRACTORS USE OF PREMISES

A. Use of the Site: Limit use of the premises to work in areas indicated. Confine
operations to areas within contract limits indicated. Do not disturb portions of the
site beyond the areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the
premises clear and available to the Owner, the Owner’s employees, and
emergency vehicles at all times. Do not use these areas for parking or
storage of materials. Schedule deliveries to minimize space and time
requirements for storage of materials and equipment on site.

B. Use of the Existing Building: Maintain the existing building in a weathertight
condition throughout the construction period. Repair damage caused by
construction operations. Take all precautions necessary to protect the building and
its occupants during the construction period.

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS

A. During the course of this Project, normal and customary functions and operations
must be maintained. The Contract Documents are intended to define a strict
separation between the school activities of students and staff from the activities of
the construction project.

B. The Construction Manager, Architect, and Owner will not tolerate any visible or
audible actions initiated or responded to by any employees of Contractors on this
Project toward any students, teachers, or staff members at the school system.
Violators shall be promptly removed from the site.

C. The Owner intends to instruct students, teachers, and staff to refrain from
communications with Contractor’s personnel working on this Project. All
communication with Owner and staff shall be through the Construction Manager.

D. Contractors must expend their best effort toward protection of the health, safety,
and welfare of occupants on the Owner’s property during the course of Work on
this Project.

1.07 OCCUPANCY REQUIREMENTS

A. Full Owner Occupancy: The Owner will occupy the site and existing building
during the entire construction period. Cooperate with the Owner during
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construction operations to minimize conflicts and facilitate Owner usage. Perform
the Work so as not to interfere with the Owner’s operations.

Partial Owner Occupancy: The Owner reserves the right to occupy and to place and

install equipment in completed areas of the building prior to Substantial

Completion, provided such occupancy does not interfere with completion of the

Work. Such placing of equipment and partial occupancy shall not constitute

acceptance of the total Work.

1. The Construction Manager will prepare a Certificate of Substantial
Completion for each specific portion of the Work to be occupied prior to
Owner occupancy.

2. Party which obtained general building permit shall obtain a Certificate of
Occupancy from local building officials prior to Owner occupancy.
3. Prior to partial Owner occupancy, mechanical and electrical systems shall

be fully operational. Required inspections and tests shall have been
successfully completed. Upon occupancy, the Owner will operate and
maintain mechanical and electrical systems serving occupied portions of the
building.

4. Upon occupancy, the Owner will assume responsibility for maintenance and
custodial service for occupied portions of the building.

1.08 WORK BY OWNER

A.

The Owner intends to complete the following items of Work outside the provisions
of these Contract Documents. Contractors shall not restrict or interfere with the
Owner's right to the Project to accomplish this Work.

1. Equipment and furniture except as scheduled and specified under Divisions
11 and 12 and shown on the Drawings.

2. Items which may be deleted from Contracts for Work as required by the
Contract Documents.

3. Existing school maintenance work.

4. The purchase and supplying of certain materials as noted in the Project
Manual.

5. The Owner, under separate contract, shall provide removal of identified

asbestos containing materials from the existing structure. The asbestos
report is available through the Construction Manager upon request.

1.09 PERMITS, FEES, AND NOTICES

A.

The Construction Manager will secure the general building permit for the Owner.

Each Contractor shall secure and pay for other permits, governmental fees, and

licenses necessary for the proper execution and completion of his Work, which are

applicable at the time the bids are also received. Fees to relocate utilities on

Owner's property shall be included in the bid of the Contractor doing the relocation.

1. State filing fees for plan approval are the responsibility of the Owner and
will be paid by the Owner.
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B. Utility Tie-Ins: Shall be arranged with local utility company and other involved
parties for minimum interruption of service.

C. Shutdowns of existing systems shall be limited to minimum time required and
scheduled with other involved parties. Provide 2 days written notice of shutdown
to Construction Manager and Owner.

D. Inspections of installed work shall be performed by the governing authority as
arranged for by the Contractor. Work shall not be covered until approved.

E. Each Contractor shall give notices and comply with laws, ordinances, rules,
regulations, and orders of public authorities bearing on the performance of his
Work. If a Contractor observes that the Contract Documents are at variance
therewith, he shall promptly notify the Construction Manager in writing, and
necessary changes shall be adjusted by appropriate notification. If a Contractor
performs Work knowing it to be contrary to such laws, ordinances, rules, and
regulations, and without such notice to the Construction Manager, he shall assume
full responsibility therefore and shall bear the costs attributable thereto.

1.10 LABOR AND MATERIALS

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat,
utilities, transportation, and other facilities and services necessary for the proper
execution and completion of his Work, whether temporary or permanent and
whether or not incorporated or to be incorporated in the Work.

B. Each Contractor shall enforce strict discipline and good order among his employees
or other persons carrying out Work of his Contract and shall not permit employment
of unfit person or persons or anyone not skilled in the task assigned to them.

C. Contractors and Subcontractors shall be subject to such rules and regulations for
the conduct of the Work as the Owner may establish. Employees shall be
properly and completely clothed while working. Bare torsos, legs and feet will
not be allowed. Possession or consumption of alcoholic beverages or drugs,
tobacco or other noxious behavior on the site is strictly prohibited. Violators shall
be promptly removed from the site. Smoking is not permitted on school property
or within school buildings.

D. Contractors will conduct criminal background checks (extent of and/or service to
be used will be established by the Owner) on every employee assigned to work on
the Project and clear them through the National Sex Offender Registry prior to their
assignment to Project. Contractors will require the same of sub-contractors.
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E. ID Badges will be issued by The Skillman Corporation upon receipt of verification
from the Contractor that the employee/subcontractor employee or independent
contractor has a satisfactory record to work on the Project.

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and
verify the work eligibility status of all newly hired employees of Contractor
through the E-Verify Program (Program). Contractor is not required to verify the
work eligibility status of all newly hired employees through the Program if the
Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute
an affidavit affirming that the Contractor does not knowingly employ an
unauthorized alien and confirming Contractor’s enrollment in the Program, unless
the Program no longer exists, shall be filed with the Owner prior to the execution
of this contract. This contract shall not be deemed fully executed until such
affidavit is delivered to the Owner.

Contractor and its subcontractors shall not knowingly employ or contract with an
unauthorized alien or retain an employee or contract with a person that contractor
or its subcontractor subsequently learns is an unauthorized alien. If Contractor
violates this provision the Owner shall require Contractor to remedy the violation
not later than thirty (30) days after the Owner notifies Contractor. If Contractor
fails to remedy the violation within the thirty (30) day period, the Owner shall
terminate the contract for breach of contract. If Owner terminates the contract,
Contractor shall be liable to the Owner for actual damages in addition to any other
contractual remedies. There is a rebuttable presumption that Contractor did not
knowingly employ an unauthorized alien if Contractor verified the work
eligibility status of the employee through the Program.

Prior to performing any work, Contractor shall require each subcontractor to
certify to Contractor that the subcontractor does not knowingly employ or
contract with an unauthorized alien and has enrolled in the Program. Contractor
shall maintain on file a certification from each subcontractor throughout the
duration of this contract or project which is the subject of this contract. If
Contractor determines that a subcontractor is in violation of this provision,
Contractor may terminate its contract with the subcontractor for such violation. In
Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number
of every employee that works on the project. This requirement includes the
contractor’s subs and suppliers to the fourth (4™) tier.
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G. The Owner is requiring that all contractors’ personnel and their onsite employees
and subcontractors submit to expanded history and child protection index check.
Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions
www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors

employees are vetted in accordance with 1.C. 20-26-5-10 for expanded criminal
history and expanded child protection index check. Contractor is responsible for
the cost of enrollment and employee background check. All contractors’ personnel
and employees, once cleared for work will be issued a project identification badge
that must be worn at all times while on site. All contractors/subcontractors
employees shall provide name, address, picture state driver’s license or picture
identification card and/or Safe Vendor Card to The Skillman Corporation Site
Manager upon request.

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works
Projects enacted by the Indiana Legislator requires, in addition to requirements
already in effect, contractors to comply with the following:

1.

10.

TSC 220190.05

Tier 1 —General/Prime Contractors to self-perform 15% of their total

Contract.

Qualification thru the Department of Administration or INDOT

requirement in accordance with IC 4-13.6-4.

a. Bids shall not be considered unless (1) the Prime Bidder and (2)
all lower tiered subcontractors whose subcontract value is
estimated to be $300,000 or more are qualified at the time of the
bid in accordance with IC 4 — 13.6 — 4.

Include Written Drug Testing Plan that covers all employees of the bidder

who will perform work on the public work project and meets or exceeds

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid.

Minimum Insurance Requirements $1M/occurrence $2M/aggregate.

However, check your bidding requirements as the Owners may have

higher limit requirements.

Mandatory enrollment in E-Verify by all contractors down to the 4th Tier

Sub Contracts and must provide the case verification number of all

employees working on the project.

Prohibits contractors down to the 4th Tier Sub Contract from paying

employees in cash.

Requirement to retain payroll records for 3 years

All contractors down to the 4th Tier Sub Contract must comply with Fair

Labor Act, Indiana’s Workers Compensation and Unemployment

Compensation Insurance.

Mandatory Training Requirements based upon number of employees.

Failure to comply may result in debarment from public works projects for

up to 4 years.
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L All contractors down to the 4™ Tier Sub Contract must maintain general liability
insurance in at least the following amounts: Each Occurrence Limit of $1,000,000
and General Aggregate Limit of $2,000,000. Other requirements and limits may
apply see specification section 00 50 00 Schedule of Insurance Requirements.

1.11 CUTTING AND PATCHING
A. Refer to Section 01 73 10 — Cutting and Patching, for provisions on this subject.
1.12  VERIFICATIONS OF EXISTING DIMENSIONS

A. When verification of existing dimensions is required, the Contractor requiring said
verification for the construction or fabrication of his material shall be the Contractor
responsible for the procurement of the field information.

1.13 PROJECT SECURITY

A. Each Prime Contractor shall take all reasonable precautions to prevent injury,
damage or loss to people and property in, on and adjacent to the project. This shall
include not only their own work or property but that of other contractors and the
Owner.

B. If deemed necessary by The Construction Manager a project wide security program
may be developed for the purpose of preventing damage or loss at the project site
or property adjacent thereto. Once accepted by the Owner, contractors shall
comply.

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE

A. Contractors shall submit their proposals based on the work included under each
contract area as listed herein. Include Work necessary for a complete project, as
shown on the Drawings and called for in the Specifications.

B. Questions concerning the phasing, or "Schedule of Contract Responsibilities”
should be directed to the Construction Manager, who will be the interpreter and be
responsible for this Schedule of Contract Responsibilities and Contract Breakdown,
prior to submitting proposals and during construction.

C. The requirements of Division 1 are a part of the Work of each and every contract
area. The Contractor for any one contract area shall be familiar with the Work and
requirements of all other contract areas.

D. Certain Specification Sections describe Work to be performed under several
contract areas. (Example: 06 10 00 - Rough Carpentry.) Provide Work of this
nature as required for each contract area whether or not enumerated in the Schedule
of Contract Responsibilities.
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E. The following contract areas are broken down by Specifications Section
conforming basically to the CSI format.

F. The Drawings and Specifications as furnished for each of the Contracts is for the
convenience of the Contractor in preparing a proposal for this Project. However,
each Contractor is responsible to review the complete set of Drawings and
Specifications to assure that Work required to be installed to complete his phase of
the Work is included in his proposal. This "Schedule of Contract Responsibilities"
is a definition of the work as it is to be bid in separate contracts. Where a specific
item of Work is not defined, but is normally inherent to a trade, or is included in
the scope of the applicable technical revision, it will be the responsibility of that
Contractor to include the Work in his proposal.

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining
the Scope of Work to be included in his proposal. However, omissions from this
"Schedule of Responsibilities" do not relieve the Contractor from including in his
proposal that Work which will be required to complete his Contract. Each
Contractor should read the "Schedule of Contract Responsibilities" completely to
familiarize himself with the Work of other Contractors that may have Work in
adjacent areas and to coordinate the interfacing problems that may occur as the
work is assembled and constructed.

H. Where specific Work is to be completed under a particular phase of the Project and
the Work is wholly or partially completed by other trades because of the type of
work involved or jurisdictional trade agreements, the Contractor will be responsible
to subcontract the Work as necessary to complete the Work included in his
Contract. No delay in the Work will be allowed due to the failure of the Contractor
to subcontract related work required by jurisdictional trade agreements.

1.15 COORDINATION OF WORK

A. Each Contractor is responsible to coordinate his Work with the Work of other trades
and other Contractors and requirements of the school system. The Contractor must
make space allowances for the Work of other Contractors; provide necessary
openings where indicated or implied by the Drawings and Specifications. Each
Contractor is responsible to protect his own Work.

1.16 TIME OF COMMENCEMENT AND COMPLETION
A. The Contractor shall commence work within ten (10) days after being notified in

writing to proceed and shall complete the Work within the time limitations
established in the Form of Agreement.

1. It is anticipated that construction will start within 15 calendar days after
receipt of bids.
2. Construction shall be substantially complete within 538 consecutive

calendar days, or earlier, after Notice to Proceed.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES

3.02 GENERAL REQUIREMENTS

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER

Section 013200 Schedules and Reports

Section 014510 Testing Laboratory Services

Section 015910 Project Office

Section 017150 Final Cleaning

Section 230593 Testing, Adjusting, and Balancing
B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE

Section 011200 Multiple Contract Summary

Section 012300 Alternates

Section 012500 Contract Modification Procedures

Section 012800 Schedule of Values

Section 012900 Applications for Payment

Section 013100 Project Meetings

Section 013200 Schedules and Reports

Section 013300 Submittal Procedures

Section 014000 Quality Requirements

Section 014510 Testing Laboratory Services (Paragraph 1.05)

Section 015050 Temporary Facilities and Controls

Section 01 54 60 Environment Protection

Section 01 54 80 Utility Protection

Section 015630 Water Control

Section 0156 90 Housekeeping & Safety

Section 015920 Offices and Sheds

Section 01 60 00 Product Requirements

Section 0172 50 Work Layout

Section 017310 Cutting and Patching

Section 017700 Contract Closeout

Clarification No. 1:
All Contractors shall provide their Superintendents with radios capable of handling multiple
channels and compatible with radios used by the Construction Manager.
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Clarification No. 2:

All contractors shall subscribe to PlanGrid for use on this project. Number of users is up to the
contractor, however, at a minimum your site personnel will be required to use this product to
facilitate communication. PlanGrid will be used for the current construction documentation to
include current set, addenda, ASI, As Built Conditions, QA/QC, and Punch List. Visit the
www.PlanGrid.com to determine subscription pricing. It is recommended that you have an office
administrator to assist your field personnel. PlanGrid is a tool for the construction phase and will
not be used for bidding. Visit www.skillmanplanroom.com for bid documents

Clarification No. 3:

Use of excessive noise producing equipment and demolition operations that will interrupt normal
school instruction will not be permitted during normal school operating hours. Contractors that
require such equipment or that have interruptive demolition operations shall include in their bid
the performance of such work after normal school operating hours. Contractors requiring the use
or installation of materials that create excessive fumes must include in their bid the performance
of such work after normal school operating hours. The contractor performing the work shall
provide adequate ventilation to control fumes to allow normal school operations after the
installation is completed.

Clarification No. 4:

Contractors having flooring systems or sealers assigned to their scope of work will be responsible
to provide cleaning of all concrete floors, including those that will receive ceramic tile, terrazzo,
resilient flooring, carpet, epoxy, etc. Use a sanding machine to remove all traces of plaster, grit,
foreign substances, paint, trowel marks, and other deficiencies on the surface of the concrete. After
the sanding operation is complete, vacuum all floors to ensure the removal of all dust and debris.
Broom clean Mechanical Equipment Room floors and remove all foreign substances immediately
prior to the application of the sealer in conformance with the manufacturer's specifications.

C. PROVIDED BY DESIGNATED CONTRACTORS

Section 012100 Allowances

Section 015110 Temporary Electricity, Lighting and Warning
Systems

Section 015130 Temporary Heating, Ventilation and Cooling

Section 015150 Temporary Water

Section 015160 Temporary Sanitary Facilities

Section 015180 Temporary Fire Protection

Section 015210 Construction Aids and Temporary Enclosures

Section 015260 Rubbish Container

Section 015310 Fences (Temporary Security)

Section 015320 Tree and Plant Protection

Section 015500 Access Roads and Parking Areas

Section 015620 Dust Control

Section 015680 Erosion Control

Section 0157 60 Project Signs

Section 017200 Field Engineering
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3.03 BID CATEGORIES

A. BID CATEGORY NO. 1 - GENERAL TRADES
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015150 Temporary Water

Section 015160 Temporary Sanitary Facilities
Section 015180 Temporary Fire Protection
Section 015210 Construction Aids and Temporary Enclosures
Section 015260 Rubbish Container (As Applicable)
Section 015310 Fences (Temporary Security)
Section 015320 Tree and Plant Protection

Section 015500 Access Roads and Parking Areas
Section 015620 Dust Control

Section 015680 Erosion Control

Section 0157 60 Project Signs

Section 017200 Field Engineering

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 3001 Concrete Patching (As Applicable)
Section 04 20 00 Unit Masonry

Section 051200 Structural Steel

Section 053123 Steel Roof Deck

Section 055000 Miscellaneous Metals

Section 06 10 00 Rough Carpentry (As Applicable)
Section 06 20 00 Finish Carpentry (As Applicable)
Section 07 41 13 Metal Roofing

Section 07 53 23 Roof Patching

Section 07 62 00 Sheet Metal Flashing

Section 077119 Aluminum Fascias and Copings
Section 07 84 00 Firestopping (As Applicable)
Section 0790 00 Joint Sealants (As Applicable)
Section 081113 Standard Steel Frames

Section 0814 16 Wood Doors

Section 083113 Access Doors (As Applicable)
Section 08 71 00 Door Hardware (As Applicable)
Section 09 67 23 Resinous Flooring

Section 10 11 00 Markerboards and Corkboards
Section 10 14 00 Signage

Section 1021 14 Solid Plastic Toilet Partitions
Section 102123 Cubicle Curtains and Tracks
Section 10 26 00 Wall Protection

Section 1028 13 Toilet Accessories

Section 10 44 00 Fire Extinguishers and Cabinets
Section 105113 Metal Lockers

Section 1073 16 Canopies

Section 12 2500 Roller Shades

Section 321116 Granular Base Course
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Section 321313 Portland Cement Concrete Paving

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

The Bid Category No. 1 Contractor is to include $15,000 in their bid for costs associated
with the submittal website and document management subscription. Any unused amount
will be credited back to the Owner as a deduct Change Order.

Clarification No. 3:

The Bid Category No. 1 Contractor is to include in this bid, sweeping compound and 320
man-hours for general building and site clean-up (or other work) to be performed by a
skilled laborer at the direction of the Construction Manager throughout the duration of the
project. At the end of the project, unused hours will be converted into a dollar amount and
returned to the Owner as a deduct Change Order.

Clarification No. 4:
Regarding Specification Section 06 10 00 Rough Carpentry; The Bid Category No. 3
Contractor is responsible to provide all wood blocking, sheathing, or backing within
and/or attached to metal stud wall assemblies. The Bid Category No. 1 Contractor is
responsible to provide all other wood blocking, sheathing, or backing required on the
contract documents.

Clarification No. 5:

The Bid Category No. 1 Contractor shall provide plywood covered frames for new
window openings, new overhead door openings, and hinged plywood at door openings to
maintain temperatures necessary to perform the work and provide security. Provide
protection against adverse weather so that the building and materials will not be damaged,
and against unauthorized entry. Protection shall be provided well in advance of finishing
operations to prevent penetration of dust or moisture into finished areas. Provide Ten (10)
Construction grade padlocks keyed alike with freeze protection for gates/doors with a
minimum of Ten (10) keys for distribution to designated contractors and the Construction
Manager.

Clarification No. 6:

Regarding Specification Section 08 71 00 Door Hardware; the Bid Category No. 1
Contractor is to furnish the Door Hardware for the Aluminum Entrances and turn this
hardware over to the Bid Category No. 2 Contractor for installation. The Bid Category
No. 1 Contractor is to coordinate the turnover of the hardware to the Bid Category No. 2
Contractor in a timely manner to prevent any delays to the installation of the aluminum
entrances for the project.
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Clarification No. 7:

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for
masonry walls and attached or within metal stud wall assemblies. The Bid Category Nos. 8,
9, 10, and 11 Contractors are to provide access doors and frames attached to or within MEP
and Fire Protection Systems as indicated in their respective specification sections.

Clarification No. 8:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.

Clarification No. 9:

Regarding coordinating the installation of required penetrations, roof openings, wall
openings and floor openings; the Contractor whose work creates the opening or penetration
is responsible for temporarily protecting, patching, repairing, and sealing the opening or
penetration. Prior to commencement of work, contractors requiring roof penetrations must
coordinate this work with the Bid Category No. 1 Contractor or with the Owner’s
Roofing Consultant.

Clarification No. 10:

The Bid Category Nos. 1, 8,9, 10, and 11 Contractors shall include all work (temporary
or permanent) associated with maintaining the existing or providing new Storm, Water,
Sanitary, Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire
Alarm, Sound Systems, Cameras, Latch Releases, Door Intercom Stations, Technology and
Electrical Services throughout the duration of the project.

Clarification No. 11:

The Bid Category No. 1 Contractor is to provide, maintain and relocate the emergency
access/egress for the occupied building at all locations and phases during construction to
maintain the Owner’s ability to have emergency access/egress. This must meet the
requirements/approval of the State and Local Fire Inspectors.
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Clarification No. 12:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid
Category No. 1 Contractor is responsible to provide all demolition, cutting and patching of
Roof related work to include, but not limited to, membrane, fascia, coping, insulation, curbs,
etc. The Bid Category No. 8 Contractor is responsible to provide all demolition, cutting
and patching of Fire Protection related work to include, but not limited to, fixtures, piping,
etc. The Bid Category No. 9 Contractor is responsible to provide all demolition, cutting
and patching of Plumbing related work to include, but not limited to, fixtures, piping, etc. The
Bid Category No. 10 Contractor is responsible to provide all demolition, cutting and
patching of Mechanical/ HVAC related work to include, but not limited to, grilles, ductwork,
units, piping, systems, etc. The Bid Category No. 11 Contractor is to provide all demolition,
cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is
responsible for all other demolition, removals and patching as indicated on the contract
documents.

Clarification No. 13:

The Bid Category No. 1 Contractor is to provide 350 LF (total) of 4” wide insulated
metal stud walls double sided with 5/8” drywall to separate work areas within the building
as Units are completed and for temporary classroom locations. The total number includes
approximately 90° for a temporary 30’ x 30’ classroom space in the Media Center. Exact
locations and lineal footage to be identified by the Construction Manager. Partitions to be
constructed to the roof deck. Provide eight (8) 4’ wide hinged door openings to maintain
emergency egress at each location and two (2) HM frames and doors with bore locksets at
Media Center temporary classroom. Allow for relocation and removal of each wall section
(except the temporary classroom walls at the Media Center) three (3) times as necessary
due to construction progress when directed by the Construction Manager. Provide
demolition and disposal of partitions at project completion.

Clarification No. 14:

The Bid Category No. 1 Contractor is to provide snow removal at all contractor
parking/staging areas, building access points and drives around the building throughout the
duration of the project.

Clarification No. 15:
The Bid Category No. 1 Contractor shall provide the work indicated in Demolition Plan
Note No. 35 on Plan AD101 for Rooms A-119 and A-120 only.

Clarification No. 16:

Reference Specification Section 06 20 00 — Finish Carpentry: The Bid Category No. 7
Contractor shall provide all work shown on Drawing Sheet A730 including solid surfaces.
The Bid Category No. 1 Contractor shall provide all other items required in this section.
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Clarification No. 17:

The Bid Category No. 1 Contractor shall provide protection for all flooring that is
scheduled to remain. Protection must be adequate for all contractors. Existing gym floor
(laminate over concrete) must be protected against damage from scissor lifts for overhead
fire protection piping work. Installation, relocation, and removal of temporary protection
shall be coordinated with the Skillman Site Manager.
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B. BID CATEGORY NO. 2 - GLAZING/ALUMINUM ENTRANCES
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 07 84 00 Firestopping (As Applicable)
Section 0790 00 Joint Sealants (As Applicable)
Section 08 41 00 Aluminum Entrances and Storefronts
Section 085113 Aluminum Windows

Section 08 71 00 Door Hardware (As Applicable)
Section 08 81 00 Glazing

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2

Regarding Specification Section 08 71 00 Door Hardware; the Bid Category No. 1
Contractor is to furnish the Door Hardware for the Aluminum Entrances and turn this
hardware over to the Bid Category No. 2 Contractor for installation. The Bid Category No.
1 Contractor is to coordinate the turnover of the hardware to the Bid Category No. 2
Contractor in a timely manner to prevent any delays to the installation of the aluminum
entrances for the project.

Clarification No. 3:

Regarding exterior window replacement, the Bid Category No. 2 Contractor shall remove
existing windows as required to accommodate new work. Only remove the quantity of
windows that can be replaced with new windows each day.

Clarification No. 4:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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C. BID CATEGORY NO. 3 - METAL STUDS/DRYWALL
General requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015260 Rubbish Container (As Applicable)
Section 0540 00 Cold Formed Metal Framing
Section 06 10 00 Rough Carpentry (As Applicable)
Section 072116 Batt and Blanket Insulation
Section 072119 Foamed-In-Place Insulation
Section 07 24 00 Exterior Insulation and Finish System (EIFS)
Section 07 84 00 Firestopping (As Applicable)
Section 0790 00 Joint Sealants (As Applicable)
Section 092213 Metal Framing and Furring
Section 09 29 00 Gypsum Board

Section 09 51 00 Acoustical Ceilings

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:
Regarding Specification Section 06 10 00 Rough Carpentry; The Bid Category No. 3
Contractor is responsible to provide all wood blocking, sheathing, or backing within
and/or attached to metal stud wall assemblies. The Bid Category No. 1 Contractor is
responsible to provide all other wood blocking, sheathing, or backing required on the
contract documents.

Clarification No. 3:

The Bid Category No. 3 Contractor is to include in his bid, 100 man-hours for
replacement of stained or damaged ceiling tile to be performed by a skilled carpenter at the
direction of the Construction Manager throughout the duration of the project. At the end
of the project, unused hours will be converted into a dollar amount and returned to the
Owner as a deduct Change Order.

Clarification No. 4:
The Bid Category No. 3 Contractor is to provide all fire safing/mineral wool and blanket
insulation at the top of all walls shown or required regardless of wall type.

Clarification No. 5:
The Bid Category No. 3 Contractor is responsible to provide the work described in Plan
Notes 20, 26 and 35 on Plan Sheets A-101 and A-102
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Clarification No. 6:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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D. BID CATEGORY NO. 4 - PAINTING
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 07 84 00 Firestopping (As Applicable)
Section 0790 00 Joint Sealants (As Applicable)
Section 09 91 00 Painting

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

The Bid Category No. 4 Contractor is to include in his bid, 120 man-hours at a skilled
painter’s rate for general touch-up painting to be performed at the direction of the
Construction Manager throughout the duration of the project. At the end of the project,
unused hours will be converted into a dollar amount and returned to the Owner as a deduct
Change Order.

Clarification No. 3:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.

Clarification No. 4:
The Bid Category No. 4 Contractor is responsible for caulking the joint between the hollow
metal frames and masonry walls or drywall surfaces.

Clarification No. 5:

The Bid Category No. 4 Contractor is responsible to provide demolition of all wall
coverings in a manner that minimizes damaging the subsurface and to provide patching
and coating of existing surfaces as required to prepare for final finishes as indicated
throughout the contract documents.
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E. BID CATEGORY NO. 5 - HARD TILE
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 07 84 00 Firestopping (As Applicable)
Section 0790 00 Joint Sealants (As Applicable)
Section 093100 Ceramic Tile

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

The Bid Category No. 5 Contractor or the Bid Category No. 6 Contractor —
whichever is providing the final finishes — is responsible to provide the work described
in Plan Notes 27 and 28 on Plan Sheets A-101 and A-102.

Clarification No. 3:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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F. BID CATEGORY NO. 6 - CARPET/RESILIENT FLOORING
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 07 84 00 Firestopping (As Applicable)
Section 0790 00 Joint Sealants (As Applicable)
Section 09 65 13 Resilient Flooring

Section 09 68 00 Carpet

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

The Bid Category No. 5 Contractor or the Bid Category No. 6 Contractor —
whichever is providing the final finishes — is responsible to provide the work described
in Plan Notes 27 and 28 on Plan Sheets A-101 and A-102.

Clarification No. 3:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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G. BID CATEGORY NO. 7 - CASEWORK
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 0620 00 Finish Carpentry (As Applicable)
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 123216 Plastic Laminate Casework

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

Reference Specification Section 06 20 00 — Finish Carpentry: The Bid Category No. 7
Contractor shall provide all work shown on Drawing Sheet A730 including solid surfaces.
The Bid Category No. 1 Contractor shall provide all other items in this section.

Clarification No. 3:
The Bid Category No. 9 Contractor is responsible to provide the work described in Key
Note No. 10 on plan A-730.

Clarification No. 4:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.

TSC 220190.05 Multiple Contract Summary Section 01 12 00-23



H. BID CATEGORY NO. 8 - FIRE PROTECTION
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015260 Rubbish Container (As Applicable)

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 033001 Concrete Patching (As Applicable)

Section 07 84 00 Firestopping (As Applicable)

Section 07 90 00 Joint Sealants (As Applicable)

Section 083113 Access Doors (As Applicable)

Section 21 0500 Fire Protection/Sprinkler System

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for
masonry walls and attached or within metal stud wall assemblies. The Bid Category Nos. 8,
9,10, and 11, Contractors are to provide access doors and frames attached to or within MEP
and Fire Protection Systems as indicated in their respective specification sections.

Clarification No. 3:

The Bid Category Nos. 1, 8,9, 10, and 11 Contractors shall include all work (temporary
or permanent) associated with maintaining the existing or providing new Storm, Water,
Sanitary, Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire
Alarm, Sound Systems, Cameras, Latch Releases, Door Intercom Stations, Technology and
Electrical Services throughout the duration of the project.

Clarification No. 4:

The Bid Category No. 8 Contractor shall provide flushing of the site fire main in
accordance with NFPA requirements before making final connections. This work MUST
be coordinated and schedule with the School Administration to avoid any disruption to
daily activities in the building.

Clarification No. 5:

Regarding Specification Section 03 30 01 Concrete Patching; concrete equipment pads and
housekeeping pads shown or required for fire protection, plumbing, mechanical and
electrical equipment are the responsibility of the contractor installing or providing the
equipment.
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Clarification No. 6:

The Bid Category Contractor requiring access to their work above ceiling systems that
are not scheduled to be removed in their entirety is responsible to provide the removal
and replacement of the applicable portions of ceiling systems required for their overhead
work as indicated throughout the contract documents.

Clarification No. 7:
The Bid Category No. 1 Contractor shall provide the work indicated in Demolition Plan
Note No. 35 on Plan AD101 for Rooms A-119 and A-120 only.

Clarification No. 8:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid
Category No. 1 Contractor is responsible to provide all demolition, cutting and patching of
Roof related work to include, but not limited to, membrane, fascia, coping, insulation, curbs,
etc. The Bid Category No. 8 Contractor is responsible to provide all demolition, cutting
and patching of Fire Protection related work to include, but not limited to, fixtures, piping,
etc. The Bid Category No. 9 Contractor is responsible to provide all demolition, cutting
and patching of Plumbing related work to include, but not limited to, fixtures, piping, etc. The
Bid Category No. 10 Contractor is responsible to provide all demolition, cutting and
patching of Mechanical/ HVAC related work to include, but not limited to, grilles, ductwork,
units, piping, systems, etc. The Bid Category No. 11 Contractor is to provide all demolition,
cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is
responsible for all other demolition, removals and patching as indicated on the contract
documents.

Clarification No. 9:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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L. BID CATEGORY NO. 9 - PLUMBING
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015130 Temporary Heating, Ventilation and Cooling
Section 015260 Rubbish Container (As Applicable)

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 3001 Concrete Patching (As Applicable)

Section 07 84 00 Firestopping (As Applicable)

Section 0790 00 Joint Sealants (As Applicable)

Section 08 3113 Access Doors (As Applicable)

Section 220500 Plumbing General Conditions

Section 2207 00 Plumbing Insulation

Section 22 11 00 Domestic Water Distribution

Section 22 1300 Sanitary Distribution System

Section 2214 00 Storm Drainage Distribution

Section 2242 00 Plumbing Fixtures

Clarification No. 1:

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for
masonry walls and attached or within metal stud wall assemblies. The Bid Category Nos. 8,
9,10, and 11, Contractors are to provide access doors and frames attached to or within MEP
and Fire Protection Systems as indicated in their respective specification sections.

Clarification No. 2:

The Bid Category Nos. 1, 8,9, 10, and 11 Contractors shall include all work (temporary
or permanent) associated with maintaining the existing or providing new Storm, Water,
Sanitary, Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire
Alarm, Sound Systems, Cameras, Latch Releases, Door Intercom Stations, Technology and
Electrical Services throughout the duration of the project.

Clarification No. 3:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid
Category No. 1 Contractor is responsible to provide all demolition, cutting and patching of
Roof related work to include, but not limited to, membrane, fascia, coping, insulation, curbs,
etc. The Bid Category No. 8 Contractor is responsible to provide all demolition, cutting
and patching of Fire Protection related work to include, but not limited to, fixtures, piping,
etc. The Bid Category No. 9 Contractor is responsible to provide all demolition, cutting
and patching of Plumbing related work to include, but not limited to, fixtures, piping, etc. The
Bid Category No. 10 Contractor is responsible to provide all demolition, cutting and
patching of Mechanical/ HVAC related work to include, but not limited to, grilles, ductwork,
units, piping, systems, etc. The Bid Category No. 11 Contractor is to provide all demolition,
cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is
responsible for all other demolition, removals and patching as indicated on the contract
documents.
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Clarification No. 4:

Regarding Specification Section 03 30 01 Concrete Patching; concrete equipment pads and
housekeeping pads shown or required for fire protection, plumbing, mechanical and
electrical equipment are the responsibility of the contractor installing or providing the
equipment.

Clarification No. 5:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 6:

Regarding coordinating the installation of required penetrations, roof openings, wall
openings and floor openings; the Contractor whose work creates the opening or penetration
is responsible for temporarily protecting, patching, repairing, and sealing the opening or
penetration. Prior to commencement of work, contractors requiring roof penetrations must
coordinate this work with the Bid Category No. 1 Contractor or with the Owner’s
Roofing Consultant.

Clarification No. 7:

The Bid Category No. 9 Contractor shall provide saw cutting, removal and replacement
of concrete as required to accommodate work as shown on the P Drawings. The Bid
Category No. 9 Contractor shall also include scanning of floors prior to performing any
saw cutting.

Clarification No. 8:
The Bid Category No. 9 Contractor is responsible to provide the work described in Key
Note No. 10 on plan A-730.

Clarification No. 9:

The Bid Category Contractor requiring access to their work above ceiling systems that
are not scheduled to be removed in their entirety is responsible to provide the removal
and replacement of the applicable portions of ceiling systems required for their overhead
work as indicated throughout the contract documents.

Clarification No. 10:
The Bid Category No. 1 Contractor shall provide the work indicated in Demolition Plan
Note No. 35 on Plan AD101 for Rooms A-119 and A-120 only.

Clarification No. 11:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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J. BID CATEGORY NO. 10 - MECHANICAL
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015260 Rubbish Container (As Applicable)
Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 033001 Concrete Patching (As Applicable)
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 083113 Access Doors (As Applicable)
Section 230500 Mechanical Materials and Methods
Section 2307 00 Mechanical Insulation

Section 230923 Temperature Controls

Section 231123 Natural Gas System Piping
Section 232113 HVAC Piping

Section 232123 HVAC Pumps

Section 232133 HVAC Specialties

Section 232300 Refrigerant Piping and Accessories
Section 232500 Water Treatment

Section 233400 Exhaust Fans and Accessories
Section 236213 Air Cooled Liquid Chiller

Section 237300 Interior Central Station Air Handling Units
Section 2374 14 Roof-Top HVAC Units

Section 23 8123 Computer Room Cooling Units
Section 23 8200 Space Heating Equipment

Section 23 88 00 Ductwork and Accessories

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for
masonry walls and attached or within metal stud wall assemblies. The Bid Category Nos. 8,
9,10, and 11, Contractors are to provide access doors and frames attached to or within MEP
and Fire Protection Systems as indicated in their respective specification sections.

Clarification No. 3:

The Bid Category Nos. 1, 8,9, 10, and 11 Contractors shall include all work (temporary
or permanent) associated with maintaining the existing or providing new Storm, Water,
Sanitary, Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire
Alarm, Sound Systems, Cameras, Latch Releases, Door Intercom Stations, Technology and
Electrical Services throughout the duration of the project.
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Clarification No. 4:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid
Category No. 1 Contractor is responsible to provide all demolition, cutting and patching of
Roof related work to include, but not limited to, membrane, fascia, coping, insulation, curbs,
etc. The Bid Category No. 8 Contractor is responsible to provide all demolition, cutting
and patching of Fire Protection related work to include, but not limited to, fixtures, piping,
etc. The Bid Category No. 9 Contractor is responsible to provide all demolition, cutting
and patching of Plumbing related work to include, but not limited to, fixtures, piping, etc. The
Bid Category No. 10 Contractor is responsible to provide all demolition, cutting and
patching of Mechanical/ HVAC related work to include, but not limited to, grilles, ductwork,
units, piping, systems, etc. The Bid Category No. 11 Contractor is to provide all demolition,
cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is
responsible for all other demolition, removals and patching as indicated on the contract
documents.

Clarification No. 5:

Regarding Specification Section 03 30 01 Concrete Patching; concrete equipment pads and
housekeeping pads shown or required for fire protection, plumbing, mechanical and
electrical equipment are the responsibility of the contractor installing or providing the
equipment.

Clarification No. 6:

Regarding coordinating the installation of required penetrations, roof openings, wall
openings and floor openings; the Contractor whose work creates the opening or penetration
is responsible for temporarily protecting, patching, repairing, and sealing the opening or
penetration. Prior to commencement of work, contractors requiring roof penetrations must
coordinate this work with the Bid Category No. 1 Contractor or with the Owner’s
Roofing Consultant.

Clarification No. 7:

The Bid Category No. 10 Contractor is responsible to temporarily support all HVAC related
items throughout when ceilings are removed. When the new ceilings are installed, the HVAC
items are to be reinstalled or replaced per the contract documents.

Clarification No. 8

The Bid Category No. 1 Contractor is to provide all openings and patching in masonry walls
as required for Bid Category No. 10 Contractor. Bid Category No. 10 Contractor is to
coordinate openings in masonry walls with the Bid Category No. 1 Contractor. The Bid
Category No. 1 Contractor is to provide all openings and patching in walls that are not
masonry construction as required by the Bid Category No. 10 Contractor. Bid Category
No. 10 Contractor is to coordinate openings in walls that are not masonry construction with
the Bid Category No. 1 Contractor.
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Clarification No. 9:

The Bid Category Contractor requiring access to their work above ceiling systems that
are not scheduled to be removed in their entirety is responsible to provide the removal
and replacement of the applicable portions of ceiling systems required for their overhead
work as indicated throughout the contract documents.

Clarification No. 10:
The Bid Category No. 1 Contractor shall provide the work indicated in Demolition Plan
Note No. 35 on Plan AD101 for Rooms A-119 and A-120 only.

Clarification No. 11:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.
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K. BID CATEGORY NO. 11 - ELECTRICAL
General Requirements in Paragraph 3.02.B above.

Section 012100 Allowances

Section 015110 Temporary Electricity, Lighting and Warning
Systems

Section 015260 Rubbish Container (As Applicable)

Section 02 41 30 Minor Demolition for Remodeling (As Applicable)

Section 033001 Concrete Patching (As Applicable)

Section 07 84 00 Firestopping (As Applicable)

Section 07 90 00 Joint Sealants (As Applicable)

Section 083113 Access Doors (As Applicable)

Section 10 28 40 Hand Dryers

Section 26 00 00 Electrical Work General Conditions

Section 26 05 00 Work in Existing Buildings

Section 26 05 26 Secondary Grounding

Section 26 05 29 Supporting Devices

Section 26 05 33 Raceways

Section 26 0573 Arc Flash Hazard Analysis/Short-Circuit/
Coordination Study

Section 26 06 30 Standby Power Generator System

Section 26 21 00 Wires and Cables

Section 2624 16 Panelboards

Section 2624 19 Motor Starters

Section 262725 Boxes

Section 26 27 26 Wiring Devices

Section 262816 Disconnect Switches

Section 26 29 00 Circuits and Motor Disconnects

Section 265113 Lighting Fixtures

Section 2700 01 General Requirements for Communications

Section 2700 02 Quality Assurance for Communications

Section 27 00 04 Existing Conditions and Demolition

Section 270501 Operation and Maintenance of Communications Systems

Section 270502 Basic Materials and Methods for Communications

Section 2705 26 Grounding and Bonding for Communication Systems

Section 2705 28 Pathways for Communications Systems

Section 270543 Underground Ducts and Raceways for
Communications Systems

Section 270550 Firestopping for Communications Systems

Section 270553 Identification for Communications Systems

Section 2708 10 Verification Testing of Structured Cabling

Section 271111 Communications Room Wall Linings

Section 271116 Communication Cabinets, Racks, Frames,
And Enclosures

Section 271123 Communication Cable Management and Ladder Rack

Section 271126 Communications Rack Mounted Power Protection and
Power Strips

Section 271313 Communications Copper Backbone Cabling
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Section 271323 Communications Fiber Optic Backbone Cabling

Section 27 14 00 Communications Inter-Building Cabling

Section 271513 Communications Copper Horizontal Cabling

Section 27 16 00 Communications Connecting Cords, Devices,
and Adapters

Section 28 31 63 Fire Alarm and Detection System

Clarification No. 1:

Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract
Documents. In general, the Contractor whose work creates a joint that requires firestopping
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint
sealant.

Clarification No. 2:

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1
Contractor is responsible to provide all access doors and frames required per this section for
masonry walls and attached or within metal stud wall assemblies. The Bid Category Nos. 8,
9,10, and 11, Contractors are to provide access doors and frames attached to or within MEP
and Fire Protection Systems as indicated in their respective specification sections.

Clarification No. 3:

The Bid Category Nos. 1, 8,9, 10, and 11 Contractors shall include all work (temporary
or permanent) associated with maintaining the existing or providing new Storm, Water,
Sanitary, Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire
Alarm, Sound Systems, Cameras, Latch Releases, Door Intercom Stations, Technology and
Electrical Services throughout the duration of the project.

Clarification No. 4:

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid
Category No. 1 Contractor is responsible to provide all demolition, cutting and patching of
Roof related work to include, but not limited to, membrane, fascia, coping, insulation, curbs,
etc. The Bid Category No. 8 Contractor is responsible to provide all demolition, cutting
and patching of Fire Protection related work to include, but not limited to, fixtures, piping,
etc. The Bid Category No. 9 Contractor is responsible to provide all demolition, cutting
and patching of Plumbing related work to include, but not limited to, fixtures, piping, etc. The
Bid Category No. 10 Contractor is responsible to provide all demolition, cutting and
patching of Mechanical/ HVAC related work to include, but not limited to, grilles, ductwork,
units, piping, systems, etc. The Bid Category No. 11 Contractor is to provide all demolition,
cutting and patching of Electrical related work to include, but not limited to, light fixtures,
conduit, raceways, wiring, equipment, etc. The Bid Category No. 1 Contractor is
responsible for all other demolition, removals and patching as indicated on the contract
documents.
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Clarification No. 5:

Regarding Specification Section 03 30 01 Concrete Patching; concrete equipment pads and
housekeeping pads shown or required for fire protection, plumbing, mechanical and
electrical equipment are the responsibility of the contractor installing or providing the
equipment.

Clarification No. 6:

Reference the “Mechanical Drawings”, the Bid Category No. 11 Contractor is required
to provide rough-in of ALL conduit boxes as indicated on these drawings and required for
the Temperature Controls.

Clarification No. 7:

The Bid Category No. 11 Contractor is responsible for all rough-in, cabling and
terminations at hollow metal frames and aluminum frames as indicated on the E Drawings.
This includes but is not limited to door hardware, ADA operators, card readers, DPS, power
supplies, etc., as indicated on the documents and specifications. Also reference the Door
Schedule and Door Hardware Specification Section. The Bid Category No. 11
Contractor is also responsible for terminations at all equipment associated with this work
to provide a complete and operational system.

Clarification No. 8:

Regarding coordinating the installation of required penetrations, roof openings, wall
openings and floor openings; the Contractor whose work creates the opening or penetration
is responsible for temporarily protecting, patching, repairing, and sealing the opening or
penetration. Prior to commencement of work, contractors requiring roof penetrations must
coordinate this work with the Bid Category No. 1 Contractor or with the Owner’s
Roofing Consultant.

Clarification No. 9:

The Bid Category No. 11 Contractor is responsible to temporarily support all light fixtures,
fire alarm devices, miscellaneous devices, and cabling throughout when ceilings are removed.
When the new ceilings are installed, the electrical items are to be installed or replaced per the
contract documents. The Bid Category No. 11 Contractor shall also provide temporary
lighting at the emergency egress locations throughout the duration of the project.

Clarification No. 10:

The Bid Category No. 11 Contractor shall provide saw cutting, removal and replacement
of concrete as required to accommodate work as shown on the E Drawings. The Bid
Category No. 11 Contractor shall also include scanning of floors prior to performing any
saw cutting.

Clarification No. 11:

The Bid Category Contractor requiring access to their work above ceiling systems that
are not scheduled to be removed in their entirety is responsible to provide the removal
and replacement of the applicable portions of ceiling systems required for their overhead
work as indicated throughout the contract documents.
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Clarification No. 12:
The Bid Category No. 1 Contractor shall provide the work indicated in Demolition Plan
Note No. 35 on Plan AD101 for Rooms A-119 and A-120 only.

Clarification No. 13:

As indicated on the Guideline Schedule; some scopes of work are being performed
simultaneously in multiple areas of the building. Contractors must provide sufficient
manpower and equipment to complete their respective scopes of work within the durations
indicated.

END OF SECTION 01 12 00
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