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SECTION 00 02 00 - NOTICE TO BIDDERS 
 
 

NOTICE TO BIDDERS 
 
Notice is hereby given that sealed bids will be received: 
 
  By: Tri-Creek School Corporation 
   19270 Cline Ave. 
   Lowell, IN  46356 
  
  For: Lowell Middle School 5-8 Conversion, Additions & Exterior Improvements 
   19250 Cline Ave. 
   Lowell, IN  46356 
 
  At:     Tri-Creek School Corporation - Administration Center 
   19270 Cline Ave. 
   Lowell, IN  46356 
 
 Until: 10:00 AM (CST), on September 21, 2023 
 
 Bid Opening:  Bids will be publicly opened and read aloud at 10:00 AM (CST), on 

September 21, 2023, in the Administrative Center. 
 
All work for the complete construction of the Project will be under one or more prime contracts with 
the Owner based on bids received and on combinations awarded.  The Construction Manager will 
manage the construction of the Project. 
 
Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 
and may be examined by prospective bidders at the following locations: 
 

Office of the Construction Manager 
The Skillman Corporation 
8006 Aetna Street 
Merrillville, IN  46410 
 
 

The Skillman Plan Room 
 
www.skillmanplanroom.com 
 
 

Prime and Non-Prime Contract Bidders  must place an order on www.skillmanplanroom.com to be 
able to download documents electronically or request printed documents.  There is no cost for 
downloading the bidding documents.  Bidders desiring printed documents shall pay for the cost of 
printing, shipping, and handling.  Reprographic Services are provided by:  
 
Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN  46360, Phone (219) 872-9111 
 
 
 
 

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/
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A Pre-Bid Conference will be held on September 6, 2023 at 11:00 AM (CST), at Lowell Middle 
School.  Attendance by bidders is optional, but recommended, in order to clarify or answer questions 
concerning the Drawings and Project Manual for the Project. Contractors shall be able to provide a 
valid ID card prior to entering the Building.   
 
Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance 
with the Instructions to Bidders. 
 
The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 
percent (100%) of their Contract amount prior to execution of Contracts. 
 
Contractors submitting bids for the performance of any Work as specified in this building Project 
should make such Bids to Tri-Creek School Corporation.  Contractors are advised that the Contract 
as finally entered into with any successful Bidder may be entered into with either the School 
Corporation or the Building Corporation or certain portions of the Contract may be entered into by 
both the School Corporation and the Building Corporation. 
 
The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 
irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 
contracts. 
 
 
 Tri-Creek School Corporation 
 By: Andy Anderson, Superintendent  
 

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

A. Drawings and General Provisions of the Prime Contract, including amended 
General Conditions and other Division 1 Specification Sections, apply to Work of 
this Section. 

1.02 SUMMARY

A. The intent of this Section is to indicate the Work required by the Contractors and 
to provide information regarding the duties, responsibilities, and cooperation 
required by the Contractors, with similar requirements for the subcontractors and 
suppliers. 

B. Owners right to maintain current operations

C. Occupancy requirements

D. Work by Owner

E. Permits, fees, and notices

F. Labor and materials

G. Verifications of existing dimensions

H. Project security

I. Coordination of work

J. Time of commencement and completion

K. Schedule of contract responsibilities

1.03 WORK UNDER SEPARATE CONTRACTS 

A. Prime Contracts are defined to include the following contracts described in the 
Schedule of Contract Responsibilities included hereinafter; and each is recognized 
to be a major part of the project, with Work to be performed concurrently and in 
close coordination with Work of other Prime Contracts.

B. The "Contract Documents," as defined in the General Conditions, include "the 
Drawings."  Although Drawings are grouped and identified by classification of the 
Work, Contractors shall be responsible for their Work as specified herein and as 
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 
Contractors are directed to use indicated dimensions for determining material 
quantities and for other reasons.  No additional monies will be allowed due to 
Contractors using "scaling instruments" to determine material quantities or for 
other reasons. 

C. Separate prime contracts will be awarded as per the "Schedule of Contract 
Responsibilities" (see Part 3 – Execution).  Contractors shall include Work 
required by the Specifications and Drawings for each contract area defined in the 
Schedule.

D. Work for the complete construction of the Project will be under multiple prime 
contracts with the Owner.  The Construction Manager will manage the construction 
of the Project.

E. Each Contractor shall be responsible for demolition and disposal of existing items 
relative to his Contract. 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM

A. The Construction Manager shall be responsible for the maintenance of the 
Construction Schedule and management of every phase of the Work. 
1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 
attached or built into the Work; and familiarize himself with the 
requirements and responsibilities of other Contracts to enable the required 
coordination and supervision.

2. Each Contractor shall also familiarize himself with other items to be 
incorporated into the Work including equipment and Work by the Owner.

3. Each Contractor shall cooperate with the Construction Manager in notifying 
him when the Work is at a stage to require the services of other Contractors 
and shall notify the Construction Manager in the event that such other 
Contractors do not carry out their responsibilities in connection with such 
notification.

B. Contractors shall cooperate with and assist the Construction Manager in the 
preparation of construction progress and procedures, schedule of product 
deliveries, and their effect on the overall project progress and completion. Other 
Contractors shall cooperate in getting their Work and the Work of their 
subcontractors completed according to the schedule as prepared and maintained by 
the Construction Manager.  Each Contractor shall immediately notify the 
Construction Manager of a delay in delivery of products or the scheduled date of 
completion that may affect the total progress of construction. 

C. The Owner will furnish the topographical survey, either as a part of these Drawings 
or separately, giving the general topographical lines existing at the site and the 
property lines.
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D. Contractors required to make connections to existing utilities, especially sewerage 
where gravity flow occurs, shall verify grades and locations at points of such 
connections and shall notify the Construction Manager of circumstances which 
would adversely affect the proper flow or connection to such facilities. 

1.05 PRIME CONTRACTORS USE OF PREMISES

A. Use of the Site: Limit use of the premises to work in areas indicated.  Confine 
operations to areas within contract limits indicated.  Do not disturb portions of the 
site beyond the areas in which the Work is indicated.
1. Owner Occupancy: Allow for Owner occupancy and use by the public.
2. Driveways and Entrances: Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner’s employees, and 
emergency vehicles at all times.  Do not use these areas for parking or 
storage of materials.  Schedule deliveries to minimize space and time 
requirements for storage of materials and equipment on site.

B. Use of the Existing Building:  Maintain the existing building in a weathertight 
condition throughout the construction period.  Repair damage caused by 
construction operations.  Take all precautions necessary to protect the building and 
its occupants during the construction period. 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS

A. During the course of this Project, normal and customary functions and operations 
must be maintained.  The Contract Documents are intended to define a strict 
separation between the school activities of students and staff from the activities of 
the construction project.

B. The Construction Manager, Architect, and Owner will not tolerate any visible or 
audible actions initiated or responded to by any employees of Contractors on this 
Project toward any students, teachers, or staff members at the school system.  
Violators shall be promptly removed from the site.

C. The Owner intends to instruct students, teachers, and staff to refrain from 
communications with Contractor’s personnel working on this Project.  All 
communication with Owner and staff shall be through the Construction Manager.

D. Contractors must expend their best effort toward protection of the health, safety, 
and welfare of occupants on the Owner’s property during the course of Work on 
this Project.

1.07 OCCUPANCY REQUIREMENTS

A. Full Owner Occupancy:  The Owner will occupy the site and existing building 
during the entire construction period. Cooperate with the Owner during 
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construction operations to minimize conflicts and facilitate Owner usage. Perform 
the Work so as not to interfere with the Owner’s operations. 

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 
install equipment in completed areas of the building prior to Substantial 
Completion, provided such occupancy does not interfere with completion of the 
Work.  Such placing of equipment and partial occupancy shall not constitute 
acceptance of the total Work.
1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 
Owner occupancy.

2. The party which obtained the general building permit shall obtain a 
Certificate of Occupancy from local building officials prior to Owner 
occupancy.

3. Prior to partial Owner occupancy, mechanical and electrical systems shall 
be fully operational.  Required inspections and tests shall have been 
successfully completed.  Upon occupancy, the Owner will operate and 
maintain mechanical and electrical systems serving occupied portions of the 
building.

4. Upon occupancy, the Owner will assume responsibility for maintenance and 
custodial service for occupied portions of the building.

1.08 WORK BY OWNER

A. The Owner intends to complete the following items of Work outside the provisions 
of these Contract Documents.  Contractors shall not restrict or interfere with the 
Owner's right to the Project to accomplish this Work. 
1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings.
2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents.
3. Existing school maintenance work.
4. The purchase and supply of certain materials as noted in the Project Manual.
5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 
report is available through the Construction Manager upon request.

1.09 PERMITS, FEES, AND NOTICES

A. The Construction Manager will secure the general building permit for the Owner.  
Each Contractor shall secure and pay for other permits, governmental fees, and 
licenses necessary for the proper execution and completion of his Work, which are 
applicable at the time the bids are also received.  Fees to relocate utilities on 
Owner's property shall be included in the bid of the Contractor doing the relocation.
1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner.
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B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved 
parties for minimum interruption of service. 

C. Shutdowns of existing systems shall be limited to the minimum time required and 
scheduled with other involved parties.  Provide 2 days written notice of shutdown 
to Construction Manager and Owner. 

D. Inspections of installed work shall be performed by the governing authority as 
arranged for by the Contractor.  Work shall not be covered until approved.

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 
regulations, and orders of public authorities bearing on the performance of his 
Work.  If a Contractor observes that the Contract Documents are at variance 
therewith, he shall promptly notify the Construction Manager in writing, and 
necessary changes shall be adjusted by appropriate notification. If a Contractor 
performs Work knowing it to be contrary to such laws, ordinances, rules, and 
regulations, and without such notice to the Construction Manager, he shall assume 
full responsibility therefore and shall bear the costs attributable thereto. 

1.10 LABOR AND MATERIALS

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, 
utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of his Work, whether temporary or permanent and 
whether or not incorporated or to be incorporated in the Work. 

B. Each Contractor shall enforce strict discipline and good order among his employees 
or other persons carrying out Work of his Contract and shall not permit employment 
of unfit person or persons or anyone not skilled in the task assigned to them. 

C. Contractors and Subcontractors shall be subject to such rules and regulations for 
the conduct of the Work as the Owner may establish.  Employees shall be 
properly and completely clothed while working.  Bare torsos, legs and feet will 
not be allowed.  Possession or consumption of alcoholic beverages or drugs, 
tobacco or other noxious behavior on the site is strictly prohibited.  Violators shall 
be promptly removed from the site.  Smoking is not permitted on school property 
or within school buildings.

D. Contractors will conduct criminal background checks (extent of and/or service to 
be used will be established by the Owner) on every employee assigned to work on 
the Project and clear them through the National Sex Offender Registry prior to their 
assignment to Project. Contractors will require the same of sub-contractors. 
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E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 
from the Contractor that the employee/subcontractor employee or independent 
contractor has a satisfactory record to work on the Project.

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 
verify the work eligibility status of all newly hired employees of Contractor 
through the E-Verify Program (Program). Contractor is not required to verify the 
work eligibility status of all newly hired employees through the Program if the 
Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 
an affidavit affirming that the Contractor does not knowingly employ an 
unauthorized alien and confirming Contractor’s enrollment in the Program, unless 
the Program no longer exists, shall be filed with the Owner prior to the execution 
of this contract. This contract shall not be deemed fully executed until such 
affidavit is delivered to the Owner.

Contractor and its subcontractors shall not knowingly employ or contract with an 
unauthorized alien or retain an employee or contract with a person that contractor 
or its subcontractor subsequently learns is an unauthorized alien. If Contractor 
violates this provision the Owner shall require Contractor to remedy the violation 
not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 
fails to remedy the violation within the thirty (30) day period, the Owner shall 
terminate the contract for breach of contract.  If the Owner terminates the 
contract, Contractor shall be liable to the Owner for actual damages in addition to 
any other contractual remedies. There is a rebuttable presumption that Contractor 
did not knowingly employ an unauthorized alien if Contractor verified the work 
eligibility status of the employee through the Program.

Prior to performing any work, Contractor shall require each subcontractor to 
certify to Contractor that the subcontractor does not knowingly employ or 
contract with an unauthorized alien and has enrolled in the Program. Contractor 
shall maintain on file a certification from each subcontractor throughout the 
duration of this contract or project which is the subject of this contract. If 
Contractor determines that a subcontractor is in violation of this provision, 
Contractor may terminate its contract with the subcontractor for such violation. In 
Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 
of every employee that works on the project. This requirement includes the 
contractor’s subs and suppliers to the fourth (4th) tier. 

G. The Owner is requiring that all contractors’ personnel and their onsite employees 
and subcontractors submit to expanded history and child protection index check. 
Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions 
www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors 
employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal 
history and expanded child protection index check. Contractor is responsible for 
the cost of enrollment and employee background check.  All contractors’ personnel 
and employees, once cleared for work will be issued a project identification badge 
that must be worn at all times while on site.  All contractors/subcontractors 

http://www.safehiringsolutions.com/
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employees shall provide name, address, picture state driver’s license or picture 
identification card and/or Safe Vendor Card to The Skillman Corporation Site 
Manager upon request.

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 
Projects enacted by the Indiana Legislator requires, in addition to requirements 
already in effect, contractors to comply with the following:
1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract. 
2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4. 
a. Bids shall not be considered unless (1) the Prime Bidder and (2) 

all lower tiered subcontractors whose subcontract value is 
estimated to be $300,000 or more are qualified at the time of the 
bid in accordance with IC 4 – 13.6 – 4.

3. Include Written Drug Testing Plan that covers all employees of the bidder 
who will perform work on the public work project and meets or exceeds 
the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid.

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 
However, check your bidding requirements as the Owners may have 
higher limit requirements.

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 
Sub Contracts and must provide the case verification number of all 
employees working on the project. 

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 
employees in cash.

7. Requirement to retain payroll records for 3 years
8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 
Compensation Insurance.

9. Mandatory Training Requirements based upon number of employees.
10. Failure to comply may result in debarment from public works projects for 

up to 4 years. 

I. All contractors down to the 4th Tier Sub Contract must maintain general liability 
insurance in at least the following amounts: Each Occurrence Limit of $1,000,000 
and General Aggregate Limit of $2,000,000. Other requirements and limits may 
apply see specification section 00 50 00 Schedule of Insurance Requirements.

1.11 CUTTING AND PATCHING 

A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject.
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS

A. When verification of existing dimensions is required, the Contractor requiring said 
verification for the construction or fabrication of his material shall be the Contractor 
responsible for the procurement of the field information. 

1.13 PROJECT SECURITY

A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 
damage or loss to people and property in, on and adjacent to the project. This shall 
include not only their own work or property but that of other contractors and the 
Owner.
 

B. If deemed necessary by The Construction Manager a project wide security program 
may be developed for the purpose of preventing damage or loss at the project site 
or property adjacent thereto.  Once accepted by the Owner, contractors shall 
comply.

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE

A. Contractors shall submit their proposals based on the work included under each 
contract area as listed herein.  Include Work necessary for a complete project, as 
shown on the Drawings and called for in the Specifications.

B. Questions concerning the phasing, or "Schedule of Contract Responsibilities" 
should be directed to the Construction Manager, who will be the interpreter and be 
responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 
prior to submitting proposals and during construction.

C. The requirements of Division 1 are a part of the Work of each and every contract 
area.  The Contractor for any one contract area shall be familiar with the Work and 
requirements of all other contract areas.

D. Certain Specification Sections describe Work to be performed under several 
contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this 
nature as required for each contract area whether or not enumerated in the Schedule 
of Contract Responsibilities.

E. The following contract areas are broken down by Specifications Section 
conforming basically to the CSI format.

F. The Drawings and Specifications furnished for each of the Contracts is for the 
convenience of the Contractor in preparing a proposal for this Project. However, 
each Contractor is responsible for reviewing the complete set of Drawings and 
Specifications to assure that Work required to be installed to complete his phase of 
the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 
is a definition of the work as it is to be bid in separate contracts.  Where a specific 
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item of Work is not defined, but is normally inherent to a trade, or is included in 
the scope of the applicable technical revision, it will be the responsibility of that 
Contractor to include the Work in his proposal.

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 
the Scope of Work to be included in his proposal.  However, omissions from this 
"Schedule of Responsibilities" do not relieve the Contractor from including in his 
proposal that Work which will be required to complete his Contract.  Each 
Contractor should read the "Schedule of Contract Responsibilities" completely to 
familiarize himself with the Work of other Contractors that may have Work in 
adjacent areas and to coordinate the interfacing problems that may occur as the 
work is assembled and constructed.

H. Where specific Work is to be completed under a particular phase of the Project and 
the Work is wholly or partially completed by other trades because of the type of 
work involved or jurisdictional trade agreements, the Contractor will be responsible 
to subcontract the Work as necessary to complete the Work included in his 
Contract.  No delay in the Work will be allowed due to the failure of the Contractor 
to subcontract related work required by jurisdictional trade agreements.

1.15 COORDINATION OF WORK

A. Each Contractor is responsible to coordinate his Work with the Work of other trades 
and other Contractors and requirements of the school system.  The Contractor must 
make space allowances for the Work of other Contractors; provide necessary 
openings where indicated or implied by the Drawings and Specifications.  Each 
Contractor is responsible to protect his own Work.

1.16 TIME OF COMMENCEMENT AND COMPLETION

A. The Contractor shall commence work within ten (10) days after being notified in 
writing to proceed and shall complete the Work within the time limitations 
established in the Form of Agreement.
1. It is anticipated that construction will start within (35) calendar days after 

receipt of bids.
2. Construction shall be complete within (375) consecutive calendar days, or 

earlier, after Notice to Proceed. 

PART 2 - PRODUCTS (Not Used)
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PART 3 - EXECUTION 

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES

3.02 GENERAL REQUIREMENTS

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER
Section 01 32 00 Schedules and Reports
Section 01 45 10 Testing Laboratory Services
Section 01 71 50 Final Cleaning
Section 23 05 93 Testing, Adjusting and Balancing

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE
Section 01 12 00 Multiple Contract Summary
Section 01 23 00 Alternates
Section 01 25 00 Contract Modification Procedures
Section 01 28 00 Schedule of Values
Section 01 29 00 Applications for Payment
Section 01 31 00 Project Meetings
Section 01 32 00 Schedules and Reports
Section 01 33 00 Submittal Procedures
Section 01 40 00 Quality Requirements 
Section 01 45 10 Testing Laboratory Services (Paragraph 1.05)
Section 01 50 50 Temporary Facilities and Controls
Section 01 54 60 Environment Protection
Section 01 54 80 Utility Protection
Section 01 56 30 Water Control
Section 01 56 90 Housekeeping & Safety
Section 01 59 20 Offices and Sheds
Section 01 60 00 Product Requirements
Section 01 72 50 Work Layout
Section 01 73 10 Cutting and Patching
Section 01 77 00 Contract Closeout

All Contractors shall provide their Superintendents with radios capable of handling 
multiple channels and compatible with radios used by the Construction Manager.

Autodesk Build is replacing PlanGrid.  Autodesk Build does not require users to 
purchase a license.  Contractors will be invited to the project and required to use 
this tool.  Autodesk Build will be used as the Current Set and As-Built Record 
Drawings.  Additionally, it will be used to track Issues for Safety, QA/QC, Non-
Compliance Issues, Work Completion List and Punch List.  Autodesk Build along 
with the BIM Collaboration tool will facilitate overhead coordination and clash 
detection.  Contractors shall participate and provide BIM Models of their work to 
facilitate this coordination.
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C. PROVIDED BY DESIGNATED CONTRACTORS 
Section 01 21 00 Allowances
Section 01 51 10 Temporary Electricity, Lighting and Warning 

Systems
Section 01 51 30 Temporary Heating, Ventilation and Cooling
Section 01 51 50 Temporary Water
Section 01 51 60 Temporary Sanitary Facilities
Section 01 51 80 Temporary Fire Protection
Section 01 52 10 Construction Aids and Temporary Enclosures
Section 01 52 60 Rubbish Container
Section 01 53 10 Fences (Temporary Security)
Section 01 53 20 Tree and Plant Protection
Section 01 53 30 Barricades
Section 01 55 00 Access Roads and Parking Areas
Section 01 56 20 Dust Control
Section 01 56 80 Erosion Control
Section 01 57 60 Project Signs
Section 01 72 00 Field Engineering

3.03 BID CATEGORIES

       A. BID CATEGORY NO. 1 - GENERAL TRADES
General Requirements in Paragraph 3.02.B above.
Section 01 51 50 Temporary Water
Section 01 51 60 Temporary Sanitary Facilities
Section 01 51 80 Temporary Fire Protection
Section 01 52 10 Construction Aids and Temporary Enclosures
Section 01 52 60 Rubbish Container
Section 01 53 10 Fences (Temporary Security)
Section 01 53 20 Tree and Plant Protection
Section 01 53 30 Barricades
Section 01 55 00 Access Roads and Parking Areas
Section 01 56 20 Dust Control
Section 01 56 80 Erosion Control
Section 01 57 60 Project Signs
Section 01 72 00 Field Engineering
Section 02 41 20 Removals 
Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 30 00 Concrete
Section 05 12 00 Structural Steel
Section 05 21 00 Steel Joists
Section 05 31 23 Steel Roof Deck
Section 05 50 00 Miscellaneous Metals (As Applicable)
Section 05 50 10 Embedded Structural Anchor Bolts
Section 06 10 00 Rough Carpentry (As Applicable)
Section 06 20 00 Finish Carpentry
Section 07 11 00 Bituminous Dampproofing



TSC   222100.02 Multiple Contract Summary Section 01 12 00-12

Section 07 21 14 Board Insulation (As Applicable)
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 07 95 00 Expansion Joint Systems
Section 08 11 13 Standard Steel Frames
Section 08 14 16 Wood Doors
Section 08 31 13 Access Doors (As Applicable)
Section 08 41 00 Aluminum Entrances and Storefronts
Section 08 51 13 Aluminum Windows
Section 08 71 00 Door Hardware
Section 08 81 00 Glazing
Section 09 31 00 Ceramic Tile
Section 09 84 00 Acoustical Wall Panels
Section 10 11 00 Markerboards and Corkboards
Section 10 14 00 Signage
Section 10 21 15 Solid Phenolic Toilet Partitions
Section 10 21 23 Cubicle Curtains and Tracks
Section 10 26 00 Wall Protection
Section 10 28 13 Toilet Accessories
Section 10 44 00 Fire Extinguishers and Cabinets
Section 10 51 13 Metal Lockers
Section 10 70 00 Aluminum Sunshade
Section 11 52 14 Projection Screens
Section 11 66 23 Athletic Equipment
Section 11 66 43 Scoreboards
Section 12 25 00 Roller Shades
Section            12 66 00 Folding Bleachers
Section 31 10 00 Site Clearing
Section 31 20 00 Earthwork
Section 31 25 13 Soil Erosion Control
Section 32 11 16 Granular Base Course
Section 32 12 16 Asphaltic Concrete Paving
Section 32 13 13 Portland Cement Concrete Paving
Section 32 13 80 Exterior Concrete and Site Equipment
Section 32 17 23 Roadway and Paving Marking
Section 32 91 13 Soil Preparation
Section 32 92 19 Seeding
Section 32 92 23 Sodding
Section 33 30 00 Sanitary Sewage Systems
Section 33 40 00 Storm Sewage Systems

Clarification No. 1:
Regarding any references to “GC” or “General Contractor” indicated on the Contract 
Documents, this work is the responsibility of the Bid Category No. 1 Contractor.
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Clarification No. 2:
The Bid Category Nos. 1, 8, 9, and 10 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound 
Systems, Technology and Electrical Services throughout the duration of the project.

Clarification No. 3:
The Bid Category No. 1 Contractor is responsible to prepare and submit a complete 
Notice of Intent Letter and implement the SWPPP, and all associated items within the 
erosion control plan.  The Bid Category No. 1 Contractor shall be responsible to maintain 
their own concrete washout area and remove any dirt and mud that is tracked on public 
roadways on a daily basis.  

Clarification No. 4:
The Bid Category No. 1 Contractor is to include his bid, sweeping compound and 250 
man-hours for general building clean-up (or other work) to be performed by a skilled 
laborer at the direction of the Construction Manager throughout the duration of the project.  
At the end of the project, unused hours will be converted into a dollar amount and returned 
to the Owner as a deduct Change Order.

Clarification No. 5:
The Bid Category No. 1 Contractor is to provide all underground utilities (sanitary sewer, 
storm sewer, water lines, etc.) to within 5’- 0” of the building perimeter.  The Bid Category 
No. 8 Contractor shall provide cleanouts and make final connections for the undergrounds.  
The Bid Category No. 8 Contractor shall provide all final downspout connections.  All 
associated downspout work shall be coordinated with the Bid Category No. 3 Contractor.   

Clarification No. 6:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 7:
The Bid Category No. 1, 8, and Bid Category No. 10 Contractors are responsible for the 
excavation and backfilling of their associated underground utility work in accordance with 
the Contract Documents.  Private utilities locate will be required.  The Bid Category No. 1 
Contractor is to include in their bid, any costs associated to have a private utility locate 
company identify all utilities on the site inside the public utility boundaries.
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Clarification No. 8:
The Bid Category No. 1 Contractor is to include $15,500 in their bid for costs associated 
with the submittal website and document management subscription.  Any unused amount 
will be credited back to the Owner as a deductive Change Order.

Clarification No. 9:
The Bid Category No. 1 Contractor is to provide, maintain, and relocate the emergency 
access/egress for the occupied building at all locations and phases during construction to 
maintain the Owner’s ability to have emergency access/egress. This must meet the 
requirements/approval of the State and Local Fire Inspectors.

Clarification No. 10:
Regarding Section 05 50 00 Miscellaneous Metals; the Bid Category No. 1 Contractor is 
responsible to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit 
masonry by the Bid Category No. 2 Contractor.  The Bid Category No. 2 Contractor is 
responsible to provide all loose steel lintels not connected to structural steel.

Clarification No. 11:
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all 
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract 
Documents.  In general, the Contractor whose work creates a joint that requires firestopping 
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint 
sealant.  The Bid Category No. 5 Contractor is responsible for caulking at all hollow 
metal frames.

Clarification No. 12:
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid 
Category No. 8 Contractor is responsible to provide all demolition, cutting, and patching of 
Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category 
No. 9 Contractor is responsible to provide all demolition, cutting, and patching of 
HVAC/Fire Protection related work to include, but not limited to, grilles, ductwork, units, 
piping, systems, etc.  The Bid Category No. 10 Contractor is to provide all demolition, 
cutting and patching of Electrical related work to include, but not limited to, light fixtures, 
conduit, raceways, wiring, equipment, sound systems, technology etc.  The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related 
work to include, but not limited to, metal panels, membrane, fascia, coping, insulation, curbs, 
etc.  The Bid Category No. 1 Contractor is responsible for all demolition associated with 
sitework and architectural demolition as indicated on the contract documents.  The Bid 
Category No. 1 Contractor shall provide the demolition work associated with the concrete 
saw cutting for new plumbing undergrounds.  This work shall be coordinated with the Bid 
Category No. 8 Contractor.  

Clarification No. 13:
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling, specifically for 
the removal of existing concrete slabs; the Bid Category No. 1 Contractor is responsible to 
provide a full depth scan to locate any potential underground electrical conduits and wiring.  
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Clarification No. 14:
Concrete equipment pads and housekeeping pads shown or required for plumbing, HVAC, 
and electrical equipment are the responsibility of the contractor installing or providing the 
equipment. The Bid Category No. 10 Contractor is to provide the concrete for the light 
pole bases.  The Bid Category No. 1 Contractor is to provide all other interior concrete. 

Clarification No. 15:
Regarding Specification Section 06 10 00 Rough Carpentry; the Bid Category No. 3 
Contractor is responsible to provide all blocking, sheathing, or backing required for roof 
installation including roof hatches, metal panels, coping, fascia, parapet, etc. shown or 
required on the contract documents.  The Bid Category No. 4 Contractor is responsible to 
provide all wood blocking, sheathing, or backing within and/or attached to metal stud wall 
assemblies.  The Bid Category No. 1 Contractor is responsible to provide all other wood 
blocking, sheathing, or backing required on the contract documents.

Clarification No. 16: 
Regarding Specification Section 07 21 14 Board Insulation; the Bid Category No. 1 
Contractor shall provide all Board Insulation at the perimeter foundation walls, and below 
concrete slabs.  The Bid Category No. 4 Contractor shall provide all other insulation 
included in this section.  

Clarification No. 17:
The Bid Category No. 1 Contractor is to provide 150 LF of 6” wide insulated metal stud 
walls double sided with 5/8” drywall to separate work areas within the existing building. Exact 
locations and lineal footage to be identified by the Construction Manager.  Height of partitions 
to be extended to the existing decking/structure.  Provide six (6) 4’ wide hinged door openings 
to maintain emergency egress at each location.  Allow for relocation and removal of each wall 
section two times as necessary due to construction progress when directed by the Construction 
Manager.

Clarification No. 18: 
Regarding Specification Section 08 31 13 Access Door and Frames; Bid Category No. 8, 
9, and 10 are responsible to coordinate access doors and frames for installation purposes 
with the Bid Category No. 2 and No. 4 Contractors.  Access doors and frames attached 
to or within masonry walls is the responsibility of the Bid Category No. 2 Contractor.  
Access doors and frames attached to or within the metal stud wall assemblies is the 
responsibility of the Bid Category No. 4 Contractor.  Access doors and frames attached 
to or within MEP, and FP systems are the responsibility of the Bid Category No. 8, 9, and 
10 Contractors.  All other access doors and frames included within this section is the 
responsibility of the Bid Category No. 1 Contractor. 
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Clarification No. 19: 
The Bid Category No. 1 Contractor is responsible to provide full protection of the 
existing terrazzo flooring in the Corridors with a layer of Rosin Paper under a 
Masonite Board or equal for the duration of each phase.  Reference the Guideline 
Schedule/Phasing plan for these dates.  At the end of each phase, and at the direction 
of the Construction Manager, the Bid Category No. 1 Contractor shall fully 
remove the floor protection and thoroughly clean the terrazzo flooring.

Clarification No. 20:
The Bid Category No. 1 Contractor is to provide snow removal at all contractor 
parking/staging areas, building access points and drives around the building throughout the 
duration of the project.

Clarification No. 21:
            The Bid Category No. 1 Contractor shall provide dewatering as required to perform the 

respective scopes of work without causing delays to the overall schedule.
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B. BID CATEGORY NO. 2 - MASONRY
General Requirements in Paragraph 3.02.B above.
Section 01 51 50 Temporary Water
Section 04 20 00 Unit Masonry
Section 05 50 00 Miscellaneous Metals (As Applicable)
Section 07 21 16 Batt and Blanket Insulation (As Applicable)
Section 07 21 19 Foamed-In-Place Insulation (As Applicable)
Section 07 21 27 Enclosed Cavity Foamed Insulation (As Applicable)
Section 07 27 32 Sheet Air and Water Resistive Barrier
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)

Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations 
shall include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2: 
Reference the Guideline Schedule, The Bid Category No. 2 Contractor is to provide all 
winter protection to continue masonry work through the winter months to include but not 
limited to enclosures, heating equipment, associated fuel, etc.

Clarification No. 3:
Regarding Section 05 50 00 Miscellaneous Metals; the Bid Category No. 1 Contractor is 
responsible to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit 
masonry by the Bid Category No. 2 Contractor.  The Bid Category No. 2 Contractor is 
responsible to provide all loose steel lintels not connected to structural steel.

Clarification No. 4:
The Bid Category No. 2 Contractor is responsible for cutting in openings (include 
demolition and removal) in existing masonry walls where mechanical openings or louvers 
require a steel lintel; this work shall be coordinated with the Bid Category No. 9 
Contractor.  Also include patch and repair of the masonry to match adjacent masonry.  
Coordinate all work with the Bid Category No. 9 Contractor.

Clarification No. 5:
The Bid Category No. 2 Contractor is to provide all fire safing/mineral wool at the top 
of all walls shown or required regardless of wall type.
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Clarification No.6: 
Regarding Specification Section 07 21 27 Enclosed Cavity Foam Insulation, and 
Specification Section 07 21 19 Foam In Place Insulation, the Bid Category No. 2 
Contractor shall provide all Foam Insulation attached to or within the masonry walls. The 
Bid Category No. 4 Contractor shall provide all Foam Insulation attached to or within 
the metal stud walls system.  The Bid Category No. 3 Contractor shall provide all other 
Foam Insulation included in this section.

Clarification No. 7: 
Regarding Specification Section 08 31 13 Access Door and Frames; Bid Category No. 8, 
9, and 10 are responsible to coordinate access doors and frames for installation purposes 
with the Bid Category No. 2 and No. 4 Contractors.  Access doors and frames attached 
to or within masonry walls is the responsibility of the Bid Category No. 2 Contractor.  
Access doors and frames attached to or within the metal stud wall assemblies is the 
responsibility of the Bid Category No. 4 Contractor.  Access doors and frames attached 
to or within MEP, and FP systems are the responsibility of the Bid Category No. 8, 9, and 
10 Contractors.  All other access doors and frames included within this section is the 
responsibility of the Bid Category No. 1 Contractor. 

Clarification No. 8:  
Regarding Specification Section 07 21 16 Batt and Blanket Insulation, the Bid Category 
No. 2 Contractor shall provide all Insulation attached to or within the masonry walls. The 
Bid Category No. 3 Contractor shall provide all other Insulation included in this section.
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C. BID CATEGORY NO. 3 - ROOFING / METAL COMPOSITES
General Requirements in Paragraph 3.02.B above.
Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 05 40 00 Cold Formed Metal Framing
Section 06 10 00 Rough Carpentry (As Applicable)
Section 07 21 16 Batt and Blanket Insulation (As Applicable)
Section 07 21 19 Foamed-In-Place Insulation (As Applicable)
Section 07 21 27 Enclosed Cavity Foamed Insulation (As Applicable)
Section 07 42 44 Composite Metal Panels
Section 07 53 23 Roof Insulation and Membrane Roofing - EPDM
Section 07 62 00 Sheet Metal Flashing
Section 07 71 19 Aluminum Fascias and Copings
Section 07 72 23 Roof Hatches
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)

Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
The Bid Category No. 1 Contractor is to provide all underground utilities (sanitary sewer, 
storm sewer, water lines, etc.) to within 5’- 0” of the building perimeter.  The Bid Category 
No. 8 Contractor shall provide cleanouts and make final connections for the undergrounds.  
The Bid Category No. 8 Contractors shall provide all final downspout connections.  All 
associated downspout work shall be coordinated with the Bid Category No. 3 Contractor.   

Clarification No. 3:
Regarding coordinating the installation of required penetrations, roof openings, wall openings 
and floor openings; the Contractor whose work creates the opening or penetration is 
responsible for temporarily protecting, patching, repairing, and sealing the opening or 
penetration.  Prior to commencement of work, contractors requiring roof penetrations must 
coordinate this work with the Bid Category No. 3 Contractor.
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Clarification No. 4:
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid 
Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 
Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category 
No. 9 Contractor is responsible to provide all demolition, cutting and patching of HVAC/Fire 
Protection related work to include, but not limited to, grilles, ductwork, units, piping, systems, 
etc.  The Bid Category No. 10 Contractor is to provide all demolition, cutting, and patching 
of Electrical related work to include, but not limited to, light fixtures, conduit, raceways, 
wiring, equipment, sound systems, technology etc.  The Bid Category No. 3 Contractor is 
responsible to provide all demolition, cutting and patching of Roof related work to include, 
but not limited to, metal panels, membrane, fascia, coping, insulation, curbs, etc.  The Bid 
Category No. 1 Contractor is responsible for all demolition associated with sitework and 
architectural demolition as indicated on the contract documents.  The Bid Category No. 1 
Contractor shall provide the demolition work associated with the concrete saw cutting for 
new plumbing undergrounds.  This work shall be coordinated with the Bid Category No. 8 
Contractor.  

Clarification No. 5:
Regarding coordinating the installation of required penetrations, roof openings, wall openings 
and floor openings; the Contractor whose work creates the opening or penetration is 
responsible for temporarily protecting, patching, repairing, and sealing the opening or 
penetration.  Prior to commencement of work, contractors requiring roof penetrations must 
coordinate this work with the Bid Category No. 3 Contractor.

Clarification No. 6:
Regarding Specification Section 06 10 00 Rough Carpentry; the Bid Category No. 3 
Contractor is responsible to provide all blocking, sheathing, or backing required for roof 
installation including roof hatches, metal panels, coping, fascia, parapet, etc. shown or 
required on the contract documents.  The Bid Category No. 4 Contractor is responsible to 
provide all wood blocking, sheathing, or backing within and/or attached to metal stud wall 
assemblies.  The Bid Category No. 1 Contractor is responsible to provide all other wood 
blocking, sheathing, or backing required on the contract documents.

Clarification No.7: 
Regarding Specification Section 07 21 27 Enclosed Cavity Foam Insulation, and 
Specification Section 07 21 19 Foam In Place Insulation, the Bid Category No. 2 
Contractor shall provide all Foam Insulation attached to or within the masonry walls. The 
Bid Category No. 4 Contractor shall provide all Foam Insulation attached to or within 
the metal stud walls system.  The Bid Category No. 3 Contractor shall provide all other 
Foam Insulation included in this section.

Clarification No. 8:  
Regarding Specification Section 07 21 16 Batt and Blanket Insulation, the Bid Category 
No. 2 Contractor shall provide all Insulation attached to or within the masonry walls. The 
Bid Category No. 3 Contractor shall provide all other Insulation included in this section.
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D. BID CATEGORY NO. 4 - METAL STUDS / DRYWALL AND ACOUSTICS
General Requirements in Paragraph 3.02.B above.
Section 06 10 00 Rough Carpentry (As Applicable)
Section 07 21 14 Board Insulation (As Applicable)
Section 07 21 19 Foamed-In-Place Insulation (As Applicable)
Section 07 21 27 Enclosed Cavity Foamed Insulation (As Applicable)
Section 07 24 00 Exterior Insulation and Finish System (EIFS)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)
Section 09 22 13 Metal Framing and Furring
Section 09 29 00 Gypsum Board
Section 09 51 00 Acoustical Ceilings

           Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
The Bid Category No. 7 Contractor is to include in his bid, 120 man-hours for 
replacement of stained or damaged ceiling tile to be performed by a skilled carpenter at the 
direction of the Construction Manager throughout the duration of the project.  At the end 
of the project, unused hours will be converted into a dollar amount and returned to the 
Owner as a deduct Change Order.

Clarification No.3: 
Regarding Specification Section 07 21 27 Enclosed Cavity Foam Insulation, and 
Specification Section 07 21 19 Foam In Place Insulation, the Bid Category No. 2 
Contractor shall provide all Foam Insulation attached to or within the masonry walls. The 
Bid Category No. 4 Contractor shall provide all Foam Insulation attached to or within 
the metal stud walls system.  The Bid Category No. 3 Contractor shall provide all other 
Foam Insulation included in this section.
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Clarification No. 4: 
Regarding Specification Section 08 31 13 Access Door and Frames; Bid Category No. 8, 
9, and 10 are responsible to coordinate access doors and frames for installation purposes 
with the Bid Category No. 2 and No. 4 Contractors.  Access doors and frames attached 
to or within masonry walls is the responsibility of the Bid Category No. 2 Contractor.  
Access doors and frames attached to or within the metal stud wall assemblies is the 
responsibility of the Bid Category No. 4 Contractor.  Access doors and frames attached 
to or within MEP, and FP systems are the responsibility of the Bid Category No. 8, 9, and 
10 Contractors.  All other access doors and frames included within this section is the 
responsibility of the Bid Category No. 1 Contractor. 

Clarification No. 5:
Regarding Specification Section 06 10 00 Rough Carpentry; the Bid Category No. 3 
Contractor is responsible to provide all blocking, sheathing, or backing required for roof 
installation including roof hatches, metal panels, coping, fascia, parapet, etc. shown or 
required on the contract documents.  The Bid Category No. 4 Contractor is responsible to 
provide all wood blocking, sheathing, or backing within and/or attached to metal stud wall 
assemblies.  The Bid Category No. 1 Contractor is responsible to provide all other wood 
blocking, sheathing, or backing required on the contract documents.

Clarification No. 6: 
Regarding Specification Section 07 21 14 Board Insulation; the Bid Category No. 1 
Contractor shall provide all Board Insulation at the perimeter foundation walls, and below 
concrete slabs.  The Bid Category No. 4 Contractor shall provide all other insulation 
included in this section.  
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E. BID CATEGORY NO. 5 - PAINTING
General Requirements in Paragraph 3.02.B above.
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)
Section 09 72 16 Fabric Wall Covering
Section 09 91 00 Painting

Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all 
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract 
Documents.  In general, the Contractor whose work creates a joint that requires firestopping 
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint 
sealant.  The Bid Category No. 5 Contractor is responsible for caulking at all hollow 
metal frames.

Clarification No. 3:
The Bid Category No. 6 Contractor is to include 100 man-hours at a skilled Painter’s pay 
rate for general touch up painting performed at the direction of the Construction Manager.  At 
the end of the project, unused hours will be converted to a dollar amount and returned to the 
Owner through a deduct Change Order.
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F. BID CATEGORY NO. 6 - CARPET / RESILIENT / SPORTS FLOORING
General Requirements in Paragraph 3.02.B above.
Section 07 90 00 Joint Sealants (As Applicable)
Section 09 65 13 Resilient Flooring
Section 09 65 65 Seamless Rubber Sports Floor Covering
Section 09 65 67 Rubber Sports Flooring
Section 09 65 68 Roll Rubber Flooring
Section 09 68 00 Carpet

Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
The Bid Category No. 6 Contractor shall vacuum the sub floor prior to installation of 
flooring materials.  The Bid Category No. 6 Contractor shall also skim coat and sand all 
existing floors that will receive new finishes.

Clarification No. 3:
Regarding Specification Sections 07 90 00 Joint Sealants; all contractors are to provide 
Joint Sealants in accordance with the Contract Documents.  In general, the Contractor 
whose work creates a joint that requires firestopping or joint sealant (in the normal 
sequence of work) is to provide the firestopping or joint sealant.  The Bid Category No. 6 
Contractor is responsible for caulking at all hollow metal frames.
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G. BID CATEGORY NO. 7 - CASEWORK
General Requirements in Paragraph 3.02.B above.
Section 07 90 00 Joint Sealants (As Applicable)
Section 12 32 16 Plastic Laminate Casework

Clarification No. 1:  
Reference Specification Section 12 32 16 Plastic Laminate Casework; the Bid Category 
No. 8 Contractor shall provide all Plumbing Fixtures required under this section and shall 
coordinate installation with the Bid Category No. 7 Contractor. 

Clarification No. 2:
Regarding Specification Sections 07 90 00 Joint Sealants; all contractors are to provide 
Joint Sealants in accordance with the Contract Documents.  In general, the Contractor 
whose work creates a joint that requires firestopping or joint sealant (in the normal 
sequence of work) is to provide the firestopping or joint sealant.  The Bid Category No. 5 
Contractor is responsible for caulking at all hollow metal frames.
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H. BID CATEGORY NO. 8 - PLUMBING
General Requirements in Paragraph 3.02.B above.
Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)
Section 22 05 00 General Plumbing Requirements
Section 22 05 01 Plumbing Demolition for Remodeling
Section 22 05 16 Expansion Compensation
Section 22 05 19 Meters and Gages
Section 22 05 23 Valves
Section 22 05 29 Supports and Anchors
Section 22 05 53 Plumbing Identification
Section 22 07 00 Piping Insulation
Section 22 10 00 Plumbing Piping
Section 22 11 00 Plumbing Specialties
Section 22 11 16 Pipe and Pipe Fittings
Section 22 11 19 Piping Specialties
Section 22 30 00 Plumbing Equipment
Section 22 40 00 Plumbing Fixtures

Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
The Bid Category Nos. 1, 8, 9, and 10 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound 
Systems, Technology and Electrical Services throughout the duration of the project.

Clarification No. 3:
The Bid Category No. 1 Contractor is to provide all underground utilities (sanitary sewer, 
storm sewer, water lines, etc.) to within 5’- 0” of the building perimeter.  The Bid Category 
No. 8 Contractor shall provide cleanouts and make final connections for the undergrounds.  
The Bid Category No. 8 Contractors shall provide all final downspout connections.  All 
associated downspout work shall be coordinated with the Bid Category No. 3 Contractor.   
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Clarification No. 4:
Regarding coordinating the installation of required penetrations, roof openings, wall openings 
and floor openings; the Contractor whose work creates the opening or penetration is 
responsible for temporarily protecting, patching, repairing, and sealing the opening or 
penetration.  Prior to commencement of work, contractors requiring roof penetrations must 
coordinate this work with the Bid Category No. 3 Contractor.

Clarification No. 5:
Concrete equipment pads and housekeeping pads shown or required for plumbing, HVAC, 
and electrical equipment are the responsibility of the contractor installing or providing the 
equipment. The Bid Category No. 10 Contractor is to provide the concrete for the light 
pole bases.  The Bid Category No. 1 Contractor is to provide all other interior concrete. 

Clarification No. 6:  
Reference Specification Section 12 32 16 Plastic Laminate Casework; the Bid Category 
No. 8 Contractor shall provide all Plumbing Fixtures required under this section and shall 
coordinate installation with the Bid Category No. 7 Contractor. 

Clarification No. 7:
The Bid Category No. 1, 8 and Bid Category No. 10 Contractors are responsible for the 
excavation and backfilling of their associated underground utility work in accordance with 
the Contract Documents.  Private utilities locate will be required.  The Bid Category No. 1 
Contractor is to include in their bid, any costs associated to have a private utility locate 
company identify all utilities on the site inside the public utility boundaries.

Clarification No. 8:
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid 
Category No. 8 Contractor is responsible to provide all demolition, cutting, and patching of 
Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category 
No. 9 Contractor is responsible to provide all demolition, cutting, and patching of 
HVAC/Fire Protection related work to include, but not limited to, grilles, ductwork, units, 
piping, systems, etc.  The Bid Category No. 10 Contractor is to provide all demolition, 
cutting and patching of Electrical related work to include, but not limited to, light fixtures, 
conduit, raceways, wiring, equipment, sound systems, technology etc.  The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related 
work to include, but not limited to, metal panels, membrane, fascia, coping, insulation, curbs, 
etc.  The Bid Category No. 1 Contractor is responsible for all demolition associated with 
sitework and architectural demolition as indicated on the contract documents.  The Bid 
Category No. 1 Contractor shall provide the demolition work associated with the concrete 
saw cutting for new plumbing undergrounds.  This work shall be coordinated with the Bid 
Category No. 8 Contractor.  
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Clarification No. 9: 
Regarding Specification Section 08 31 13 Access Door and Frames; Bid Category No. 8, 
9, and 10 are responsible to coordinate access doors and frames for installation purposes 
with the Bid Category No. 2 and No. 4 Contractors.  Access doors and frames attached 
to or within masonry walls is the responsibility of the Bid Category No. 2 Contractor.  
Access doors and frames attached to or within the metal stud wall assemblies is the 
responsibility of the Bid Category No. 4 Contractor.  Access doors and frames attached 
to or within MEP, and FP systems are the responsibility of the Bid Category No. 8, 9, and 
10 Contractors.  All other access doors and frames included within this section is the 
responsibility of the Bid Category No. 1 Contractor. 

Clarification No.10:
The Bid Category No. 8, 9, and 10 Contractors are responsible to temporarily support all 
HVAC/Plumbing and Electrical related items in all scope of work areas when removing 
ceilings to access existing material/equipment.  Ceiling tiles are to be carefully removed, 
palletized, and re-installed.  

Clarification No. 11:
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all 
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract 
Documents.  In general, the Contractor whose work creates a joint that requires firestopping 
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint 
sealant.  The Bid Category No. 5 Contractor is responsible for caulking at all hollow 
metal frames.
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I. BID CATEGORY NO. 9 - HVAC / SHEET METAL / FIRE PROTECTION
General Requirements in Paragraph 3.02.B above.
Section 01 51 30 Temporary Heating, Ventilation and Cooling
Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 30 00 Concrete (As Applicable)
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)
Section 21 05 00 General Fire Suppression Requirements
Section 21 05 01 Fire Protection Demolition for Remodeling
Section 21 05 29 Supports and Anchors
Section 21 12 23 Fire Protection Valves
Section 21 23 00 Wet-Pipe Sprinkler Systems
Section 21 23 01 Fire Protection Piping
Section 23 05 00 General HVAC Requirements
Section 23 05 01 Mechanical Demolition for Remodeling
Section 23 05 13 Motors
Section 23 05 19 Meters and Gages
Section 23 05 23 Valves
Section 23 05 29 Supports and Anchors
Section 23 05 49 Vibration Isolation
Section 23 05 53 Mechanical Identification
Section 23 07 01 Ductwork Insulation
Section 23 07 02 Piping Insulation
Section 23 09 13 Automatic Temperature Control System
Section 23 09 63 Instrument Devices
Section 23 09 93 Sequence of Operation
Section 23 11 19 Piping Specialties
Section 23 11 23 Natural Gas Systems
Section 23 21 13 Hydronic Piping
Section 23 21 23 Hydronic Specialties
Section 23 23 00 Refrigeration Piping and Specialties
Section 23 31 00 Ductwork
Section 23 31 16 Fabric Duct Systems
Section 23 33 00 Ductwork Accessories
Section 23 33 53 Duct Liner
Section 23 34 23 Power Ventilators
Section 23 37 00 Relief Vents
Section 23 37 01 Air Outlets and Inlets
Section 23 41 15 Disposable Air Filters
Section 23 81 12 Packaged Roof Top Air Conditioning Units
Section 23 81 15 Air Terminal Units
Section 23 81 26 Split Air Conditioning Units
Section 23 81 50 Terminal Heat Transfer Units
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Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
The Bid Category Nos. 1, 8, 9, and 10 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound 
Systems, Technology and Electrical Services throughout the duration of the project.

Clarification No. 3: 
Regarding Specification Section 08 31 13 Access Door and Frames; Bid Category No. 8, 
9, and 10 are responsible to coordinate access doors and frames for installation purposes 
with the Bid Category No. 2 and No. 4 Contractors.  Access doors and frames attached 
to or within masonry walls is the responsibility of the Bid Category No. 2 Contractor.  
Access doors and frames attached to or within the metal stud wall assemblies is the 
responsibility of the Bid Category No. 4 Contractor.  Access doors and frames attached 
to or within MEP, and FP systems are the responsibility of the Bid Category No. 8, 9, and 
10 Contractors.  All other access doors and frames included within this section is the 
responsibility of the Bid Category No. 1 Contractor. 

Clarification No. 4:
The Bid Category No. 2 Contractor is responsible for cutting in openings (include 
demolition and removal) in existing masonry walls where mechanical openings or louvers 
require a steel lintel; this work shall be coordinated with the Bid Category No. 9 Contractor.  
Also include patch and repair of the masonry to match adjacent masonry.  Coordinate all work 
with the Bid Category No. 9 Contractor.

Clarification No. 5:
Regarding coordinating the installation of required penetrations, roof openings, wall openings 
and floor openings; the Contractor whose work creates the opening or penetration is 
responsible for temporarily protecting, patching, repairing, and sealing the opening or 
penetration.  Prior to commencement of work, contractors requiring roof penetrations must 
coordinate this work with the Bid Category No. 3 Contractor.

Clarification No. 6:
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid 
Category No. 8 Contractor is responsible to provide all demolition, cutting, and patching of 
Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category 
No. 9 Contractor is responsible to provide all demolition, cutting, and patching of 
HVAC/Fire Protection related work to include, but not limited to, grilles, ductwork, units, 
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piping, systems, etc.  The Bid Category No. 10 Contractor is to provide all demolition, 
cutting and patching of Electrical related work to include, but not limited to, light fixtures, 
conduit, raceways, wiring, equipment, sound systems, technology etc.  The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related 
work to include, but not limited to, metal panels, membrane, fascia, coping, insulation, curbs, 
etc.  The Bid Category No. 1 Contractor is responsible for all demolition associated with 
sitework and architectural demolition as indicated on the contract documents.  The Bid 
Category No. 1 Contractor shall provide the demolition work associated with the concrete 
saw cutting for new plumbing undergrounds.  This work shall be coordinated with the Bid 
Category No. 8 Contractor.  

Clarification No. 7:
Concrete equipment pads and housekeeping pads shown or required for plumbing, HVAC, 
and electrical equipment are the responsibility of the contractor installing or providing the 
equipment. The Bid Category No. 10 Contractor is to provide the concrete for the light 
pole bases.  The Bid Category No. 1 Contractor is to provide all other interior concrete. 

Clarification No. 8:
The Bid Category No. 8, 9, and 10 Contractors are responsible to temporarily support all 
HVAC/Plumbing and Electrical related items in all scope of work areas when removing 
ceilings to access existing material/equipment.  Ceiling tiles are to be carefully removed, 
palletized, and re-installed.  

Clarification No. 9:
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all    
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract 
Documents.  In general, the Contractor whose work creates a joint that requires firestopping   
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint 
sealant. The Bid Category No. 5 Contractor is responsible for caulking at all hollow metal 
frames.
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J. BID CATEGORY NO. 10 - ELECTRICAL / TECHNOLOGY
General Requirements in Paragraph 3.02.B above.
Section 01 51 10 Temporary Electricity, Lighting and Warning 

Systems
Section 02 41 30 Minor Demolition for Remodeling (As Applicable)
Section 03 30 00 Concrete (As Applicable)
Section 07 84 00 Firestopping (As Applicable)
Section 07 90 00 Joint Sealants (As Applicable)
Section 08 31 13 Access Doors (As Applicable)
Section 26 05 00 Basic Electrical Requirements
Section 26 05 01 Electrical Demolition for Remodeling
Section 26 05 02 Equipment Wiring Systems
Section 26 05 19 Wires and Cables - 600 Volts and Less
Section 26 05 26 Grounding and Bonding
Section 26 05 29 Supporting Devices
Section 26 05 30 Conduit
Section 26 05 34 Boxes
Section 26 05 53 Electrical Identification
Section 26 09 24 Room Occupancy Sensors
Section 26 09 27 Lighting Relays
Section 26 09 36 Dimmers
Section 26 22 13 Transformers
Section 26 24 16 Panelboards
Section 26 24 17 Existing Switchboards and Panelboards
Section 26 27 13 Electricity Metering and incoming Electrical Service
Section 26 27 25 Floor Outlets
Section 26 27 26 Wiring Devices
Section 26 28 13 Low Voltage Cartridge Fuses - 600 Volts and Less
Section 26 29 13 Disconnect and Safety Switches
Section 26 29 15 Motor Starters
Section 26 51 00 LED Lighting Fixtures and Accessories
Section 26 56 29 Site Lighting
Section 27 00 01 General Requirements for Communications
Section 27 00 02 Quality Assurance for Communications
Section 27 00 04 Existing Conditions and Demolition
Section 27 05 00 Communication Systems Electrical Requirements
Section 27 05 01 Operation and Maintenance of Communications
Section 27 05 02 Basic Materials and Methods for Communications
Section 27 05 26 Grounding and Bonding for Communication 

Systems
Section 27 05 28 Pathways for Communications Systems
Section 27 05 50 Firestopping for Communications Systems
Section 27 05 53 Identification for Communications Systems
Section 27 08 10 Verification Testing for Structured Cabling
Section 27 11 16 Communication Cabinets, Racks, Frames, and 

Enclosures
Section 27 11 26 Communications Rack Mounted Power Protection 
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and Power Strips
Section 27 13 23 Communications Fiber Optic Backbone Cabling
Section 27 15 00 Voice, Data, and Video Systems
Section 27 15 13 Communications Copper Horizontal Cabling
Section 27 41 16.51 Integrated Sound Reinforcement Systems
Section 27 51 23 School Intercommunications Systems
Section 28 05 00 Electronic Safety and Security Systems Electrical 

Requirements
Section 28 05 01 Basic Electronic Safety and Security Systems 

Requirements
Section 28 13 01 Card Access Control System
Section 28 23 00 Closed Circuit Television Security System
Section 28 31 01 Fire Alarm Systems

Clarification No. 1:
Use of excessive noise producing equipment and demolition operations that will interrupt 
normal school instruction will not be permitted during normal school operating hours.  
Contractors that require such equipment or that have interruptive demolition operations shall 
include in their bid the performance of such work after normal school operating hours.  
Contractors requiring the use or installation of materials that create excessive fumes must 
include in their bid the performance of such work after normal school operating hours.  The 
contractor performing the work shall provide adequate ventilation to control fumes to allow 
normal school operations after the installation is completed.

Clarification No. 2:
The Bid Category Nos. 1, 8, 9, and 10 Contractors shall include all work (temporary or 
permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 
Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound 
Systems, Technology and Electrical Services throughout the duration of the project.

Clarification No. 3:
Concrete equipment pads and housekeeping pads shown or required for plumbing, HVAC, 
and electrical equipment are the responsibility of the contractor installing or providing the 
equipment. The Bid Category No. 10 Contractor is to provide the concrete for the light 
pole bases.  The Bid Category No. 1 Contractor is to provide all other interior concrete. 

Clarification No. 4:
The Bid Category No. 1, 8 and Bid Category No. 10 Contractors are responsible for the 
excavation and backfilling of their associated underground utility work in accordance with 
the Contract Documents.  Private utilities locate will be required.  The Bid Category No. 1 
Contractor is to include in their bid, any costs associated to have a private utility locate 
company identify all utilities on the site inside the public utility boundaries.
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Clarification No. 5:
Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; the Bid 
Category No. 8 Contractor is responsible to provide all demolition, cutting, and patching of 
Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category 
No. 9 Contractor is responsible to provide all demolition, cutting, and patching of 
HVAC/Fire Protection related work to include, but not limited to, grilles, ductwork, units, 
piping, systems, etc.  The Bid Category No. 10 Contractor is to provide all demolition, 
cutting and patching of Electrical related work to include, but not limited to, light fixtures, 
conduit, raceways, wiring, equipment, sound systems, technology etc.  The Bid Category No. 
3 Contractor is responsible to provide all demolition, cutting and patching of Roof related 
work to include, but not limited to, metal panels, membrane, fascia, coping, insulation, curbs, 
etc.  The Bid Category No. 1 Contractor is responsible for all demolition associated with 
sitework and architectural demolition as indicated on the contract documents.  The Bid 
Category No. 1 Contractor shall provide the demolition work associated with the concrete 
saw cutting for new plumbing undergrounds.  This work shall be coordinated with the Bid 
Category No. 8 Contractor.  

Clarification No. 6:
Regarding coordinating the installation of required penetrations, roof openings, wall openings 
and floor openings; the Contractor whose work creates the opening or penetration is 
responsible for temporarily protecting, patching, repairing, and sealing the opening or 
penetration.  Prior to commencement of work, contractors requiring roof penetrations must 
coordinate this work with the Bid Category No. 3 Contractor.

Clarification No. 7: 
Regarding Specification Section 08 31 13 Access Door and Frames; Bid Category No. 8, 
9, and 10 are responsible to coordinate access doors and frames for installation purposes 
with the Bid Category No. 2 and No. 4 Contractors.  Access doors and frames attached 
to or within masonry walls is the responsibility of the Bid Category No. 2 Contractor.  
Access doors and frames attached to or within the metal stud wall assemblies is the 
responsibility of the Bid Category No. 4 Contractor.  Access doors and frames attached 
to or within MEP, and FP systems are the responsibility of the Bid Category No. 8, 9, and 
10 Contractors.  All other access doors and frames included within this section is the 
responsibility of the Bid Category No. 1 Contractor. 

Clarification No. 8:
The Bid Category No. 8, 9, and 10 Contractors are responsible to temporarily support all 
HVAC/Plumbing and Electrical related items in all scope of work areas when removing 
ceilings to access existing material/equipment.  Ceiling tiles are to be carefully removed, 
palletized, and re-installed.  

Clarification No. 9:
Regarding Specification Sections 07 84 00 Firestopping and 07 90 00 Joint Sealants; all 
contractors are to provide Firestopping and Joint Sealants in accordance with the Contract 
Documents.  In general, the Contractor whose work creates a joint that requires firestopping 
or joint sealant (in the normal sequence of work) is to provide the firestopping or joint 
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sealant.  The Bid Category No. 5 Contractor is responsible for caulking at all hollow 
metal frames.

END OF SECTION 01 12 00
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