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SECTION 00 02 00 - NOTICE TO PRE-QUALIFIED BIDDERS 
 
 

NOTICE TO PRE-QUALIFIED TIER 1 BIDDERS 
 
Notice is hereby given that sealed bids will be received for a Public CMc Project under IC 5-32: 
 
  By: The Skillman Corporation 
 
  For: M.S.D. of Washington Township – North Central High School – Phase 5 – J. Everett 

Light Career Center Renovation   
 
   At:  8550 Woodfield Crossing Blvd. 
     Indianapolis, IN 46240 
 
 Until:  2:00 PM (local time), February 15, 2024 
 
 Bid Opening: Bids will be publicly opened and read aloud (virtual only via Microsoft TEAMS) at 

2:00PM (local time) at 8550 Woodfield Crossing Blvd.; Indianapolis, IN 46240. A virtual 
link will be distributed via Addendum prior to bid event.      

 
All work for the complete construction of the Project will be under one or more sub-contracts with the Construction 
Manager based on bids received from pre-qualified tier 1 bidders and on combinations awarded.  Award of 
contracts will be in accordance with Indiana Public Bidding Laws. The Construction Manager will not self-perform 
any of the work on this project.    
 
Construction shall be in full accordance with the Bidding Documents which are on file with the Owner and 
Construction Manager and may be examined by prospective bidders at the following locations: 
 

Office of the Construction Manager 
The Skillman Corporation 
3834 S. Emerson Avenue, Building A 
Indianapolis, IN  46203 
 
M.S.D. of Washington Township  
8550 Woodfield Crossing Blvd. 
Indianapolis, IN 46240 
 
 
 
 
 
 

The Skillman Plan Room 
 
www.skillmanplanroom.com 
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Pre-Qualified Bidders, sub-subcontractors and material suppliers must place an order on 
www.skillmanplanroom.com to be able to download documents electronically or request printed documents.  
There is no cost for downloading the bidding documents.  Bidders desiring printed documents shall pay for the 
cost of printing, shipping, and handling.  Reprographic Services are provided by:  
 
Eastern Engineering 9901 Allisonville Road, Fishers, IN 46038, Phone 317-598-0661. 
 
A Pre-Bid Conference will be held on January 25, 2024, at 2:00 PM local time, via Microsoft Teams 
Virtual Meetings – hyperlink and dial in credentials are listed below.  Site investigations can be scheduled 
per bidder’s request.  Attendance by bidders is optional, but recommended, to clarify or answer questions 
concerning the Drawings and Project Manual for the Project. 
 
Microsoft Teams meeting  
Join on your computer, mobile app or room device  
Click here to join the meeting  
Meeting ID: 225 641 777 088  
Passcode: oMTCd5  
Download Teams | Join on the web 
Or call in (audio only)  
+1 317-762-3960,,178811806#   United States, Indianapolis  
Phone Conference ID: 178 811 806# 
 
Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance with the 
Instructions to Bidders. 
 
The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred percent 
(100%) of their Contract amount prior to execution of Contracts. 
 
Subcontractors submitting bids for the performance of Work as specified in this building Project should make 
such Bids to The Skillman Corporation.   Contractors shall enter into a sub-contract with The Skillman 
Corporation as the Construction Manager CMc for the Owner. 
 
The Owner and the Construction Manager reserve their right to accept or reject any Bid (or combination of 
Bids) and to waive any irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before 
awarding contracts. 
 
 

THE SKILLMAN CORPORATION 
  

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS 
 

A. Drawings and General Provisions of the Sub Contract, including amended General 
Conditions and other Division 1 Specification Sections, apply to Work of this 
Section.  

 
1.02 SUMMARY 

 
A. The intent of this Section is to indicate the Work required by the Subcontractors 

and to provide information regarding the duties, responsibilities, and cooperation 
required by the Contractors, with similar requirements for the subcontractors and 
suppliers.  

 
B. Owners right to maintain current operations 
 
C. Occupancy requirements 
 
D. Work by Owner 
 
E. Permits, fees, and notices 
 
F. Labor and materials 
 
G. Verifications of existing dimensions 
 
H. Project security 
 
I. Coordination of work 
 
J. Time of commencement and completion 
 
K. Schedule of contract responsibilities 
 

1.03 WORK UNDER SEPARATE CONTRACTS  
 

A. Sub Contracts are defined to include the following contracts described in the 
Schedule of Contract Responsibilities included hereinafter; and each is recognized 
to be a major part of the project, with Work to be performed concurrently and in 
close coordination with Work of other Sub Contracts. 
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B. The "Contract Documents," as defined in the General Conditions, include "the 
Drawings."  Although Drawings are grouped and identified by classification of the 
Work, Contractors shall be responsible for their Work as specified herein and as 
indicated on the Drawings.  Although the majority of the Drawings are "to scale," 
Contractors are directed to use indicated dimensions for determining material 
quantities and for other reasons.  No additional monies will be allowed due to 
Contractors using "scaling instruments" to determine material quantities or for 
other reasons.  

 
C. Separate Sub contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Subcontractors shall include Work 
required by the Specifications and Drawings for each contract area defined in the 
Schedule. 

 
D. Work for the complete construction of the Project will be under multiple Sub 

contracts with the Owner.  The Construction Manager will manage the construction 
of the Project. 

 
E. Each Subcontractor shall be responsible for demolition and disposal of existing 

items relative to his Contract.  
 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF SUB CONTRACTORS AND CM 
 

A. The Construction Manager shall be responsible for the maintenance of the 
Construction Schedule and management of every phase of the Work.  
1. Each Subcontractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 
attached or built in to the Work; and familiarize himself with the 
requirements and responsibilities of other Contracts to enable the required 
coordination and supervision. 

2. Each Subcontractor shall also familiarize himself with other items to be 
incorporated into the Work including equipment and Work by the Owner. 

1. Each Subcontractor shall cooperate with the Construction Manager in 
notifying him when the Work is at a stage to require the services of other 
Subcontractors and shall notify the Construction Manager in the event that 
such other Contractors do not carry out their responsibilities in connection 
with such notification. 

 
B. Subcontractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product 
deliveries, and their effect on the overall project progress and completion. Other 
Subcontractors shall cooperate in getting their Work and the Work of their 
subcontractors completed according to the schedule as prepared and maintained by 
the Construction Manager.  Each Subcontractor shall immediately notify the 
Construction Manager of a delay in delivery of products or the scheduled date of 
completion that may affect the total progress of construction.  
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C. The Owner will furnish the topographical survey, either as a part of these Drawings 
or separately, giving the general topographical lines existing at the site and the 
property lines. 
 

D. Subcontractors required to make connections to existing utilities, especially 
sewerage where gravity flow occurs, shall verify grades and locations at points of 
such connections and shall notify the Construction Manager of circumstances 
which would adversely affect the proper flow or connection to such facilities.  

 
1.05 SUB CONTRACTORS USE OF PREMISES 
 

A. Subcontractors must expend their best effort toward protection of the health, safety, 
and welfare of occupants on the Owner’s property during the course of Work on this 
Project.  
 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 
 

A. Subcontractors must expend their best effort toward protection of the health, safety, 
and welfare of occupants on the Owner’s property during the course of Work on this 
Project. 

 
B. Subcontractors shall be subject to such rules and regulations for the conduct of the 

Work as the Owner may establish.  Employees shall be properly and completely 
clothed while working.  Bare torsos, legs and feet will not be allowed.  Possession 
or consumption of alcoholic beverages or drugs, tobacco, and other noxious 
behavior on the site is strictly prohibited.  Violators shall be promptly removed 
from the site.  Smoking is not permitted on the project site. 
 

1.07 OCCUPANCY REQUIREMENTS 
 

A. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 
install equipment in completed areas of the building prior to Substantial 
Completion, provided such occupancy does not interfere with completion of the 
Work.  Such placing of equipment and partial occupancy shall not constitute 
acceptance of the total Work. 
1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 
Owner occupancy. 

2. The Construction Manager will obtain a Certificate of Occupancy from local 
building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall be 
fully operational.  Required inspections and tests shall have been successfully 
completed.  Upon occupancy, the Owner will operate and maintain mechanical 
and electrical systems serving occupied portions of the building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 
custodial service for occupied portions of the building. 
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1.08 WORK BY OWNER 
 

A. The Owner intends to complete the following items of Work outside the provisions 
of these Contract Documents.  Subcontractors shall not restrict or interfere with the 
Owner's right to the Project to accomplish this Work.  
1. Equipment and furniture except as scheduled and specified under Divisions 

6, 11 and 12 and shown on the Drawings. 
2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 
3. The purchase and supplying of certain materials as noted in the Project 

Manual. 
 
1.09 PERMITS, FEES, AND NOTICES 
 

A. The Construction Manager will secure the general building permit for the Owner.  
Each Subcontractor shall secure and pay for other permits, governmental fees, and 
licenses necessary for the proper execution and completion of his Work, which are 
applicable at the time the bids are also received.  Fees to relocate utilities on 
Owner's property shall be included in the bid of the Subcontractor doing the 
relocation. 
1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 
 

B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved 
parties for minimum interruption of service.  

 
C. Shutdowns of existing systems shall be limited to minimum time required and 

scheduled with other involved parties.  Provide 2 days written notice of shutdown 
to Construction Manager and Owner.  

 
D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 
 

E. Each Subcontractor shall give notices and comply with laws, ordinances, rules, 
regulations, and orders of public authorities bearing on the performance of his 
Work.  If a Subcontractor observes that the Contract Documents are at variance 
therewith, he shall promptly notify the Construction Manager in writing, and 
necessary changes shall be adjusted by appropriate notification. If a Subcontractor 
performs Work knowing it to be contrary to such laws, ordinances, rules, and 
regulations, and without such notice to the Construction Manager, he shall assume 
full responsibility therefore and shall bear the costs attributable thereto.  
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1.10 LABOR AND MATERIALS 
 

a. Unless otherwise specifically noted, the Subcontractor shall provide and pay for 
labor, materials, equipment, tools, construction equipment and machinery, water, 
heat, utilities, transportation, and other facilities and services necessary for the 
proper execution and completion of his Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.  

 
b. Each Subcontractor shall enforce strict discipline and good order among his 

employees or other persons carrying out Work of his Contract and shall not 
permit employment of unfit person or persons or anyone not skilled in the task 
assigned to them.  

 
c. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Subcontractor shall enroll in 

and verify the work eligibility status of all newly hired employees of 
Subcontractor through the E-Verify Program (Program). Subcontractor is not 
required to verify the work eligibility status of all newly hired employees 
through the Program if the Program no longer exists. Also pursuant to I.C. 22-
5-1.7, Subcontractor must execute an affidavit affirming that the Subcontractor 
does not knowingly employ an unauthorized alien and confirming 
Subcontractor’s enrollment in the Program, unless the Program no longer 
exists, shall be filed with the Owner prior to the execution of this contract. This 
contract shall not be deemed fully executed until such affidavit is delivered to 
the Construction Manager. 

 
d. The Owner is requiring that all contractors’ personnel and their onsite 

employees (trade employees) and subcontractors submit an expanded criminal 
history check through SafeVendor, a product of Safe Hiring Solutions. Please 
visit www.safevisitorsolutions.com/safevendor-app-agreement to create your 
account with SafeVendor.  (Contractor is responsible for the cost of this 
background check).  This should meet with the Owner’s approval prior to the 
employee starting work on the project.  All contractors’ personnel and 
employees once cleared for work will be issued a project identification badge 
that must be worn at all times while on site.  All contractors will be expected to 
provide the required name, address, picture state driver’s license or picture state 
identification card information to The Skillman Corporation Site Manager no 
later than 24 hours in advance of the employee coming to work at the project 
site. 

 
1.11  CUTTING AND PATCHING  

 
A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject. 
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1.12 VERIFICATIONS OF EXISTING DIMENSIONS 
 
A. When verification of existing dimensions is required, the Subcontractor requiring 

said verification for the construction or fabrication of his material shall be the 
Subcontractor responsible for the procurement of the field information.  

 
1.13  PROJECT SECURITY 

 
A. Each Sub Contractor shall take all reasonable precautions to prevent injury, damage 

or loss to people and property in, on and adjacent to the project. This shall include 
not only their own work or property but that of other contractors and the Owner. 
  

B. If deemed necessary by The Construction Manager a project wide security program 
may be developed for the purpose of preventing damage or loss at the project site 
or property adjacent thereto.  Once accepted by the Owner, Subcontractors shall 
comply. 

 
1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 
A. Subcontractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 
shown on the Drawings and called for in the Specifications. 

 
B. Questions concerning the phasing or "Schedule of Contract Responsibilities" 

should be directed to the Construction Manager, who will be the interpreter and be 
responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 
prior to submitting proposals and during construction. 

 
C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 
requirements of all other contract areas. 

 
D. Certain Specification Sections describe Work to be performed under several 

contract areas.  (Example:  06100 - Rough Carpentry.)  Provide Work of this nature 
as required for each contract area whether or not enumerated in the Schedule of 
Contract Responsibilities. 

 
E. The Drawings and Specifications as furnished for each of the Contracts is for the 

convenience of the Contractor in preparing a proposal for this Project. However, 
each Contractor is responsible to review the complete set of Drawings and 
Specifications to assure that Work required to be installed to complete his phase of 
the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 
is a definition of the work as it is to be bid in separate contracts.  Where a specific 
item of Work is not defined, but is normally inherent to a trade, or is included in 
the scope of the applicable technical revision, it will be the responsibility of that 
Contractor to include the Work in his proposal. 
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F. This "Schedule of Contract Responsibilities" is to aid each Subcontractor in 
defining the Scope of Work to be included in his proposal.  However, omissions 
from this "Schedule of Responsibilities" do not relieve the Subcontractor from 
including in his proposal that Work which will be required to complete his Contract.  
Each Subcontractor should read the "Schedule of Contract Responsibilities" 
completely to familiarize himself with the Work of other Subcontractors that may 
have Work in adjacent areas and to coordinate the interfacing problems that may 
occur as the work is assembled and constructed. 

 
G. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 
work involved or jurisdictional trade agreements, the Subcontractor will be 
responsible to subcontract the Work as necessary to complete the Work included in 
his Contract.  No delay in the Work will be allowed due to the failure of the 
Subcontractor to subcontract related work required by jurisdictional trade 
agreements. 

 
1.15  COORDINATION OF WORK 

 
A. Each Subcontractor is responsible to coordinate his Work with the Work of other 

trades and other Subcontractors and requirements of the school system.  The 
Subcontractor must make space allowances for Work of other Contractors; provide 
necessary openings where indicated or implied by the Drawings and Specifications.  
Each Subcontractor is responsible to protect his own Work. 

 
1.16 TIME OF COMMENCEMENT AND COMPLETION 
 

A. The Subcontractor shall commence work within ten (10) days after being notified 
in writing to proceed and shall complete the Work within the time limitations 
established in the Form of Agreement. 
1. It is anticipated that submittals, material and equipment procurement will 

start within (30) calendar days after receipt of bids.  It is anticipated that 
construction will start within (365) days after receipt of bids. 

2. Construction shall be complete within (884) consecutive calendar days, or 
earlier, after Notice to Proceed.  

 
PART 2 - PRODUCTS (Not Used) 
 
PART 3 - EXECUTION  
 
3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 
 
3.02 GENERAL REQUIREMENTS 
 

A. PROVIDED BY THE CONSTRUCTION MANAGER  
Section 01 32 00 Schedules and Reports 
Section 01 45 10 Testing Laboratory Services 
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Section 01 51 60 Temporary Sanitary Facilities 
Section 01 51 80 Temporary Fire Protection 
Section 01 53 10 Fences (Temporary Security) 
Section 01 57 60 Project Signs 
Section 01 59 10 Project Office 
Section 01 71 50 Final Cleaning 

 
B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE  

Section 01 12 00 Multiple Contract Summary 
Section 01 2 300 Alternates 
Section 01 25 00 Contract Modification Procedures 
Section  01 28 00 Schedule of Values 
Section  01 29 00 Applications for Payment 
Section 01 31 00 Project Meetings 
Section 01 32 00 Schedules and Reports 
Section 01 33 00 Submittal Procedures 
Section 01 40 00 Quality Requirements  
Section 01 45 10 Testing Laboratory Services (Paragraph 1.05) 
Section 01 50 50 Temporary Facilities and Controls 
Section 01 51 50 Temporary Water 
Section 01 53 20 Tree and Plant Protection 
Section 01 54 60 Environment Protection 
Section 01 54 80 Utility Protection 
Section 01 55 00 Access Roads and Parking Areas 
Section 01 56 20 Dust Control 
Section  01 56 30 Water Control 
Section 01 56 90 Housekeeping & Safety
Section 01 59 20 Offices and Sheds 
Section 01 60 00 Product Requirements 
Section  01 72 00 Field Engineering 
Section 01 72 50 Work Layout 
Section  01 73 10 Cutting and Patching 
Section 01 77 00 Contract Closeout 
 
All Subcontractors shall provide their Superintendents with radios capable of 
handling multiple channels and compatible with radios used by the Construction 
Manager. 
 
All contractors shall subscribe to PlanGrid for use on this project. Number of users 
is up to the contractor, however, at a minimum your site personnel will be required 
to use this product to facilitate communication. PlanGrid will be used for the current 
construction documentation to include, current set, addenda, ASI, As Built 
Conditions, QA/QC, and Punch List. Visit the www.PlanGrid.com to determine 
subscription pricing. It is recommended that you have an office administrator to 
assist your field personnel. PlanGrid is a tool for the construction phase and will 
not be used for bidding. Visit www.skillmanplanroom.com for bid documents 
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C. PROVIDED BY DESIGNATED CONTRACTORS 
Section 01 51 10 Temporary Electricity, Lighting and Warning  

Systems 
Section 01 51 30 Temporary Heating, Ventilation and Cooling 
Section  01 52 10 Construction Aids and Temporary Enclosures 
Section 01 52 60 Rubbish Container 
Section 01 53 30 Barricades 
Section 01 56 80 Erosion Control 
 

3.03 BID CATEGORIES 
 

A. BID CATEGORY NO. 1 – GENERAL TRADES 
General Requirements in Paragraph 3.02.B above. 
Section  01 52 10 Construction Aids and Temporary Enclosures 
Section 01 52 60 Rubbish Container 
Section 01 53 30 Barricades 
Section 01 56 80 Erosion Control 
Section 02 41 19 Selective Demolition 
Section 03 30 00 Cast in Place Concrete 
Section 04 20 00 Unit Masonry 
Section 05 12 00 Structural Steel Framing 
Section 05 40 00 Cold Formed Metal Framing 
Section 05 50 00 Metal Fabrications 
Section 05 52 13 Pipe and Tube Railings 
Section 06 10 53 Miscellaneous Rough Carpentry 
Section 06 16 00 Sheathing 
Section 06 40 23 Interior Architectural Woodwork 
Section 07 21 00 Thermal Insulation 
Section 07 27 13 Modified Bituminous Sheet Air Barriers 
Section 07 42 13.23 Metal Composite Material Wall Panels 
Section 07 71 00 Roof Specialties 
Section 07 84 46 Fire Resistive Joint Systems 
Section 07 92 00 Joint Sealants 
Section 08 11 13 Hollow Metal Doors and Frames 
Section 08 14 16 Flush Wood Doors 
Section 08 31 13  Access Doors and Frames 
Section 08 41 13 Aluminum Frames Entrances and Storefronts 
Section 08 71 00 Door Hardware 
Section 08 80 00 Glazing 
Section 09 22 16 Non-Structural Metal Framing 
Section 09 29 00 Gypsum Board 
Section 09 30 00 Tiling 
Section 09 51 13 Acoustical Panel Ceilings 
Section 09 65 13 Resilient Base and Accessories 
Section 09 65 19 Resilient Tile Flooring 
Section 09 66 13.15 Existing Portland Cement Terrazzo Refinishing 
Section  09 66 23 Resinous Matrix Terrazzo Flooring 
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Section 09 67 23.13 Resinous Flooring – Level 1 
Section  09 67 23.17 Resinous Flooring – Level 3 
Section 09 68 13 Tile Carpeting 
Section 09 96 00.99 High Performance Coatings 
Section 10 11 00 Visual Display Units 
Section 10 26 00 Wall and Door Protection 
Section 10 28 00 Toilet, Bath and Laundry Accessories 
Section 10 51 13 Metal Lockers 
Section 12 32 00 Manufactured Wood Casework 
Section  31 10 00 Site Clearing 
Section  31 20 00 Earth Moving 
Section  32 12 16 Asphalt Paving 
Section  32 13 13 Concrete Paving 
Section  32 13 73  Concrete Paving Joint Sealants 
Section  32 31 29.99  Wood Fences and Gates 
Section  32 92 00 Turf and Grasses 
Section  32 93 00 Plants 
 
Project Specific Clarifications: 
1.  Provide all civil, structural and architectural selective demolition.  Include 

removal of all demolished items from the jobsite.  Bid Category No. 2 and No. 
3 to provide selective demolition for their scopes of work.   

 
B. BID CATEGORY NO. 2 - PLUMBING AND HVAC 

General Requirements in Paragraph 3.02.B above.  
Section 01 51 30 Temporary Heating, Ventilation and Cooling 
Section 02 41 19 Selective Demolition 
Section  07 84 13 Penetration Firestopping 
Section 22 05 17 Sleeves and Sleeve Seals for Plumbing 
Section  22 05 18 Escutcheons for Plumbing 
Section   22 05 19 Meters and Gages for Plumbing 
Section 22 05 23.12 Ball Valves for Plumbing 
Section  22 05 23.14 Check Valves for Plumbing Piping 
Section 22 05 29 Hangers & Supports for Plumbing  
Section 22 05 53 Identification for Plumbing  
Section 22 07 19 Plumbing Piping Insulation  
Section 22 11 16 Domestic Water Piping (Building) 
Section 22 11 19 Domestic Water Piping Specialties 
Section 22 11 23.99 Plumbing Pumps 
Section 22 13 13 Facility Sanitary Sewers (Site) 
Section 22 13 16 Sanitary Waste, Storm and Vent Piping (Building) 
Section 22 13 19 Sanitary Waste Piping Specialties 
Section 22 14 23 Storm Drainage Piping Specialties 
Section 22 31 00 Domestic Water Softeners 
Section  22 34 00 Fuel Fired Domestic Water Heaters 
Section 22 41 00 Residential Plumbing Fixtures 
Section 22 42 13.13 Commercial Water Closets 



 
TSC 220724  Multiple Contract Summary Section 01 12 00-11 

Section  22 42 16.13 Commercial Lavatories 
Section  22 42 33 Wash Fountains 
Section  22 47 16 Pressure Water Coolers 
Section  23 01 30.51 HVAC Air -Distribution System Cleaning 
Section  23 05 00 Common Work Results for HVAC 
Section 23 05 13 Common Motor Requirements for HVAC 
Section  23 05 16 Expansion Fittings and Loops for HVAC Piping 
Section 23 05 19 Meters and Gages for HVAC Piping 
Section  23 05 23  General Duty Valves for HVAC Piping 
Section 23 05 29 Hangers & Supports for HVAC   
Section 23 05 48 Vibration & Seismic Controls for HVAC 
Section 23 05 53 Identification for HVAC Piping and Equipment 
Section   23 05 93 Testing, Adjusting and Balancing for HVAC   
Section 23 07 13 Duct Insulation 
Section 23 07 19 HVAC Piping Insulation 
Section  23 09 00.99 Direct Digital Control Systems 
Section  23 11 23 Facility Natural Gas Piping System 
Section  23 21 13 Hydronic Piping   
Section  23 31 13 Metal Ducts 
Section  23 33 00 Air Duct Accessories 
Section  23 34 23 HVAC Power Ventilators 
Section  23 36 00 Air Terminal Units 
Section  23 37 13.99 Diffusers, Registers and Grilles 
Section   23 73 13 Modular Outdoor Central Station Air Handling Units 
Section  23 73 23.99 VAV Custom Air Handling Units 
Section   23 82 19 Fan Coil Units 
Section  23 82 39.16 Propeller Unit Heaters 
Section  23 82 39.19 Wall and Ceiling Unit Heaters 
 
Project Specific Clarifications: 
1.  Provide housekeeping pads for your own work/equipment. 
2.  Provide selective demolition for this category’s scope of work.  Include removal 

of demolished items from the jobsite.   
 

C. BID CATEGORY NO. 3 – ELECTRICAL AND TECHNOLOGY 
General Requirements in Paragraph 3.02.B above. 
Section 01 51 10 Temporary Electricity, Lighting and Warning  

Systems 
Section  02 41 19 Selective Demolition 
Section 07 84 13 Penetration Firestopping 
Section  26 05 00 Common Work Results for Electrical 
Section  26 05 01.99 Minor Electrical Demolition 
Section  26 05 19 Low Voltage Power Conductors & Cables 
Section  26 05 26 Grounding & Bonding for Electrical Systems 
Section  26 05 29 Hangers & Supports for Electrical Systems 
Section  26 05 33 Raceways & Boxes for Electrical Systems 
Section 26 05 44 Sleeves & Sleeve Seals for Electrical 
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Section  26 05 53 Identification for Electrical Systems 
Section  26 05 74.99 Short Circuit/Coordination Study/Arc Flash Risk 

Assessment     
Section  26 09 23 Lighting Control Devices 
Section  26 22 13 Low Voltage Distribution Transformers 
Section   26 24 13 Switchboards 
Section   26 24 16 Panelboards 
Section   26 24 22.99 Generator Docking Station 
Section   26 27 26 Wiring Devices 
Section   26 28 13 Fuses 
Section   26 28 16 Enclosed Switches and Circuit Breakers 
Section   26 29 13 Enclosed Controllers 
Section   26 29 23 Variable Frequency Motor Controllers 
Section   26 32 13.16 Gaseous Emergency Generators 
Section   26 36 00 Transfer Switches 
Section   26 51 19 LED Interior Lighting 
Section   26 52 13 Emergency and Exit Lighting 
Section   26 56 19 LED Exterior Lighting  
Section   27 05 00 Common Work Results for Communications  
Section   27 05 26 Grounding and Bonding for Communications 
Section   27 05 28 Pathways for Communications 
Section   27 11 00 Communications Equipment Room Fittings 
Section   27 15 00.23 Audio-Video Communications Horizontal Cabling 
Section   27 15 43 Communications Faceplates and Connectors 
Section   27 41 16 Integrated Audio Video Systems and Equipment 
Section   27 51 23 Central Sound and Paging System 
Section   28 13 00 Access Control 
Section   28 16 00 Intrusion Detection 
Section   28 23 00 Video Security 
Section   28 46 21 Addressable Fire Alarm Systems 
 
Project Specific Clarifications: 
1.  Provide housekeeping pads for your own work/equipment. 
2.  Provide selective demolition for this category’s scope of work.  Include removal 

of demolished items from the jobsite.   
3. Reference specification section 27 05 00 for Technology Systems Project Scope 

Matrix clarifying work provided by this Bid Category.   
 
 
 

END OF SECTION 01 12 00 
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