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SECTION 00 02 00 - NOTICE TO BIDDERS 

 

NOTICE TO BIDDERS 

 

Notice is hereby given that sealed bids will be received: 

 

 By: Duneland School Corporation 

  601 W. Morgan Avenue 

  Chesterton, IN  46304  

 

 For: Chesterton High School Fieldhouse Improvements and Related Work  

  2125 S. 11th Street  

  Chesterton, IN 46304     

 

 At:      Duneland School Corporation - Administration Center 

   601 W. Morgan Avenue 

   Chesterton, IN  46304 

 

 Until: 11:20AM (CST) on March 31, 2026  

 

 Bid Opening: Bids will be received until 11:20AM (CST) on March 31, 2026, at the 

Duneland School Corporation - Administration Center located at 601 W. Morgan 

Avenue, Chesterton, IN  46304 

 

All work for the complete construction of the Project will be under one or more prime contracts with the 

Owner based on bids received and on combinations awarded.  The Construction Manager will manage the 

construction of the Project. 

 

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 

and may be examined by prospective bidders at the following locations: 

 

Office of the Construction Manager 

The Skillman Corporation 

8006 Aetna Street 

Merrillville, IN  46410 

 

The Skillman Plan Room 

www.skillmanplanroom.com 

 

 

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be 

able to download documents electronically or request printed documents.  There is no cost for 

downloading the bidding documents.  Bidders desiring printed documents shall pay for the cost of 

printing, shipping, and handling.  Reprographic Services are provided by: 

 

Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN  46360, Phone (219) 872-9111 

 

A Pre-Bid Conference will be held on March 19, 2026, at 3:00PM (CST) at Chesterton High 

School Receiving Area (Door Entrance 26).  Attendance by bidders is optional, but recommended, 

in order to clarify or answer questions concerning the Drawings and Project Manual for the Project. 

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/
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Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance 

with the Instructions to Bidders. 

 

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 

percent (100%) of their Contract amount prior to execution of Contracts. 

 

Contractors submitting bids for the performance of any Work as specified in this building Project 

should make such Bids to Duneland School Corporation.  Contractors are advised that the Contract 

as finally entered into with any successful Bidder may be entered into with either the School 

Corporation or the Building Corporation or certain portions of the Contract may be entered into by 

both the School Corporation and the Building Corporation. 

 

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 

irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 

contracts. 

 

 

Duneland School Corporation 

  

By: Dr. Chip Pettit, Superintendent 

 

 

  

 

 

 

 

 

 

 

 

 

 

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS 

 

A. Drawings and General Provisions of the Prime Contract, including amended General 

Conditions and other Division 1 Specification Sections, apply to Work of this 

Section.  

 

1.02 SUMMARY 

 

A. The intent of this Section is to indicate the Work required by the Contractors and to 

provide information regarding the duties, responsibilities, and cooperation required 

by the Contractors, with similar requirements for the subcontractors and suppliers.  

 

B. Owners right to maintain current operations 

 

C. Occupancy requirements 

 

D. Work by Owner 

 

E. Permits, fees, and notices 

 

F. Labor and materials 

 

G. Verifications of existing dimensions 

 

H. Project security 

 

I. Coordination of work 

 

J. Time of commencement and completion 

 

K. Schedule of contract responsibilities 

 

1.03 WORK UNDER SEPARATE CONTRACTS  

 

A. Prime Contracts are defined to include the following contracts described in the 

Schedule of Contract Responsibilities included hereinafter; and each is recognized 

to be a major part of the project, with Work to be performed concurrently and in 

close coordination with Work of other Prime Contracts. 

 

B. The "Contract Documents," as defined in the General Conditions, include "the 

Drawings."  Although Drawings are grouped and identified by classification of the 

Work, Contractors shall be responsible for their Work as specified herein and as 

indicated on the Drawings.  Although the majority of the Drawings are "to scale," 
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Contractors are directed to use indicated dimensions for determining material 

quantities and for other reasons.  No additional monies will be allowed due to 

Contractors using "scaling instruments" to determine material quantities or for other 

reasons.  

 

C. Separate prime contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Contractors shall include Work required 

by the Specifications and Drawings for each contract area defined in the Schedule. 

 

D. Work for the complete construction of the Project will be under multiple prime 

contracts with the Owner.  The Construction Manager will manage the construction 

of the Project. 

 

E. Each Contractor shall be responsible for demolition and disposal of existing items 

relative to his Contract.  

 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 

 

A. The Construction Manager shall be responsible for the maintenance of the 

Construction Schedule and management of every phase of the Work.  

1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 

attached or built into the Work; and familiarize himself with the 

requirements and responsibilities of other Contracts to enable the required 

coordination and supervision. 

2. Each Contractor shall also familiarize himself with other items to be 

incorporated into the Work including equipment and Work by the Owner. 

3. Each Contractor shall cooperate with the Construction Manager in notifying 

him when the Work is at a stage to require the services of other Contractors 

and shall notify the Construction Manager in the event that such other 

Contractors do not carry out their responsibilities in connection with such 

notification. 

 

B. Contractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product deliveries, 

and their effect on the overall project progress and completion. Other Contractors 

shall cooperate in getting their Work and the Work of their subcontractors completed 

according to the schedule as prepared and maintained by the Construction Manager.  

Each Contractor shall immediately notify the Construction Manager of a delay in 

delivery of products or the scheduled date of completion that may affect the total 

progress of construction.  

 

C. The Owner will furnish the topographical survey, either as a part of these Drawings 

or separately, giving the general topographical lines existing at the site and the 

property lines. 

D. Contractors required to make connections to existing utilities, especially sewerage 

where gravity flow occurs, shall verify grades and locations at points of such 
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connections and shall notify the Construction Manager of circumstances which 

would adversely affect the proper flow or connection to such facilities.  

 

1.05 PRIME CONTRACTORS USE OF PREMISES 

 

A. Use of the Site: Limit use of the premises to work in areas indicated.  Confine 

operations to areas within contract limits indicated.  Do not disturb portions of the 

site beyond the areas in which the Work is indicated. 

1. Owner Occupancy: Allow for Owner occupancy and use by the public. 

2. Driveways and Entrances: Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner’s employees, and 

emergency vehicles at all times.  Do not use these areas for parking or storage 

of materials.  Schedule deliveries to minimize space and time requirements 

for storage of materials and equipment on site. 

 

B. Use of the Existing Building: Maintain the existing building in a weathertight 

condition throughout the construction period. Repair damage caused by construction 

operations.  Take all precautions necessary to protect the building and its occupants 

during the construction period.  

 

C. The erection of signage other than what is specified in the contract documents is 

prohibited. 

 

D. The use of drones on the property is restricted without prior written permission.  

Operators must be licensed and have insurance specific to the operation of aerial 

drones. 

 

E. Photographs or other imagery of the work in progress or renderings of the project 

shall not include any personal identifiable information of the project, the property, 

the Owner, or any occupants. 

 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 

 

A. During the course of this Project, normal and customary functions and operations 

must be maintained.  The Contract Documents are intended to define a strict 

separation between the school activities of students and staff from the activities of 

the construction project. 

 

B. The Construction Manager, Architect, and Owner will not tolerate any visible or 

audible actions initiated or responded to by any employees of Contractors on this 

Project toward any students, teachers, or staff members at the school system.  

Violators shall be promptly removed from the site. 

 

C. The Owner intends to instruct students, teachers, and staff to refrain from 

communications with Contractor’s personnel working on this Project.  All 

communication with Owner and staff shall be through the Construction Manager. 
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D. Contractors must expend their best effort toward protection of the health, safety, and 

welfare of occupants on the Owner’s property during the course of Work on this 

Project. 

 

 

1.07 OCCUPANCY REQUIREMENTS 

 

A. Full Owner Occupancy: The Owner will occupy the site and existing building during 

the entire construction period. Cooperate with the Owner during construction 

operations to minimize conflicts and facilitate Owner usage. Perform the Work so 

as not to interfere with the Owner’s operations.  

 

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the building prior to Substantial Completion, 

provided such occupancy does not interfere with completion of the Work.  Such 

placing of equipment and partial occupancy shall not constitute acceptance of the 

total Work. 

1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 

Owner occupancy. 

2. Party which obtained general building permit shall obtain a Certificate of 

Occupancy from local building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall be 

fully operational.  Required inspections and tests shall have been 

successfully completed.  Upon occupancy, the Owner will operate and 

maintain mechanical and electrical systems serving occupied portions of the 

building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 

custodial service for occupied portions of the building. 

 

1.08 WORK BY OWNER 

 

A. The Owner intends to complete the following items of Work outside the provisions 

of these Contract Documents.  Contractors shall not restrict or interfere with the 

Owner's right to the Project to accomplish this Work.  

1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings. 

2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 

3. Existing school maintenance work. 

4. The purchase and supplying of certain materials as noted in the Project 

Manual. 

5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 

report is available through the Construction Manager upon request. 
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1.09 PERMITS, FEES, AND NOTICES 

 

A. The Construction Manager will secure the general building permit for the Owner.  

Each Contractor shall secure and pay for other permits, governmental fees, and 

licenses necessary for the proper execution and completion of his Work, which are 

applicable at the time the bids are also received.  Fees to relocate utilities on Owner's 

property shall be included in the bid of the Contractor doing the relocation. 

1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 

 

B. Utility Tie-Ins: Shall be arranged with local utility company and other involved 

parties for minimum interruption of service.  

 

C. Shutdowns of existing systems shall be limited to minimum time required and 

scheduled with other involved parties.  Provide 2 days written notice of shutdown to 

Construction Manager and Owner.  

 

D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 

 

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 

regulations, and orders of public authorities bearing on the performance of his Work.  

If a Contractor observes that the Contract Documents are at variance therewith, he 

shall promptly notify the Construction Manager in writing, and necessary changes 

shall be adjusted by appropriate notification. If a Contractor performs Work 

knowing it to be contrary to such laws, ordinances, rules, and regulations, and 

without such notice to the Construction Manager, he shall assume full responsibility 

therefore and shall bear the costs attributable thereto.  

 

1.10 LABOR AND MATERIALS 

 

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, 

utilities, transportation, and other facilities and services necessary for the proper 

execution and completion of his Work, whether temporary or permanent and 

whether or not incorporated or to be incorporated in the Work.  

 

B. Each Contractor shall enforce strict discipline and good order among his employees 

or other persons carrying out Work of his Contract and shall not permit employment 

of unfit person or persons or anyone not skilled in the task assigned to them.  

 

C. Contractors and Subcontractors shall be subject to such rules and regulations for 

the conduct of the Work as the Owner may establish.  Employees shall be properly 

and completely clothed while working.  Bare torsos, legs and feet will not be 

allowed.  Possession or consumption of alcoholic beverages or drugs, tobacco or 

other noxious behavior on the site is strictly prohibited.  Violators shall be 

promptly removed from the site.  Smoking is not permitted on school property or 
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within school buildings. 

 

D. Contractors will conduct criminal background checks (extent of and/or service to be 

used will be established by the Owner) on every employee assigned to work on the 

Project and clear them through the National Sex Offender Registry prior to their 

assignment to Project. Contractors will require the same of sub-contractors.  

 

E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 

from the Contractor that the employee/subcontractor employee or independent 

contractor has a satisfactory record to work on the Project. 

 

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 

verify the work eligibility status of all newly hired employees of Contractor 

through the E-Verify Program (Program). Contractor is not required to verify the 

work eligibility status of all newly hired employees through the Program if the 

Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 

an affidavit affirming that the Contractor does not knowingly employ an 

unauthorized alien and confirming Contractor’s enrollment in the Program, unless 

the Program no longer exists, shall be filed with the Owner prior to the execution 

of this contract. This contract shall not be deemed fully executed until such 

affidavit is delivered to the Owner. 

 

Contractor and its subcontractors shall not knowingly employ or contract with an 

unauthorized alien or retain an employee or contract with a person that contractor 

or its subcontractor subsequently learns is an unauthorized alien. If Contractor 

violates this provision the Owner shall require Contractor to remedy the violation 

not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 

fails to remedy the violation within the thirty (30) day period, the Owner shall 

terminate the contract for breach of contract.  If Owner terminates the contract, 

Contractor shall be liable to the Owner for actual damages in addition to any other 

contractual remedies. There is a rebuttable presumption that Contractor did not 

knowingly employ an unauthorized alien if Contractor verified the work eligibility 

status of the employee through the Program. 

 

Prior to performing any work, Contractor shall require each subcontractor to 

certify to Contractor that the subcontractor does not knowingly employ or contract 

with an unauthorized alien and has enrolled in the Program. Contractor shall 

maintain on file a certification from each subcontractor throughout the duration of 

this contract or project which is the subject of this contract. If Contractor 

determines that a subcontractor is in violation of this provision, Contractor may 

terminate its contract with the subcontractor for such violation. In Accordance with 

I.C. 5-16-13 Contractor must provide the E-Verify Case Number of every 

employee that works on the project. This requirement includes the contractor’s 

subs and suppliers to the fourth (4th) tier.  

 

G. The Owner is requiring that all contractors’ personnel and their onsite employees 

and subcontractors submit to expanded history and child protection index check. 
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Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions 

www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors’ 

employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal 

history and expanded child protection index check. Contractor is responsible for the 

cost of enrollment and employee background check.  All contractors’ personnel and 

employees, once cleared for work will be issued a project identification badge that 

must be worn at all times while on site.  All contractors/subcontractors’ employees 

shall provide name, address, picture state driver’s license or picture identification 

card and/or Safe Vendor Card to The Skillman Corporation Site Manager upon 

request. 

 

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 

Projects enacted by the Indiana Legislator requires, in addition to requirements 

already in effect, contractors to comply with the following: 

1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract.  

2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4.  

a. Bids shall not be considered unless (1) the Prime Bidder and (2) all 

lower tiered subcontractors whose subcontract value is estimated 

to be $300,000 or more are qualified at the time of the bid in 

accordance with IC 4 – 13.6 – 4. 

3. Include Written Drug Testing Plan that covers all employees of the bidder 

who will perform work on the public work project and meets or exceeds the 

requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid. 

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 

However, check your bidding requirements as the Owners may have higher 

limit requirements. 

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 

Sub Contracts and must provide the case verification number of all 

employees working on the project.  

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 

employees in cash. 

7. Requirement to retain payroll records for 3 years 

8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 

Compensation Insurance. 

9. Mandatory Training Requirements based upon number of employees. 

10. Failure to comply may result in debarment from public works projects for 

up to 4 years.  

 

I. All contractors down to the 4th Tier Sub Contract must maintain general liability 

insurance in at least the following amounts: Each Occurrence Limit of $1,000,000 

http://www.safehiringsolutions.com/
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and General Aggregate Limit of $2,000,000. Other requirements and limits may 

apply see specification section 00 50 00 Schedule of Insurance Requirements. 

 

1.11 CUTTING AND PATCHING  

 

A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject. 

 

1.12 VERIFICATIONS OF EXISTING DIMENSIONS 

 

A. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 

responsible for the procurement of the field information.  

 

1.13 PROJECT SECURITY 

 

A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 

damage or loss to people and property in, on and adjacent to the project. This shall 

include not only their own work or property but that of other contractors and the 

Owner. 

  

B. If deemed necessary by The Construction Manager a project wide security program 

may be developed for the purpose of preventing damage or loss at the project site or 

property adjacent thereto.  Once accepted by the Owner, contractors shall comply. 

 

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 

A. Contractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 

shown on the Drawings and called for in the Specifications. 

 

B. Questions concerning the phasing or "Schedule of Contract Responsibilities" should 

be directed to the Construction Manager, who will be the interpreter and be 

responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 

prior to submitting proposals and during construction. 

 

C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 

requirements of all other contract areas. 

 

D. Certain Specification Sections describe Work to be performed under several contract 

areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this nature as 

required for each contract area whether or not enumerated in the Schedule of 

Contract Responsibilities. 

 

E. The following contract areas are broken down by Specifications Section conforming 

basically to the CSI format. 
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F. The Drawings and Specifications as furnished for each of the Contracts is for the 

convenience of the Contractor in preparing a proposal for this Project. However, 

each Contractor is responsible to review the complete set of Drawings and 

Specifications to assure that Work required to be installed to complete his phase of 

the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 

is a definition of the work as it is to be bid in separate contracts.  Where a specific 

item of Work is not defined, but is normally inherent to a trade, or is included in the 

scope of the applicable technical revision, it will be the responsibility of that 

Contractor to include the Work in his proposal. 

 

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 

the Scope of Work to be included in his proposal.  However, omissions from this 

"Schedule of Responsibilities" do not relieve the Contractor from including in his 

proposal that Work which will be required to complete his Contract.  Each 

Contractor should read the "Schedule of Contract Responsibilities" completely to 

familiarize himself with the Work of other Contractors that may have Work in 

adjacent areas and to coordinate the interfacing problems that may occur as the work 

is assembled and constructed. 

 

H. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 

work involved or jurisdictional trade agreements, the Contractor will be responsible 

to subcontract the Work as necessary to complete the Work included in his Contract.  

No delay in the Work will be allowed due to the failure of the Contractor to 

subcontract related work required by jurisdictional trade agreements. 

 

1.15 COORDINATION OF WORK 

 

A. Each Contractor is responsible to coordinate his Work with the Work of other trades 

and other Contractors and requirements of the school system.  The Contractor must 

make space allowances for Work of other Contractors; provide necessary openings 

where indicated or implied by the Drawings and Specifications.  Each Contractor is 

responsible to protect his own Work. 

 

1.16 TIME OF COMMENCEMENT AND COMPLETION 

 

A. The Contractor shall commence work within ten (10) days after being notified in 

writing to proceed and shall complete the Work within the time limitations 

established in the Form of Agreement. 

1. It is anticipated that construction will start within 61 calendar days after 

receipt of bids. 

2. Construction shall be complete within 237 consecutive calendar days, or 

earlier, after Notice to Proceed.  

 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION  

 

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 

 

3.02 GENERAL REQUIREMENTS 

 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER 

Section 01 32 00 Schedules and Reports 

Section 01 45 10 Testing Laboratory Services 

Section 01 71 50 Final Cleaning 

Section 23 05 93 Testing, Adjusting, and Balancing 

 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE 

Section 01 12 00 Multiple Contract Summary 

Section 01 25 00 Contract Modification Procedures 

Section  01 28 00 Schedule of Values 

Section  01 29 00 Applications for Payment 

Section 01 31 00 Project Meetings 

Section 01 32 00 Schedules and Reports 

Section 01 33 00 Submittal Procedures 

Section 01 40 00 Quality Requirements  

Section 01 45 10 Testing Laboratory Services (Paragraph 1.05) 

Section 01 50 50 Temporary Facilities and Controls 

Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 

Section 01 60 00 Product Requirements 

Section 01 72 50 Work Layout 

Section  01 73 10 Cutting and Patching 

Section 01 77 00 Contract Closeout 

 

All Contractors shall provide their Superintendents with radios capable of handling 

multiple channels and compatible with radios used by the Construction Manager. 

 

Autodesk Build is replacing PlanGrid. Autodesk Build does not require users to 

purchase a license. Contractors will be invited to the project and required to use 

this tool. Autodesk Build will be used as the Current Set and As-Built Record 

Drawings. Additionally, it will be used to track Issues for Safety, QA/QC, Non-

Compliance Issues, Work Completion List and Punch List. 
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C. PROVIDED BY DESIGNATED CONTRACTORS  

Section 01 21 00 Allowances 

Section 01 51 60 Temporary Sanitary Facilities 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container 

Section 01 56 20 Dust Control 

Section 01 57 60 Project Signs 

 

3.03 BID CATEGORIES 

 

A. BID CATEGORY NO. 1 - GENERAL TRADES 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section 02 41 20  Removals (As Applicable) 

Section 02 41 30 Minor Demolition for Remodeling 

Section 03 30 00 Concrete 

Section 04 20 00  Unit Masonry  

Section 05 12 00 Structural Steel 

Section 05 50 00 Miscellaneous Metals 

Section 06 10 00 Rough Carpentry 

Section 07 27 31 Fluid-Applied Membrane Air Barriers 

Section 07 53 23 Roof Patching - TPO 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 08 11 13 Standard Steel Doors and Frames 

Section 08 33 00 Rolling Doors and Grilles 

Section 08 71 00 Door Hardware 

Section 09 91 00 Painting 

Section 11 66 23 Athletic Equipment 

Section 12 66 00 Folding Bleachers 

Section 31 10 00 Site Clearing 

Section 31 20 00  Earthwork  

Section 31 25 13 Soil Erosion Control 

Section 32 11 16  Granular Base Course 

Section 32 12 16 Asphaltic Concrete Paving 

Section 32 13 13  Portland Cement Concrete Paving 

Section 32 91 13  Soil Preparation  

Section 32 92 19 Seeding 

 

Clarification No. 1: 

Regarding Specification Sections 07 92 00 Joint Sealants; all contractors are to provide Joint 

Sealants in accordance with the Contract Documents.  In general, the Contractor whose 

work creates a joint that requires joint sealant (in the normal sequence of work) is to provide 

the joint sealant.  
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Clarification No. 2:  

Concrete equipment pads and housekeeping pads shown for mechanical equipment is the 

responsibility of the contractor providing the equipment. 

 

Clarification No. 3:  

The Bid Category No. 1 Contractor is to include $12,000 in their bid for costs associated  

with the submittal website and document management subscription.  Any unused amount  

will be credited back to the Owner as a deduct Change Order.  

 

Clarification No. 4: 

 The Bid Category No. 1 Contractor is to include his bid, sweeping compound and 40 man-

hours for general building clean-up (or other work) to be performed by a skilled laborer at 

the direction of the Construction Manager throughout the duration of the project.  At the 

end of the project, unused hours will be converted into a dollar amount and returned to the 

Owner as a deduct Change Order. 

 

Clarification No. 5: 

Use of excessive noise producing equipment and demolition operations that will interrupt 

normal school instruction will not be permitted during normal school operating hours.  

Contractors that require such equipment or that have interruptive demolition operations shall 

include in their bid the performance of such work after normal school operating hours.   

 

Clarification No. 6: 

The Bid Category No. 1 Contractor shall provide temporary enclosures for overhead door 

opening, and Storefront door opening to maintain temperatures necessary to perform the work 

and provide security.  Provide protection against adverse weather so that the building and 

materials will not be damaged, and against unauthorized entry. 

 

Clarification No. 7: 

The Bid Category No. 1 Contractor shall provide floor protection to prevent any damage to 

the new track surface. If flooring that will remain, or any new flooring gets damaged, it is the 

responsibility of the contractor who damaged it to replace it. 

 

Clarification No. 8: 

The Bid Category No. 1 Contractor is responsible to cut the masonry openings required to 

remove and install new mechanical equipment as indicated in note 6 on sheet AD102. This 

also includes patch and repair of the masonry to match adjacent masonry.  Coordinate all work 

with the Bid Category No. 3 Contractor. 

 

Clarification No. 9: 

The Bid Category No. 1 Contractor is responsible for cutting in the masonry openings 

required to install the new Overhead Coiling Door and Storefront Door. This also includes 

patch and repair of the masonry to match adjacent masonry.   
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B. BID CATEGORY NO. 2 - SPORT FLOORING 

General Requirements in Paragraph 3.02.B above.  

Section 01 21 00 Allowances 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 09 64 29 Wood and Synthetic Athletic Flooring 

 

Clarification No. 1: 

Regarding Specification Section 07 90 00 Joint Sealants; all contractors are to provide Joint 

Sealants in accordance with the Contract Documents.  In general, the Contractor whose 

work creates a joint that requires joint sealant (in the normal sequence of work) is to provide 

the joint sealant. 

 

Clarification No. 2: 

The Bid Category No. 2 Contractor is responsible for keeping the new floors clean and 

protected during the installation process. Bid Category No. 2 shall scrub and clean the new 

floors before turning it over to the Owner.  

 

Clarification No. 3: 

The Bid Category No. 2 Contractor shall provide floor protection to prevent any damage to 

new or existing flooring. If flooring that will remain, or any new flooring gets damaged, it is 

the responsibility of the contractor who damaged it to replace it. 
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C. BID CATEGORY NO. 3 - HVAC 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section 02 41 20  Removals (As Applicable) 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 23 05 00  Mechanical Materials and Methods  

Section 23 05 19 Meters and Gauges for HVAC Piping 

Section 23 05 53 Identification for HVAC Piping and Equipment 

Section 23 07 00  Mechanical Insulation 

Section 23 09 23 Temperature Controls 

Section 23 21 13 Hydronic Piping 

Section 23 21 14 Hydronic Specialties 

Section 23 23 00 Refrigerant Piping and Accessories 

Section 23 63 14 Air Cooled Condensing Units 

Section  23 73 00 Interior Central Station Air Handling Units 

Section 23 88 00 Ductwork and Accessories  

 

Clarification No. 1: 

Regarding Specification Sections 07 92 00 Joint Sealants; all contractors are to provide Joint 

Sealants in accordance with the Contract Documents.  In general, the Contractor whose 

work creates a joint that requires joint sealant (in the normal sequence of work) is to provide 

the joint sealant.  

 

Clarification No. 2: 

Concrete equipment pads and housekeeping pads shown or required for HVAC equipment 

is the responsibility of the contractor installing or providing the equipment. 

 

Clarification No. 3: 

Use of excessive noise producing equipment and demolition operations that will interrupt 

normal school instruction will not be permitted during normal school operating hours.  

Contractors that require such equipment or that have interruptive demolition operations shall 

include in their bid the performance of such work after normal school operating hours.   

 

Clarification No. 4: 

The Bid Category No. 1 Contractor is responsible for cutting in the masonry openings 

required to remove and install new mechanical equipment as specified in note 6 on sheet 

AD102. This also includes patch and repair of the masonry to match adjacent masonry.  

Coordinate all work with the Bid Category No. 3 Contractor. 

 

Clarification No. 5: 

The Bid Category No. 3 Contractor is responsible for removing and reinstalling wall louvers 

as indicated on sheet AD102.  
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D. BID CATEGORY NO. 4 - ELECTRICAL 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section 02 41 20  Removals (As Applicable) 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 26 00 00  Electrical Work General Conditions  

Section 26 05 00 Work In Existing Building 

Section 26 05 26  Secondary Grounding 

Section 26 05 29 Hangers and Supports for Electrical Systems 

Section 26 05 33.13  Conduit for Electrical Systems  

Section 26 21 00 Wires and Cables 

Section 26 22 13 Transformers - General Purpose Dry Type 

Section 26 24 16 Panelboards 

Section 26 27 25  Boxes  

Section 26 27 26 Wiring Devices 

Section 26 28 00  Overcurrent Protective Devices  

Section 26 28 16 Disconnect Switches 

Section 26 51 13  Lighting Fixtures  

 

Clarification No. 1: 

Regarding Specification Sections 07 92 00 Joint Sealants; all contractors are to provide Joint 

Sealants in accordance with the Contract Documents.  In general, the Contractor whose 

work creates a joint that requires joint sealant (in the normal sequence of work) is to provide 

the joint sealant.  

 

 

 

END OF SECTION 01 12 00 




