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SECTION 00 02 00 - NOTICE TO BIDDERS 

 

NOTICE TO BIDDERS 

 

Notice is hereby given that sealed bids will be received: 

 

  By: Valparaiso Community Schools 

   3801 North Campbell St. 

   Valparaiso, IN  46385 

  

         For: Interior Finish Improvements to: 

  Benjamin Franklin Middle School 

  Thomas Jefferson Middle School 

 

   At: Valparaiso Community Schools – Administration Building 

   3801 North Campbell St. 

   Valparaiso, IN  46385 

 

 Until: 1:00PM (CDT), on April 29, 2026 

 

 Bid Opening: Bids will be publicly opened and read aloud at 1:00PM (CDT) on April 

29, 2026, at the Valparaiso Community Schools Administration Board 

Room.  
 

All work for the complete construction of the Project will be under one or more prime contracts with 

the Owner based on bids received and on combinations awarded.  The Construction Manager will 

manage the construction of the Project. 

 

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 

and may be examined by prospective bidders at the following locations: 

 

Office of the Construction Manager 

The Skillman Corporation 

8006 Aetna Street 

Merrillville, IN  46410 

 

The Skillman Plan Room 

www.skillmanplanroom.com 

 

 

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be able 

to download documents electronically or request printed documents.  There is no cost for downloading 

the bidding documents.  Bidders desiring printed documents shall pay for the cost of printing, shipping, 

and handling.  Reprographic Services are provided by: Reprographic Arts, 2824 E. Michigan Blvd., 

Michigan City, IN  46360, Phone (219) 872-9111. 

 

A Pre-Bid Conference will be held on April 15, 2026, at 3:15 PM (CDT). The meeting will begin at 

Thomas Jefferson Middle School (Main Entrance), located at 1600 Roosevelt Road, and will 

immediately proceed to Benjamin Franklin Middle School, located at 605 N. Campbell.  

Attendance by bidders is optional, but recommended, to clarify or answer questions concerning the 

Drawings and Project Manual for the Project. 

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/
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Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance with 

the Instructions to Bidders.     

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 

percent (100%) of their Contract amount prior to execution of Contracts. 

 

Contractors submitting bids for the performance of any Work as specified in this building Project should 

make such Bids to Valparaiso Community Schools.  Contractors are advised that the Contract as finally 

entered into with any successful Bidder may be entered into with either the School Corporation or the 

Building Corporation or certain portions of the Contract may be entered into by both the School 

Corporation and the Building Corporation. 

 

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 

irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 

contracts. 

 

 

Valparaiso Community Schools 

By: Dr. Jim McCall, Superintendent 

 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION 00 02 00 



 

TSC   225070.02  Multiple Contract Summary Section 01 12 00-1 

SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS 

 

A. Drawings and General Provisions of the Prime Contract, including amended 

General Conditions and other Division 1 Specification Sections, apply to Work of 

this Section.  

 

1.02 SUMMARY 

 

A. The intent of this Section is to indicate the Work required by the Contractors and 

to provide information regarding the duties, responsibilities, and cooperation 

required by the Contractors, with similar requirements for the subcontractors and 

suppliers.  

 

B. Owners right to maintain current operations 

 

C. Occupancy requirements 

 

D. Work by Owner 

 

E. Permits, fees, and notices 

 

F. Labor and materials 

 

G. Verifications of existing dimensions 

 

H. Project security 

 

I. Coordination of work 

 

J. Time of commencement and completion 

 

K. Schedule of contract responsibilities 

 

1.03 WORK UNDER SEPARATE CONTRACTS  

 

A. Prime Contracts are defined to include the following contracts described in the 

Schedule of Contract Responsibilities included hereinafter; and each is recognized 

to be a major part of the project, with Work to be performed concurrently and in 

close coordination with Work of other Prime Contracts. 

 

B. The "Contract Documents," as defined in the General Conditions, include "the 

Drawings."  Although Drawings are grouped and identified by classification of the 

Work, Contractors shall be responsible for their Work as specified herein and as 
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 

Contractors are directed to use indicated dimensions for determining material 

quantities and for other reasons.  No additional monies will be allowed due to 

Contractors using "scaling instruments" to determine material quantities or for 

other reasons.  

 

C. Separate prime contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Contractors shall include Work 

required by the Specifications and Drawings for each contract area defined in the 

Schedule. 

 

D. Work for the complete construction of the Project will be under multiple prime 

contracts with the Owner.  The Construction Manager will manage the construction 

of the Project. 

 

E. Each Contractor shall be responsible for demolition and disposal of existing items 

relative to his Contract.  

 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 

 

A. The Construction Manager shall be responsible for the maintenance of the 

Construction Schedule and management of every phase of the Work.  

1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 

attached or built into the Work; and familiarize himself with the 

requirements and responsibilities of other Contracts to enable the required 

coordination and supervision. 

2. Each Contractor shall also familiarize himself with other items to be 

incorporated into the Work including equipment and Work by the Owner. 

3. Each Contractor shall cooperate with the Construction Manager in notifying 

him when the Work is at a stage to require the services of other Contractors 

and shall notify the Construction Manager in the event that such other 

Contractors do not carry out their responsibilities in connection with such 

notification. 

 

B. Contractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product 

deliveries, and their effect on the overall project progress and completion. Other 

Contractors shall cooperate in getting their Work and the Work of their 

subcontractors completed according to the schedule as prepared and maintained by 

the Construction Manager.  Each Contractor shall immediately notify the 

Construction Manager of a delay in delivery of products or the scheduled date of 

completion that may affect the total progress of construction.  

 

C. The Owner will furnish the topographical survey, either as a part of these Drawings 

or separately, giving the general topographical lines existing at the site and the 

property lines. 
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D. Contractors required to make connections to existing utilities, especially sewerage 

where gravity flow occurs, shall verify grades and locations at points of such 

connections and shall notify the Construction Manager of circumstances which 

would adversely affect the proper flow or connection to such facilities.  

 

1.05 PRIME CONTRACTORS USE OF PREMISES 

 

A.  Use of the Site: Limit use of the premises to work in areas indicated.  Confine 

operations to areas within contract limits indicated.  Do not disturb portions of the 

site beyond the areas in which the Work is indicated. 

1. Owner Occupancy: Allow for Owner occupancy and use by the public. 

2. Driveways and Entrances: Keep driveways and entrances serving the 

premises clear and available to the Owner, the Owner’s employees, and 

emergency vehicles at all times.  Do not use these areas for parking or 

storage of materials.  Schedule deliveries to minimize space and time 

requirements for storage of materials and equipment on site. 

 

B.  Use of the Existing Building:  Maintain the existing building in a weathertight 

condition throughout the construction period.  Repair damage caused by 

construction operations.  Take all precautions necessary to protect the building and 

its occupants during the construction period.  

 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 

 

A.  During the course of this Project, normal and customary functions and operations 

must be maintained.  The Contract Documents are intended to define a strict 

separation between the school activities of students and staff from the activities of 

the construction project. 

 

B. The Construction Manager, Architect, and Owner will not tolerate any visible or 

audible actions initiated or responded to by any employees of Contractors on this 

Project toward any students, teachers, or staff members at the school system.  

Violators shall be promptly removed from the site. 

 

C. The Owner intends to instruct students, teachers, and staff to refrain from 

communications with Contractor’s personnel working on this Project.  All 

communication with Owner and staff shall be through the Construction Manager. 

 

D. Contractors must expend their best effort toward protection of the health, safety, 

and welfare of occupants on the Owner’s property during the course of Work on 

this Project. 

 

1.07 OCCUPANCY REQUIREMENTS 

 

A. Full Owner Occupancy: The Owner will occupy the site and existing building 

during the entire construction period. Cooperate with the Owner during 
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construction operations to minimize conflicts and facilitate Owner usage. Perform 

the Work so as not to interfere with the Owner’s operations.  

 

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the building prior to Substantial 

Completion, provided such occupancy does not interfere with completion of the 

Work.  Such placing of equipment and partial occupancy shall not constitute 

acceptance of the total Work. 

1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 

Owner occupancy. 

2. The party which obtained general building permit shall obtain a Certificate 

of Occupancy from local building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall 

be fully operational.  Required inspections and tests shall have been 

successfully completed.  Upon occupancy, the Owner will operate and 

maintain mechanical and electrical systems serving occupied portions of the 

building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 

custodial service for occupied portions of the building. 

 

1.08 WORK BY OWNER 

 

A. The Owner intends to complete the following items of Work outside the provisions 

of these Contract Documents.  Contractors shall not restrict or interfere with the 

Owner's right to the Project to accomplish this Work.  

1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings. 

2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 

3. Existing school maintenance work. 

4. The purchase and supplying of certain materials as noted in the Project 

Manual. 

5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 

report is available through the Construction Manager upon request. 

 

1.09 PERMITS, FEES, AND NOTICES 

 

A. The Construction Manager will secure the general building permit for the Owner.  

Each Contractor shall secure and pay for other permits, governmental fees, and 

licenses necessary for the proper execution and completion of his Work, which are 

applicable at the time the bids are also received.  Fees to relocate utilities on 

Owner's property shall be included in the bid of the Contractor doing the relocation. 

1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 
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B. Utility Tie-Ins: Shall be arranged with local utility company and other involved 

parties for minimum interruption of service.  

 

C. Shutdowns of existing systems shall be limited to the minimum time required and 

scheduled with other involved parties.  Provide 2 days written notice of shutdown 

to Construction Manager and Owner.  

 

D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 

 

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 

regulations, and orders of public authorities bearing on the performance of his 

Work.  If a Contractor observes that the Contract Documents are at variance 

therewith, he shall promptly notify the Construction Manager in writing, and 

necessary changes shall be adjusted by appropriate notification. If a Contractor 

performs Work knowing it to be contrary to such laws, ordinances, rules, and 

regulations, and without such notice to the Construction Manager, he shall assume 

full responsibility therefore and shall bear the costs attributable thereto.  

 

1.10 LABOR AND MATERIALS 

 

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, 

utilities, transportation, and other facilities and services necessary for the proper 

execution and completion of his Work, whether temporary or permanent and 

whether or not incorporated or to be incorporated in the Work.  

 

B. Each Contractor shall enforce strict discipline and good order among his employees 

or other persons carrying out Work of his Contract and shall not permit employment 

of unfit person or persons or anyone not skilled in the task assigned to them.  

 

C. Contractors and Subcontractors shall be subject to such rules and regulations for 

the conduct of the Work as the Owner may establish.  Employees shall be 

properly and completely clothed while working.  Bare torsos, legs and feet will 

not be allowed.  Possession or consumption of alcoholic beverages or drugs, 

tobacco or other noxious behavior on the site is strictly prohibited.  Violators shall 

be promptly removed from the site.  Smoking is not permitted on school property 

or within school buildings. 

 

D. Contractors will conduct criminal background checks (extent of and/or service to 

be used will be established by the Owner) on every employee assigned to work on 

the Project and clear them through the National Sex Offender Registry prior to their 

assignment to Project. Contractors will require the same of sub-contractors.  
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E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 

from the Contractor that the employee/subcontractor employee or independent 

contractor has a satisfactory record to work on the Project. 

 

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 

verify the work eligibility status of all newly hired employees of Contractor 

through the E-Verify Program (Program). Contractor is not required to verify the 

work eligibility status of all newly hired employees through the Program if the 

Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 

an affidavit affirming that the Contractor does not knowingly employ an 

unauthorized alien and confirming Contractor’s enrollment in the Program, unless 

the Program no longer exists, shall be filed with the Owner prior to the execution 

of this contract. This contract shall not be deemed fully executed until such 

affidavit is delivered to the Owner. 

 

Contractor and its subcontractors shall not knowingly employ or contract with an 

unauthorized alien or retain an employee or contract with a person that contractor 

or its subcontractor subsequently learns is an unauthorized alien. If Contractor 

violates this provision the Owner shall require Contractor to remedy the violation 

not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 

fails to remedy the violation within the thirty (30) day period, the Owner shall 

terminate the contract for breach of contract.  If Owner terminates the contract, 

Contractor shall be liable to the Owner for actual damages in addition to any other 

contractual remedies. There is a rebuttable presumption that Contractor did not 

knowingly employ an unauthorized alien if Contractor verified the work 

eligibility status of the employee through the Program. 

 

Prior to performing any work, Contractor shall require each subcontractor to 

certify to Contractor that the subcontractor does not knowingly employ or 

contract with an unauthorized alien and has enrolled in the Program. Contractor 

shall maintain on file a certification from each subcontractor throughout the 

duration of this contract or project which is the subject of this contract. If 

Contractor determines that a subcontractor is in violation of this provision, 

Contractor may terminate its contract with the subcontractor for such violation. In 

Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 

of every employee that works on the project. This requirement includes the 

contractor’s subs and suppliers to the fourth (4th) tier.  

 

G. The Owner is requiring that all contractors’ personnel and their onsite employees  

 and subcontractors submit to expanded history and child protection index check.  

 Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions  

 www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors  

 employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal  

 history and expanded child protection index check. Contractor is responsible for  

 the cost of enrollment and employee background check.  All contractors’ personnel  

 and employees, once cleared for work will be issued a project identification badge  

 that must be worn at all times while on site.  All contractors/subcontractors  

http://www.safehiringsolutions.com/
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 employees shall provide name, address, picture state driver’s license or picture  

 identification card and/or Safe Vendor Card to The Skillman Corporation Site  

 Manager upon request. 

 

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 

Projects enacted by the Indiana Legislator requires, in addition to requirements 

already in effect, contractors to comply with the following: 

1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract.  

2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4.  

a. Bids shall not be considered unless (1) the Prime Bidder and (2) 

all lower tiered subcontractors whose subcontract value is 

estimated to be $300,000 or more are qualified at the time of the 

bid in accordance with IC 4 – 13.6 – 4. 

3. Include Written Drug Testing Plan that covers all employees of the bidder 

who will perform work on the public work project and meets or exceeds 

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid. 

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 

However, check your bidding requirements as the Owners may have 

higher limit requirements. 

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 

Sub Contracts and must provide the case verification number of all 

employees working on the project.  

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 

employees in cash. 

7. Requirement to retain payroll records for 3 years 

8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 

Compensation Insurance. 

9. Mandatory Training Requirements based upon number of employees. 

10. Failure to comply may result in debarment from public works projects for 

up to 4 years.  

 

I. All contractors down to the 4th Tier Sub Contract must maintain general liability  

  insurance in at least the following amounts: Each Occurrence Limit of $1,000,000  

  and General Aggregate Limit of $2,000,000. Other requirements and limits may  

  apply see specification section 00 50 00 Schedule of Insurance Requirements. 

 

1.11  CUTTING AND PATCHING  

 

A. Refer to Section 01 73 10 – Cutting and Patching, for provisions on this subject. 

 



 

TSC   225070.02  Multiple Contract Summary Section 01 12 00-8 

1.12 VERIFICATIONS OF EXISTING DIMENSIONS 

 

A. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 

responsible for the procurement of the field information.  

 

1.13  PROJECT SECURITY 

 

A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 

damage or loss to people and property in, on and adjacent to the project. This shall 

include not only their own work or property but that of other contractors and the 

Owner. 

  

B. If deemed necessary by The Construction Manager a project wide security program 

may be developed for the purpose of preventing damage or loss at the project site 

or property adjacent thereto.  Once accepted by the Owner, contractors shall 

comply. 

 

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 

A. Contractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 

shown on the Drawings and called for in the Specifications. 

 

B. Questions concerning the phasing, or "Schedule of Contract Responsibilities" 

should be directed to the Construction Manager, who will be the interpreter and be 

responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 

prior to submitting proposals and during construction. 

 

C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 

requirements of all other contract areas. 

 

D. Certain Specification Sections describe Work to be performed under several 

contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this 

nature as required for each contract area whether or not enumerated in the Schedule 

of Contract Responsibilities. 

 

E. The following contract areas are broken down by Specifications Section 

conforming basically to the CSI format. 

 

F. The Drawings and Specifications furnished for each of the Contracts is for the 

convenience of the Contractor in preparing a proposal for this Project. However, 

each Contractor is responsible for reviewing the complete set of Drawings and 

Specifications to assure that Work required to be installed to complete his phase of 

the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 

is a definition of the work as it is to be bid in separate contracts.  Where a specific 
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item of Work is not defined, but is normally inherent to a trade, or is included in 

the scope of the applicable technical revision, it will be the responsibility of that 

Contractor to include the Work in his proposal. 

 

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 

the Scope of Work to be included in his proposal.  However, omissions from this 

"Schedule of Responsibilities" do not relieve the Contractor from including in his 

proposal that Work which will be required to complete his Contract.  Each 

Contractor should read the "Schedule of Contract Responsibilities" completely to 

familiarize himself with the Work of other Contractors that may have Work in 

adjacent areas and to coordinate the interfacing problems that may occur as the 

work is assembled and constructed. 

 

H. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 

work involved or jurisdictional trade agreements, the Contractor will be responsible 

to subcontract the Work as necessary to complete the Work included in his 

Contract.  No delay in the Work will be allowed due to the failure of the Contractor 

to subcontract related work required by jurisdictional trade agreements. 

 

1.15  COORDINATION OF WORK 

 

A. Each Contractor is responsible to coordinate his Work with the Work of other trades 

and other Contractors and requirements of the school system.  The Contractor must 

make space allowances for the Work of other Contractors; provide necessary 

openings where indicated or implied by the Drawings and Specifications.  Each 

Contractor is responsible to protect his own Work. 

 

1.16 TIME OF COMMENCEMENT AND COMPLETION 

 

A. The Contractor shall commence work within ten (10) days after being notified in 

writing to proceed and shall complete the Work within the time limitations 

established in the Form of Agreement. 

1. It is anticipated that construction will start within 35 calendar days after 

receipt of bids. 

2. Construction shall be complete within 245 consecutive calendar days, or 

earlier, after Notice to Proceed.  

 

PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION  
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3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 

 

3.02 GENERAL REQUIREMENTS 

 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER 

Section 01 32 00 Schedules and Reports 

Section 01 45 10 Testing Laboratory Services 

Section 01 71 50 Final Cleaning 

 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE 

Section 01 12 00 Multiple Contract Summary 

Section 01 2 300 Alternates 

Section 01 25 00 Contract Modification Procedures 

Section  01 28 00 Schedule of Values 

Section  01 29 00 Applications for Payment 

Section 01 31 00 Project Meetings 

Section 01 32 00 Schedules and Reports 

Section 01 33 00 Submittal Procedures 

Section 01 40 00 Quality Requirements  

Section 01 50 50 Temporary Facilities and Controls 

Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 

Section 01 60 00 Product Requirements 

Section 01 72 50 Work Layout 

Section 01 77 00 Contract Closeout 

 

All Contractors shall provide their Superintendents with radios capable of handling 

multiple channels and compatible with radios used by the Construction Manager. 

 

Autodesk Build is replacing PlanGrid.  Autodesk Build does not require users to 

purchase a license.  Contractors will be invited to the project and required to use 

this tool.  Autodesk Build will be used as the Current Set and As-Built Record 

Drawings.  Additionally, it will be used to track Issues for Safety, QA/QC, Non-

Compliance Issues, Work Completion List and Punch List.  Autodesk Build along 

with the BIM Collaboration tool will facilitate overhead coordination and clash 

detection.  Contractors shall participate and provide BIM Models of their work to 

facilitate this coordination. 

 

C. PROVIDED BY DESIGNATED CONTRACTORS  

Section 01 21 00 Allowances 

Section 01 51 80 Temporary Fire Protection 

Section 01 52 60 Rubbish Container 

Section 01 56 20 Dust Control 
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3.03 BID CATEGORIES 

 

A. BID CATEGORY NO. 1 - GENERAL TRADES 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

Section 02 41 30  Minor Demolition for Remodeling (As Applicable) 

Section 06 10 00 Rough Carpentry 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 09 51 00 Acoustical Ceilings 

Section 09 64 29 Wood Flooring 

Section 09 65 13 Resilient Base 

Section 09 67 21 Epoxy Flooring 

Section 09 68 00 Carpet 

Section 09 84 00 Acoustical Wall Panels 

  

Clarification No. 1: 

The Bid Category No. 1 Contractor is to include in this bid, sweeping compound and 60 

man-hours for general building and site clean-up (or other work) to be performed by a 

skilled laborer at the direction of the Construction Manager throughout the duration of the 

project.  At the end of the project, unused hours will be converted into a dollar amount and 

returned to the Owner as a deduct Change Order. 

 

Clarification No. 2: 

The Bid Category No. 1 Contractor is to include $5,000 in their bid for costs associated with 

the submittal website and document management subscription.  Any unused amount will be 

credited back to the Owner as a deduct Change Order. 

 

Clarification No. 3: 

As indicated on the Guideline Schedule, some scopes of work are being performed 

simultaneously in multiple areas. Contractors must provide sufficient manpower and 

equipment to complete their respective scopes of work within the durations indicated. 

 

Clarification No. 4:  

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid 

Category No. 2 Contractor shall be responsible for all work associated with wall 

refinishing. This includes, but is not limited to, removal and disposal of existing wall 

coverings, surface preparation, patching, and any demolition required to properly refinish 

the walls. The Bid Category No. 2 Contractor shall also remove and, upon completion of 

wall finishes, reinstall all electrical wall plates, devices, and other wall-mounted items 

impacted by wall refinishing. The Bid Category No. 1 Contractor shall provide labor and 

materials for all other demolition work indicated on the architectural plans and demolition 

notes not specifically related to wall refinishing. This includes all general demolition 

activities outside of wall covering removal and wall finish preparation. The intent is for the 

Painting Contractor (Bid Category No. 2) to handle all items related to wall preparation 

and refinishing, while the General Trades Contractor (Bid Category No. 1) is responsible 

for all remaining demolition scope. 
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Clarification No. 5: 

Regarding Specification Sections 07 90 00 Joint Sealants; all contractors are to provide 

Joint Sealants in accordance with the Contract Documents.  In general, the Contractor 

whose work creates a joint that requires joint sealant (in the normal sequence of work) is 

to provide the joint sealant. 

 

 Clarification No. 6: 

Contractors having flooring systems or sealers assigned to their scope of work will be 

responsible to provide cleaning of all concrete floors, including those that will receive 

carpet, epoxy, etc. Use a sanding machine to remove all traces of plaster, grit, foreign 

substances, paint, trowel marks, and other deficiencies on the surface of the concrete. After 

the sanding operation is complete, vacuum all floors to ensure the removal of all dust and 

debris. Broom clean, remove all foreign substances immediately prior to the application of 

the sealer in conformance with the manufacturer's specifications. 

 

Clarification No. 7: 

All required submittals for the project shall be submitted within fifteen (15) calendar days 

of the Notice to Proceed. This requirement is critical to maintaining the overall project 

schedule and ensuring timely procurement of materials and coordination of work activities. 

 

Clarification No. 8: 

Each Contractor shall provide and maintain their own dumpsters for the duration of the 

project. Dumpsters shall be of adequate size and quantity to accommodate debris generated 

by each Contractor’s scope of work.  
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B. BID CATEGORY NO. 2 - PAINTING 

General Requirements in Paragraph 3.02.B above.  

Section 01 21 00 Allowances 

Section  02 41 30  Minor Demolition for Remodeling (As Applicable) 

Section 07 90 00 Joint Sealants (As Applicable) 

Section 09 23 00 Plaster 

Section 09 72 16 Fabric Wall Covering 

Section 09 91 00 Painting 

 Section           10 26 00 Wall Protection 

 

Clarification No. 1: 

The Bid Category No. 2 Contractor is to include in his bid, 60 man-hours at a skilled 

painter’s rate for general touch-up painting to be performed at the direction of the 

Construction Manager throughout the duration of the project.  At the end of the project, 

unused hours will be converted into a dollar amount and returned to the Owner as a deduct 

Change Order. 

 

Clarification No. 2:  

Regarding Specification Section 02 41 30 Minor Demolition for Remodeling; The Bid 

Category No. 2 Contractor shall be responsible for all work associated with wall 

refinishing. This includes, but is not limited to, removal and disposal of existing wall 

coverings, surface preparation, patching, and any demolition required to properly refinish 

the walls. The Bid Category No. 2 Contractor shall also remove and, upon completion of 

wall finishes, reinstall all electrical wall plates, devices, and other wall-mounted items 

impacted by wall refinishing. The Bid Category No. 1 Contractor shall provide labor and 

materials for all other demolition work indicated on the architectural plans and demolition 

notes not specifically related to wall refinishing. This includes all general demolition 

activities outside of wall covering removal and wall finish preparation. The intent is for the 

Painting Contractor (Bid Category No. 2) to handle all items related to wall preparation 

and refinishing, while the General Trades Contractor (Bid Category No. 1) is responsible 

for all remaining demolition scope. 

 

Clarification No. 3: 

As indicated on the Guideline Schedule, some scopes of work are being performed 

simultaneously in multiple areas. Contractors must provide sufficient manpower and 

equipment to complete their respective scopes of work within the durations indicated. 

 

Clarification No. 4: 

The Bid Category No. 2 Contractor shall complete all work associated with plaster repair.  

 

Clarification No. 5: 

The Bid Category No. 2 Contractor shall provide protection, as needed, for all shelving, 

flooring, carpet, and other adjacent surfaces within their work areas during the execution 

of their scope to prevent damage to existing finishes. Protection shall remain in place for 

the duration of the work and be maintained as required. The School Corporation will 

relocate and center any loose equipment within each room prior to the start of work. 
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Clarification No. 6: 

All required submittals for the project shall be submitted within fifteen (15) calendar days 

of the Notice to Proceed. This requirement is critical to maintaining the overall project 

schedule and ensuring timely procurement of materials and coordination of work activities. 

 

Clarification No. 7: 

Each Contractor shall provide and maintain their own dumpsters for the duration of the 

project. Dumpsters shall be of adequate size and quantity to accommodate debris generated 

by each Contractor’s scope of work.  
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C. BID CATEGORY NO. 3 - AUDITORIUM SEATING 

General Requirements in Paragraph 3.02.B above. 

Section 01 21 00 Allowances 

 Section 12 61 13 Auditorium and Theater Seating 

 

Clarification No. 1: 

All required submittals for the project shall be submitted within fifteen (15) calendar days 

of the Notice to Proceed. This requirement is critical to maintaining the overall project 

schedule and ensuring timely procurement of materials and coordination of work activities. 

 

Clarification No. 2: 

Each Contractor shall provide and maintain their own dumpsters for the duration of the 

project. Dumpsters shall be of adequate size and quantity to accommodate debris generated 

by each Contractor’s scope of work.  

 

Clarification No. 2: 

The Bid Category No. 3 Contractor shall be responsible for all field measurements, field 

layout, and work layout required for the installation of the new auditorium seating. This 

shall include verification of existing conditions, dimensions, elevations, aisle spacing, row 

spacing, and alignment with the Contract Documents 

 

END OF SECTION 01 12 00 


