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SECTION 00 02 00 - NOTICE TO BIDDERS 

 

NOTICE TO BIDDERS 

 

Notice is hereby given that sealed bids will be received: 

 

 By:   Portage Township Schools 

    6240 US Highway 6 

    Portage, IN 46368  

 

 For:   Portage High School: 2026 Renovations Project     

    6450 U.S. Highway 6 

    Portage, IN 46368 

 

 At:                  Portage Township Schools - Administration Office 

    6240 US Highway 6     

    Portage, IN 46368 

 

 Until:  10:30AM (CST) on September 16, 2026  

 

 Bid Opening: Bids will be received until 10:30AM (CST) on September 16, 2026, at the 

Portage Township Schools – Administration Building located at 6240 US 

Highway 6, Portage, IN  46368 

 

All work for the complete construction of the Project will be under one or more prime contracts with the 

Owner based on bids received and on combinations awarded.  The Construction Manager will manage the 

construction of the Project. 

 

Construction shall be in full accordance with the Bidding Documents which are on file with the Owner 

and may be examined by prospective bidders at the following locations: 

 

Office of the Construction Manager 

The Skillman Corporation 

8006 Aetna Street 

Merrillville, IN  46410 

 

The Skillman Plan Room 

www.skillmanplanroom.com 

 

 

Prime and Non-Prime Contract Bidders must place an order on www.skillmanplanroom.com to be 

able to download documents electronically or request printed documents.  There is no cost for 

downloading the bidding documents.  Bidders desiring printed documents shall pay for the cost of 

printing, shipping, and handling.  Reprographic Services are provided by: 

 

Reprographic Arts, 2824 E. Michigan Blvd., Michigan City, IN  46360, Phone (219) 872-9111 

 

 

 

 

http://www.skillmanplanroom.com/
http://www.skillmanplanroom.com/
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A Pre-Bid Conference will be held on August 25, 2026, at 3:00PM (CST) at Portage High School 

located at 6450 U.S. Highway 6, Portage, IN 46368.  Enter at Entrance D.  Attendance by bidders 

is optional, but recommended, in order to clarify or answer questions concerning the Drawings and 

Project Manual for the Project. 

  

Bid security in the amount of ten percent (10%) of the Bid must accompany each Bid in accordance 

with the Instructions to Bidders. 

 

The successful Bidders will be required to furnish Performance and Payment Bonds for one hundred 

percent (100%) of their Contract amount prior to execution of Contracts. 

 

Contractors submitting bids for the performance of any Work as specified in this building Project 

should make such Bids to Portage Township Schools.  Contractors are advised that the Contract as 

finally entered into with any successful Bidder may be entered into with either the School Corporation 

or the Building Corporation or certain portions of the Contract may be entered into by both the School 

Corporation and the Building Corporation. 

 

The Owner reserves the right to accept or reject any Bid (or combination of Bids) and to waive any 

irregularities in bidding.  All Bids may be held for a period not to exceed 60 days before awarding 

contracts. 

 

 

 

Portage Township Schools 

  

By: Dr. Amanda Alaniz, Superintendent 

 

 

  

END OF SECTION 00 02 00 
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SECTION 01 12 00 - MULTIPLE CONTRACT SUMMARY 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS 

 

A. Drawings and General Provisions of the Prime Contract, including amended 

General Conditions and other Division 1 Specification Sections, apply to Work of 

this Section.  

 

1.02 SUMMARY 

 

A. The intent of this Section is to indicate the Work required by the Contractors and 

to provide information regarding the duties, responsibilities, and cooperation 

required by the Contractors, with similar requirements for the subcontractors and 

suppliers.  

 

B. Owners right to maintain current operations 

 

C. Occupancy requirements 

 

D. Work by Owner 

 

E. Permits, fees, and notices 

 

F. Labor and materials 

 

G. Verifications of existing dimensions 

 

H. Project security 

 

I. Coordination of work 

 

J. Time of commencement and completion 

 

K. Schedule of contract responsibilities 

 

1.03 WORK UNDER SEPARATE CONTRACTS  

 

A. Prime Contracts are defined to include the following contracts described in the 

Schedule of Contract Responsibilities included hereinafter; and each is recognized 

to be a major part of the project, with Work to be performed concurrently and in 

close coordination with Work of other Prime Contracts. 

 

B. The "Contract Documents," as defined in the General Conditions, include "the 

Drawings."  Although Drawings are grouped and identified by classification of the 

Work, Contractors shall be responsible for their Work as specified herein and as 
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indicated on the Drawings.  Although the majority of the Drawings are "to scale," 

Contractors are directed to use indicated dimensions for determining material 

quantities and for other reasons.  No additional monies will be allowed due to 

Contractors using "scaling instruments" to determine material quantities or for 

other reasons.  

 

C. Separate prime contracts will be awarded as per the "Schedule of Contract 

Responsibilities" (see Part 3 – Execution).  Contractors shall include Work 

required by the Specifications and Drawings for each contract area defined in the 

Schedule. 

 

D. Work for the complete construction of the Project will be under multiple prime 

contracts with the Owner.  The Construction Manager will manage the construction 

of the Project. 

 

E. Each Contractor shall be responsible for demolition and disposal of existing items 

relative to his Contract.  

 

1.04 ADMINISTRATIVE RESPONSIBILITIES OF PRIME CONTRACTORS AND CM 

 

A. The Construction Manager shall be responsible for the maintenance of the 

Construction Schedule and management of every phase of the Work.  

1. Each Contractor shall read the Specifications and Drawings for other 

separate Contracts for fixed equipment and the like to be incorporated or 

attached or built into the Work; and familiarize himself with the 

requirements and responsibilities of other Contracts to enable the required 

coordination and supervision. 

2. Each Contractor shall also familiarize himself with other items to be 

incorporated into the Work including equipment and Work by the Owner. 

3. Each Contractor shall cooperate with the Construction Manager in notifying 

him when the Work is at a stage to require the services of other Contractors 

and shall notify the Construction Manager in the event that such other 

Contractors do not carry out their responsibilities in connection with such 

notification. 

 

B. Contractors shall cooperate with and assist the Construction Manager in the 

preparation of construction progress and procedures, schedule of product 

deliveries, and their effect on the overall project progress and completion. Other 

Contractors shall cooperate in getting their Work and the Work of their 

subcontractors completed according to the schedule as prepared and maintained by 

the Construction Manager.  Each Contractor shall immediately notify the 

Construction Manager of a delay in delivery of products or the scheduled date of 

completion that may affect the total progress of construction.  

 

C. The Owner will furnish the topographical survey, either as a part of these Drawings 

or separately, giving the general topographical lines existing at the site and the 

property lines. 
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D. Contractors required to make connections to existing utilities, especially sewerage 

where gravity flow occurs, shall verify grades and locations at points of such 

connections and shall notify the Construction Manager of circumstances which 

would adversely affect the proper flow or connection to such facilities.  

 

1.05 PRIME CONTRACTORS USE OF PREMISES 

 

A. General: During the construction period, the Prime Contractors jointly shall have 

full use of the premises for construction operations, including use of the site. Each 

Prime Contractor’s use of the premises is limited only by the Owner’s right to 

perform work or to retain other Contractors on portions of the Project.  

 

B. Use of the Existing Building: Maintain the existing building in a weathertight 

condition throughout the construction period. Repair damage caused by 

construction operations.  Take all precautions necessary to protect the building and 

its occupants during the construction period.  

 

C. The erection of signage other than what is specified in the contract documents is 

prohibited. 

 

D. The use of drones on the property is restricted without prior written permission.  

Operators must be licensed and have insurance specific to the operation of aerial 

drones. 

 

E. Photographs or other imagery of the work in progress or renderings of the project 

shall not include any personal identifiable information of the project, the property, 

the Owner, or any occupants. 

 

1.06 OWNERS RIGHT TO MAINTAIN OPERATIONS 

 

A. During the course of this Project, normal and customary functions and operations 

must be maintained.  The Contract Documents are intended to define a strict 

separation between the school activities of students and staff from the activities of 

the construction project. 

 

B. The Construction Manager, Architect, and Owner will not tolerate any visible or 

audible actions initiated or responded to by any employees of Contractors on this 

Project toward any students, teachers, or staff members at the school system.  

Violators shall be promptly removed from the site. 

 

C. The Owner intends to instruct students, teachers, and staff to refrain from 

communications with Contractor’s personnel working on this Project.  All 

communication with Owner and staff shall be through the Construction Manager. 

 

D. Contractors must expend their best effort toward protection of the health, safety, 

and welfare of occupants on the Owner’s property during the course of Work on 

this Project. 
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1.07 OCCUPANCY REQUIREMENTS 

 

A. Full Owner Occupancy: The Owner will occupy the site and existing building 

during the entire construction period. Cooperate with the Owner during 

construction operations to minimize conflicts and facilitate Owner usage. Perform 

the Work so as not to interfere with the Owner’s operations.  

 

B. Partial Owner Occupancy: The Owner reserves the right to occupy and to place and 

install equipment in completed areas of the building prior to Substantial 

Completion, provided such occupancy does not interfere with completion of the 

Work.  Such placing of equipment and partial occupancy shall not constitute 

acceptance of the total Work. 

1. The Construction Manager will prepare a Certificate of Substantial 

Completion for each specific portion of the Work to be occupied prior to 

Owner occupancy. 

2. Party which obtained general building permit shall obtain a Certificate of 

Occupancy from local building officials prior to Owner occupancy. 

3. Prior to partial Owner occupancy, mechanical and electrical systems shall 

be fully operational.  Required inspections and tests shall have been 

successfully completed.  Upon occupancy, the Owner will operate and 

maintain mechanical and electrical systems serving occupied portions of the 

building. 

4. Upon occupancy, the Owner will assume responsibility for maintenance and 

custodial service for occupied portions of the building. 

 

1.08 WORK BY OWNER 

 

A. The Owner intends to complete the following items of Work outside the provisions 

of these Contract Documents.  Contractors shall not restrict or interfere with the 

Owner's right to the Project to accomplish this Work.  

1. Equipment and furniture except as scheduled and specified under Divisions 

11 and 12 and shown on the Drawings. 

2. Items which may be deleted from Contracts for Work as required by the 

Contract Documents. 

3. Existing school maintenance work. 

4. The purchase and supplying of certain materials as noted in the Project 

Manual. 

5. The Owner, under separate contract, shall provide removal of identified 

asbestos containing materials from the existing structure.  The asbestos 

report is available through the Construction Manager upon request. 

 

1.09 PERMITS, FEES, AND NOTICES 

 

A. The Construction Manager will secure the general building permit for the Owner.  

Each Contractor shall secure and pay for other permits, governmental fees, and 

licenses necessary for the proper execution and completion of his Work, which are 
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applicable at the time the bids are also received.  Fees to relocate utilities on 

Owner's property shall be included in the bid of the Contractor doing the relocation. 

1. State filing fees for plan approval are the responsibility of the Owner and 

will be paid by the Owner. 

 

B. Utility Tie-Ins:  Shall be arranged with local utility company and other involved 

parties for minimum interruption of service.  

 

C. Shutdowns of existing systems shall be limited to minimum time required and 

scheduled with other involved parties.  Provide 2 days written notice of shutdown 

to Construction Manager and Owner.  

 

D. Inspections of installed work shall be performed by the governing authority as 

arranged for by the Contractor.  Work shall not be covered until approved. 

 

E. Each Contractor shall give notices and comply with laws, ordinances, rules, 

regulations, and orders of public authorities bearing on the performance of his 

Work.  If a Contractor observes that the Contract Documents are at variance 

therewith, he shall promptly notify the Construction Manager in writing, and 

necessary changes shall be adjusted by appropriate notification. If a Contractor 

performs Work knowing it to be contrary to such laws, ordinances, rules, and 

regulations, and without such notice to the Construction Manager, he shall assume 

full responsibility therefore and shall bear the costs attributable thereto.  

 

1.10 LABOR AND MATERIALS 

 

A. Unless otherwise specifically noted, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, 

utilities, transportation, and other facilities and services necessary for the proper 

execution and completion of his Work, whether temporary or permanent and 

whether or not incorporated or to be incorporated in the Work.  

 

B. Each Contractor shall enforce strict discipline and good order among his employees 

or other persons carrying out Work of his Contract and shall not permit employment 

of unfit person or persons or anyone not skilled in the task assigned to them.  

 

C. Contractors and Subcontractors shall be subject to such rules and regulations for 

the conduct of the Work as the Owner may establish.  Employees shall be 

properly and completely clothed while working.  Bare torsos, legs and feet will 

not be allowed.  Possession or consumption of alcoholic beverages or drugs, 

tobacco or other noxious behavior on the site is strictly prohibited.  Violators shall 

be promptly removed from the site.  Smoking is not permitted on school property 

or within school buildings. 
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D. Contractors will conduct criminal background checks (extent of and/or service to 

be used will be established by the Owner) on every employee assigned to work on 

the Project and clear them through the National Sex Offender Registry prior to their 

assignment to Project. Contractors will require the same of sub-contractors.  

 

E. ID Badges will be issued by The Skillman Corporation upon receipt of verification 

from the Contractor that the employee/subcontractor employee or independent 

contractor has a satisfactory record to work on the Project. 

 

F. E-Verify Compliance: Pursuant to I.C. 22-5-1.7, Contractor shall enroll in and 

verify the work eligibility status of all newly hired employees of Contractor 

through the E-Verify Program (Program). Contractor is not required to verify the 

work eligibility status of all newly hired employees through the Program if the 

Program no longer exists. Also pursuant to I.C. 22-5-1.7, Contractor must execute 

an affidavit affirming that the Contractor does not knowingly employ an 

unauthorized alien and confirming Contractor’s enrollment in the Program, unless 

the Program no longer exists, shall be filed with the Owner prior to the execution 

of this contract. This contract shall not be deemed fully executed until such 

affidavit is delivered to the Owner. 

 

Contractor and its subcontractors shall not knowingly employ or contract with an 

unauthorized alien or retain an employee or contract with a person that contractor 

or its subcontractor subsequently learns is an unauthorized alien. If Contractor 

violates this provision the Owner shall require Contractor to remedy the violation 

not later than thirty (30) days after the Owner notifies Contractor.  If Contractor 

fails to remedy the violation within the thirty (30) day period, the Owner shall 

terminate the contract for breach of contract.  If Owner terminates the contract, 

Contractor shall be liable to the Owner for actual damages in addition to any other 

contractual remedies. There is a rebuttable presumption that Contractor did not 

knowingly employ an unauthorized alien if Contractor verified the work 

eligibility status of the employee through the Program. 

 

Prior to performing any work, Contractor shall require each subcontractor to 

certify to Contractor that the subcontractor does not knowingly employ or 

contract with an unauthorized alien and has enrolled in the Program. Contractor 

shall maintain on file a certification from each subcontractor throughout the 

duration of this contract or project which is the subject of this contract. If 

Contractor determines that a subcontractor is in violation of this provision, 

Contractor may terminate its contract with the subcontractor for such violation. In 

Accordance with I.C. 5-16-13 Contractor must provide the E-Verify Case Number 

of every employee that works on the project. This requirement includes the 

contractor’s subs and suppliers to the fourth (4th) tier.  
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G. The Owner is requiring that all contractors’ personnel and their onsite employees 

and subcontractors submit to expanded history and child protection index check. 

Contractors shall enroll in the Safe Vendor Program through Safe Hiring Solutions 

www.safehiringsolutions.com. Enrollment in Safe Vendor will ensure contractors 

employees are vetted in accordance with I.C. 20-26-5-10 for expanded criminal 

history and expanded child protection index check. Contractor is responsible for 

the cost of enrollment and employee background check.  All contractors’ personnel 

and employees, once cleared for work will be issued a project identification badge 

that must be worn at all times while on site.  All contractors/subcontractors 

employees shall provide name, address, picture state driver’s license or picture 

identification card and/or Safe Vendor Card to The Skillman Corporation Site 

Manager upon request. 

 

H. Pursuant to Indiana Code 5-16-13 Requirements for Contractors on Public Works 

Projects enacted by the Indiana Legislator requires, in addition to requirements 

already in effect, contractors to comply with the following: 

1. Tier 1 –General/Prime Contractors to self-perform 15% of their total 

Contract.  

2. Qualification thru the Department of Administration or INDOT 

requirement in accordance with IC 4-13.6-4.  

a. Bids shall not be considered unless (1) the Prime Bidder and (2) 

all lower tiered subcontractors whose subcontract value is 

estimated to be $300,000 or more are qualified at the time of the 

bid in accordance with IC 4 – 13.6 – 4. 

3. Include Written Drug Testing Plan that covers all employees of the bidder 

who will perform work on the public work project and meets or exceeds 

the requirements set in IC 4-13-18-5 or IC 4-13-18-6 with Bid. 

4. Minimum Insurance Requirements $1M/occurrence $2M/aggregate. 

However, check your bidding requirements as the Owners may have 

higher limit requirements. 

5. Mandatory enrollment in E-Verify by all contractors down to the 4th Tier 

Sub Contracts and must provide the case verification number of all 

employees working on the project.  

6. Prohibits contractors down to the 4th Tier Sub Contract from paying 

employees in cash. 

7. Requirement to retain payroll records for 3 years 

8. All contractors down to the 4th Tier Sub Contract must comply with Fair 

Labor Act, Indiana’s Workers Compensation and Unemployment 

Compensation Insurance. 

9. Mandatory Training Requirements based upon number of employees. 

10. Failure to comply may result in debarment from public works projects for 

up to 4 years.  

 

http://www.safehiringsolutions.com/
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I. All contractors down to the 4th Tier Sub Contract must maintain general liability 

insurance in at least the following amounts: Each Occurrence Limit of $1,000,000 

and General Aggregate Limit of $2,000,000. Other requirements and limits may 

apply see specification section 00 50 00 Schedule of Insurance Requirements. 

 

1.11  CUTTING AND PATCHING  

 

A. Refer to Section 01 73 10 - Cutting and Patching, for provisions on this subject. 

 

1.12 VERIFICATIONS OF EXISTING DIMENSIONS 

 

A. When verification of existing dimensions is required, the Contractor requiring said 

verification for the construction or fabrication of his material shall be the Contractor 

responsible for the procurement of the field information.  

 

1.13  PROJECT SECURITY 

 

A. Each Prime Contractor shall take all reasonable precautions to prevent injury, 

damage or loss to people and property in, on and adjacent to the project. This shall 

include not only their own work or property but that of other contractors and the 

Owner. 

  

B. If deemed necessary by The Construction Manager a project wide security program 

may be developed for the purpose of preventing damage or loss at the project site 

or property adjacent thereto.  Once accepted by the Owner, contractors shall 

comply. 

 

1.14 SCHEDULE OF CONTRACT RESPONSIBILITIES - SCOPE 

 

A. Contractors shall submit their proposals based on the work included under each 

contract area as listed herein.  Include Work necessary for a complete project, as 

shown on the Drawings and called for in the Specifications. 

 

B. Questions concerning the phasing or "Schedule of Contract Responsibilities" 

should be directed to the Construction Manager, who will be the interpreter and be 

responsible for this Schedule of Contract Responsibilities and Contract Breakdown, 

prior to submitting proposals and during construction. 

 

C. The requirements of Division 1 are a part of the Work of each and every contract 

area.  The Contractor for any one contract area shall be familiar with the Work and 

requirements of all other contract areas. 

 

D. Certain Specification Sections describe Work to be performed under several 

contract areas.  (Example: 06 10 00 - Rough Carpentry.)  Provide Work of this 

nature as required for each contract area whether or not enumerated in the Schedule 

of Contract Responsibilities. 
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E. The following contract areas are broken down by Specifications Section 

conforming basically to the CSI format. 

 

F. The Drawings and Specifications as furnished for each of the Contracts is for the 

convenience of the Contractor in preparing a proposal for this Project. However, 

each Contractor is responsible to review the complete set of Drawings and 

Specifications to assure that Work required to be installed to complete his phase of 

the Work is included in his proposal.  This "Schedule of Contract Responsibilities" 

is a definition of the work as it is to be bid in separate contracts.  Where a specific 

item of Work is not defined, but is normally inherent to a trade, or is included in 

the scope of the applicable technical revision, it will be the responsibility of that 

Contractor to include the Work in his proposal. 

 

G. This "Schedule of Contract Responsibilities" is to aid each Contractor in defining 

the Scope of Work to be included in his proposal.  However, omissions from this 

"Schedule of Responsibilities" do not relieve the Contractor from including in his 

proposal that Work which will be required to complete his Contract.  Each 

Contractor should read the "Schedule of Contract Responsibilities" completely to 

familiarize himself with the Work of other Contractors that may have Work in 

adjacent areas and to coordinate the interfacing problems that may occur as the 

work is assembled and constructed. 

 

H. Where specific Work is to be completed under a particular phase of the Project and 

the Work is wholly or partially completed by other trades because of the type of 

work involved or jurisdictional trade agreements, the Contractor will be responsible 

to subcontract the Work as necessary to complete the Work included in his 

Contract.  No delay in the Work will be allowed due to the failure of the Contractor 

to subcontract related work required by jurisdictional trade agreements. 

 

1.15  COORDINATION OF WORK 

 

A. Each Contractor is responsible to coordinate his Work with the Work of other trades 

and other Contractors and requirements of the school system.  The Contractor must 

make space allowances for Work of other Contractors; provide necessary openings 

where indicated or implied by the Drawings and Specifications.  Each Contractor 

is responsible to protect his own Work. 

 

1.16 TIME OF COMMENCEMENT AND COMPLETION 

 

A. The Contractor shall commence work within ten (10) days after being notified in 

writing to proceed and shall complete the Work within the time limitations 

established in the Form of Agreement. 

1. It is anticipated that construction will start within 27 calendar days after 

receipt of bids. 

2. Construction shall be complete within 278 consecutive calendar days, or 

earlier, after Notice to Proceed.  
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PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION  

 

3.01 SCHEDULE OF CONTRACT RESPONSIBILITIES 

 

3.02 GENERAL REQUIREMENTS 

 

A. PROVIDED BY OWNER THROUGH THE CONSTRUCTION MANAGER 

Section 01 32 00 Schedules and Reports 

Section 01 45 10 Testing Laboratory Services 

Section 01 59 10 Project Office 

Section 01 71 50 Final Cleaning 

Section 23 05 93 Testing, Adjusting, and Balancing for HVAC 

 

B. PROVIDED BY ALL CONTRACTORS AS APPLICABLE 

Section 01 12 00 Multiple Contract Summary 

Section 01 21 00 Allowances 

Section 01 23 00 Alternates 

Section 01 25 00 Contract Modification Procedures 

Section  01 28 00 Schedule of Values 

Section  01 29 00 Applications for Payment 

Section 01 31 00 Project Meetings 

Section 01 32 00 Schedules and Reports 

Section 01 33 00 Submittal Procedures 

Section 01 40 00 Quality Requirements  

Section 01 50 50 Temporary Facilities and Controls 

Section 01 51 50 Temporary Water 

Section 01 51 60 Temporary Sanitary Facilities 

Section 01 54 60 Environment Protection 

Section 01 54 80 Utility Protection 

Section 01 56 20 Dust Control 

Section  01 56 30 Water Control 

Section 01 56 90 Housekeeping & Safety 
Section 01 59 20 Offices and Sheds 

Section 01 60 00 Product Requirements 

Section 01 72 00 Field Engineering 

Section 01 72 50 Work Layout 

Section  01 73 10 Cutting and Patching 

Section 01 77 00 Contract Closeout 

 

Clarification No. 1: 

Autodesk Build is replacing PlanGrid. Autodesk Build does not require users to purchase a 

license. Contractors will be invited to the project and required to use this tool. Autodesk Build 

will be used as the Current Set and As-Built Record Drawings. Additionally, it will be used to 

track Issues for Safety, QA/QC, Non-Compliance Issues, Work Completion List and Punch 

List. 
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Clarification No. 2: 

Any contractor whose scope of work requires excavation shall be fully responsible for performing the 

excavation and removing all associated spoils.  Contractors conducting excavation work are also 

responsible for their own dewatering operations.  Any excavation that requires dewatering must be 

managed, performed, and completed by the contractor performing the excavation.  All backfilling, 

compaction, and site restoration shall be completed in accordance with the project specifications and 

contract documents.  All dewatering and backfill activities must be performed in compliance with all 

applicable safety, environmental, and discharge regulations. 

 

Clarification No. 3: 

Acoustical sealant at all joints shall be furnished and installed by the trade responsible for creating 

that specific joint.  Each trade is accountable for properly sealing their own joints in accordance with 

project requirements. 

 

Clarification No. 4: 

All Contractors shall provide their Superintendents with radios capable of handling multiple 

channels and compatible with radios used by the Construction Manager. 

 

Clarification No. 5: 

Use of excessive noise producing equipment, demolition operations, and utility tie ins that will 

interrupt normal school instruction will not be permitted during normal school operating hours.  

Contractors that require such equipment or that have interruptive demolition operations shall include 

in their bid the performance of such work after normal school operating hours.  Contractors requiring 

the use or installation of materials that create excessive fumes must include in their bid the 

performance of such work after normal school operating hours.  The contractor performing the work 

shall provide adequate ventilation to control fumes to allow normal school operations after the 

installation is completed. 

 

Clarification No. 6: 

Contractors having flooring systems or sealers assigned to their scope of work will be responsible 

to provide cleaning of all concrete floors, including those that will receive ceramic tile, resilient 

flooring, carpet, epoxy, etc. Use a sanding machine to remove all traces of plaster, grit, foreign 

substances, paint, trowel marks, and other deficiencies on the surface of the concrete. After the 

sanding operation is complete, vacuum all floors to ensure the removal of all dust and debris. 

Broom clean Mechanical Equipment Room floors and remove all foreign substances immediately 

prior to the application of the sealer in conformance with the manufacturer's specifications. 
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C. PROVIDED BY DESIGNATED CONTRACTORS  

Section 01 51 10 Temporary Electricity, Lighting and Warning  

Systems 

Section 01 51 30 Temporary Heating, Ventilation and Cooling 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container 

Section 01 53 10 Fences (Temporary Security) 

Section 01 53 30 Barricades 

Section 01 55 00 Access Roads and Parking Areas 

Section 01 56 80 Erosion Control 

Section 01 57 60 Project Signs 
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3.03 BID CATEGORIES 

 

A. BID CATEGORY NO. 1 – GENERAL TRADES 

General Requirements in Paragraph 3.02.B above. 

Section 01 51 80 Temporary Fire Protection 

Section  01 52 10 Construction Aids and Temporary Enclosures 

Section 01 52 60 Rubbish Container (As Applicable) 

Section 01 53 10 Fences (Temporary Security) 

Section 01 53 30 Barricades 

Section 01 55 00 Access Roads and Parking Areas 

Section 01 56 80 Erosion Control 

Section 01 57 60 Project Signs 

Section 02 41 19 Selective Demolition (As Applicable) 

Section 03 06 30.01 Concrete Schedule 

Section 03 06 30.02 Typical Slab Depression Legend 

Section 03 30 00 Cast-In-Place Concrete 

Section 03 35 19 Colored Concrete Finishing 

Section 05 50 00 Metal Fabrications (As Applicable) 

Section 05 58 13 Column Covers 

Section 05 73 00 Decorative Metal Railings 

Section 06 10 00 Rough Carpentry (As Applicable) 

Section 06 16 00 Sheathing (As Applicable) 

Section 06 20 23 Interior Finish Carpentry 

Section 06 41 16 Plastic-Laminate-Faced Architectural Cabinets 

Section 06 61 16 Solid Surface Fabrications 

Section 07 01 50.91 Roofing Restoration 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable) 

Section 08 11 13 Hollow Metal Doors and Frames 

Section 08 14 16 Flush Wood Doors 

Section 08 31 13 Access Doors and Frames (As Applicable) 

Section 08 33 26 Overhead Coiling Grilles 

Section 08 33 37 Side Sliding Grilles 

Section 08 34 00 Special Function Doors 

Section 08 71 00 Door Hardware 

Section 08 80 00 Glazing 

Section 09 66 23.16 Epoxy Terrazzo Flooring (Alternates) 

Section 09 84 33 Sound-Absorbing Wall Units 

Section 09 84 33.13 Abuse-Resistant Sound-Absorbing Wall Units 

Section  09 84 36 Sound-Absorbing Ceiling Units 

Section 09 84 36 Sound-Absorbing Ceiling Units 

Section 10 11 00 Visual Display Units 

Section 10 28 00 Toilet, Bath, and Laundry Accessories 

Section 10 44 13 Fire Extinguisher Cabinets 

Section 10 44 16 Fire Extinguishers 
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Section 10 51 13 Metal Lockers 

Section 11 51 23 Library Stack Systems 

Section 11 66 00 Athletic Equipment (Alternate) 

Section 12 24 13 Roller Window Shades 

Section 31 10 00 Site Clearing 

Section 31 20 00 Earth Moving 

Section 32 12 16 Asphalt Paving and Sealing 

Section 32 13 13.01 Concrete Schedule 

Section 32 13 13 Site Concrete 

Section 32 13 73 Concrete Paving Joint Sealants 

Section 33 30 00 Sanitary Sewers  

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

Clarification No. 2: 

The Bid Category Nos. 1, 6, 7, 8, 9 and 10 Contractors shall include all work (temporary or 

permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 

Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

  

Clarification No. 3: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 4: 

The Bid Category No. 1 Contractor is to include in this bid, sweeping compound and 160 man-

hours for general building and site clean-up (or other work) to be performed by a skilled laborer 

at the direction of the Construction Manager throughout the duration of the project.  At the end of 

the project, unused hours will be converted into a dollar amount and returned to the Owner as a 

deduct Change Order. 

 

Clarification No. 5: 

The Bid Category No. 1 Contractor shall provide plywood covered frames for window openings, 

overhead door openings, and hinged plywood at door openings to maintain the temperatures necessary 

to perform the work and provide security. Provide protection against adverse weather so that the 

building and materials will not be damaged, and against unauthorized entry.  Protection shall be 

provided well in advance of finishing operations to prevent penetration of dust or moisture into 

finished areas.   Provide Ten (5) Construction grade padlocks keyed alike with freeze protection for 

gates/doors with a minimum of Ten (10) keys for distribution to designated contractors and the 

Construction Manager. 
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Clarification No. 6: 

The Bid Category No. 1 Contractor is to include $20,000 in their bid for costs associated with the 

submittal website and document management subscription.  Any unused amount will be credited back 

to the Owner as a deduct Change Order. 

 

Clarification No. 7:  

Reference Specification Section 08 31 13 - Access Doors and Frames; the Bid Category No. 1 

Contractor is to provide all access doors and frames required per this section for masonry walls and 

attached or within metal stud wall assemblies.  The Bid Category Nos. 6, 7, 8, 9, and 10 Contractors 

are to provide access doors and frames attached to MEP and Fire Protection Systems as indicated in 

their respective specification sections. 

 

Clarification No. 8: 

The Bid Category No. 1 Contractor is to provide all underground utilities (sanitary sewer, storm 

sewer, water lines) to within 5’-0” of the building perimeter.  The Bid Category No. 8 Contractor 

is to provide cleanouts, excavation and backfill as required to make final connections.  The Bid 

Category No. 8 Contractor shall also provide all downspout boots and final connections to 

downspouts. The Bid Category No. 1 Contractor is responsible for all underground utilities (sanitary 

sewer, storm sewer, water lines). All work associated with the Grease Interceptor is the responsibility 

of the Bid Category No. 8 Contractor.  

 

Clarification No. 9: 

The Bid Category No. 1 Contractor is to provide 50 LF of 6” wide insulated metal stud walls single 

sided with drywall to separate work areas within the building as Units are completed.  Exact locations 

and lineal footage to be identified by the Construction Manager.  Height of partitions to be 4” above 

finished ceiling or sealed to the deck depending on the application.  Provide Four (4) 4’ wide hinged 

door openings to maintain emergency egress at each location.  Allow for relocation and removal of 

each wall section three times as necessary due to construction progress when directed by the 

Construction Manager. 

 

Clarification No. 10: 

The Bid Category No. 1 Contractor is to provide, maintain and relocate the emergency access/egress 

for the occupied building at all locations and phases during construction to maintain the Owner’s 

ability to have emergency access/egress. This must meet the requirements/approval of the State and 

Local Fire Inspectors. 
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Clarification No. 11:  

Regarding Specification Section 02 41 19 Selective Demolition for Remodeling; The Bid Category 

No. 6 Contractor is responsible to provide all demolition, cutting and patching of Food Service 

related work. The Bid Category No. 7 Contractor is responsible to provide all demolition, cutting 

and patching of Fire Protection related work to include, but not limited to, fixtures, piping, etc.  The 

Bid Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 

Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 9 

Contractor is responsible to provide all demolition, cutting and patching of Mechanical/HVAC 

related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid 

Category No. 10 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

Clarification No. 12: 

Regarding Section 05 50 00 Metal Fabrications; the Bid Category No. 1 Contractor is responsible 

to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit masonry by the Bid 

Category No. 2 Contractor.  The Bid Category No. 2 Contractor to provide all loose steel lintels 

not connected to structural steel. 

 

Clarification No. 13: 

Regarding Specification Section 06 10 00 Rough Carpentry; The Bid Category No. 3 Contractor is 

responsible to provide all wood blocking, sheathing, or backing within and/or attached to metal stud 

wall assemblies.  The Bid Category No. 1 Contractor is responsible to provide all other wood 

blocking, sheathing, or backing required on the contract documents. 

 

Clarification No. 14:  

Regarding Specification Section 03 30 00 Concrete; concrete equipment pads and housekeeping 

pads shown or required for fire protection, plumbing, mechanical and electrical equipment are the 

responsibility of the contractor installing or providing the equipment. 

 

Clarification No. 15: 

Private utilities will be required.  The Bid Category No. 1 Contractor is to include in their bid, 

any costs associated with having a private utility company identify all utilities outside the public 

utility boundaries. 
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B. BID CATEGORY NO. 2 - MASONRY 

General Requirements in Paragraph 3.02.B above. 

Section 01 52 60 Rubbish Container (As Applicable) 

Section 04 20 00 Unit Masonry 

Section 05 50 00 Metal Fabrications (As Applicable) 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable) 

  

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

The Bid Category No. 2 Contractor is to provide winter protection to continue masonry work 

through the winter months as indicated on the Guideline Schedule to include but not limited to, 

enclosures, heating equipment, associated fuel, additives, etc. 

 

Clarification No. 4: 

Regarding Section 05 50 00 Metal Fabrications; the Bid Category No. 1 Contractor is responsible 

to furnish all embeds, anchor bolts, bearing plates, etc. to be built into unit masonry by the Bid 

Category No. 2 Contractor.  The Bid Category No. 2 Contractor to provide all loose steel lintels 

not connected to structural steel. 

   

Clarification No. 5: 

The Bid Category No. 2 Contractor shall provide all required insulation and firestopping at the 

head of their respective wall types for any walls terminating at the deck. 

 

Clarification No. 6: 

The Bid Category No. 2 Contractor shall provide all work associated with toothing and infilling 

masonry as indicated on the contract documents. 
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C. BID CATEGORY NO. 3 - METAL STUDS/DRYWALL/CEILINGS 

General Requirements in Paragraph 3.02.B above. 

Section 01 52 60 Rubbish Container (As Applicable) 

Section 06 10 00 Rough Carpentry (As Applicable) 

Section 06 16 00 Sheathing (As Applicable) 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable) 

Section 09 21 16 Gypsum Board Assemblies 

Section 09 51 13 Acoustical Panel Ceilings 

Section 09 54 26 Suspended Wood Ceilings 

Section 09 84 10 Acoustical Ceiling Treatment 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

Regarding Specification Section 06 10 00 Rough Carpentry; The Bid Category No. 3 Contractor is 

responsible to provide all wood blocking, sheathing, or backing within and/or attached to metal stud 

wall assemblies.  The Bid Category No. 1 Contractor is responsible to provide all other wood 

blocking, sheathing, or backing required on the contract documents. 

 

Clarification No. 4: 

The Bid Category No. 3 Contractor is to include in his bid, 80 man-hours for replacement of 

stained or damaged ceiling tile to be performed by a skilled carpenter at the direction of the 

Construction Manager throughout the duration of the project.  At the end of the project, unused 

hours will be converted into a dollar amount and returned to the Owner as a deduct Change Order. 

 

Clarification No. 5: 

The Bid Category No. 3 Contractor is to provide all fire safing/mineral wool and blanket 

insulation at the top of all walls shown or required regardless of wall type. 
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D. BID CATEGORY NO. 4 - PAINTING 

General Requirements in Paragraph 3.02.B above. 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable)  

Section 09 91 23.91 Interior Painting/Repainting 

Section 09 93 00 Staining and Transparent Finishing 

Section 09 96 00 High-Performance Coatings 

  

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

The Bid Category No. 8 Contractor is to include in his bid, 100 man-hours at a skilled painter’s 

rate for general touch-up painting to be performed at the direction of the Construction Manager 

throughout the duration of the project.  At the end of the project, unused hours will be converted 

into a dollar amount and returned to the Owner as a deduct Change Order. 

 

Clarification No. 4: 

The Bid Category No. 4 Contractor is responsible for caulking the joint between the hollow metal 

frames and masonry walls or drywall surfaces. 
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E. BID CATEGORY NO. 5 - CARPET/FLOORING/HARD TILE 

General Requirements in Paragraph 3.02.B above. 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable) 

Section 09 01 91 Moisture Resistant/Tolerant Flooring Adhesive for  

Concrete Slabs  

Section 09 30 00 Tiling 

Section 09 65 13 Resilient Base and Accessories 

Section 09 65 19 Resilient Tile Flooring 

Section 09 65 43 Linoleum Flooring 

Section 09 67 11 Fluid-Applied Cementitious Urethane Flooring (Kitchen) 

Section 09 67 23 Decorative Resinous Flooring 

Section 09 68 13 Tile Carpeting 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

The Bid Category No. 5 Contractor shall vacuum the sub floor prior to installation of flooring 

materials.   

 

Clarification No. 4: 

The Bid Category No. 5 Contractor shall provide wall base at all areas per contract documents. 

  

  

 

 

 

 

 

 

 

 

 

 



 

TSC   223200.02  Multiple Contract Summary Section 01 12 00-21 

F. BID CATEGORY NO. 6 - FOOD SERVICE EQUIPMENT 

General Requirements in Paragraph 3.02.B above. 

Section 02 41 19 Selective Demolition (As Applicable) 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable)  

Section 08 31 13 Access Doors and Frames (As Applicable) 

Section 11 40 00 Food Service Equipment 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

Regarding the coordination and installation of required penetrations, roof openings, wall openings, 

and floor openings, the Contractor whose scope of work creates or requires the opening or penetration 

shall be responsible for all associated protection, patching, repair, and sealing. For roof openings and 

penetrations, the responsible Contractor shall coordinate with and include the appropriate roofing 

contractor within their scope of work to ensure all roofing work is properly completed and all 

applicable roofing warranties remain in full force and effect. All associated coordination and costs 

shall be the responsibility of the Contractor creating or requiring the opening or penetration. 

 

Clarification No. 4:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is to 

provide all access doors and frames required per this section for masonry walls and attached or within 

metal stud wall assemblies.  The Bid Category Nos. 6, 7, 8, 9, and 10 Contractors are to provide 

access doors and frames attached to MEP and Fire Protection Systems as indicated in their respective 

specification sections. 

 

Clarification No. 5: 

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing, 

HVAC, and electrical equipment are the responsibility of the contractor installing or providing 

the equipment. 
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Clarification No. 6:  

Regarding Specification Section 02 41 19 Selective Demolition for Remodeling; The Bid Category 

No. 6 Contractor is responsible to provide all demolition, cutting and patching of Food Service 

related work. The Bid Category No. 7 Contractor is responsible to provide all demolition, cutting 

and patching of Fire Protection related work to include, but not limited to, fixtures, piping, etc.  The 

Bid Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 

Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 9 

Contractor is responsible to provide all demolition, cutting and patching of Mechanical/HVAC 

related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid 

Category No. 10 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

Clarification No. 7: 

The Bid Category Nos. 1, 6, 7, 8, 9 and 10 Contractors shall include all work (temporary or 

permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 

Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 
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G. BID CATEGORY NO. 7 - FIRE PROTECTION 

General Requirements in Paragraph 3.02.B above. 

Section 02 41 19 Selective Demolition (As Applicable) 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable) 

Section 08 31 13 Access Doors and Frames (As Applicable) 

Section 21 05 00 Common Work Results for Fire Suppression 

Section 21 10 00 Water-Based Fire Suppression Systems 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

Regarding the coordination and installation of required penetrations, roof openings, wall openings, 

and floor openings, the Contractor whose scope of work creates or requires the opening or penetration 

shall be responsible for all associated protection, patching, repair, and sealing. For roof openings and 

penetrations, the responsible Contractor shall coordinate with and include the appropriate roofing 

contractor within their scope of work to ensure all roofing work is properly completed and all 

applicable roofing warranties remain in full force and effect. All associated coordination and costs 

shall be the responsibility of the Contractor creating or requiring the opening or penetration. 

 

Clarification No. 4: 

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing, 

HVAC, and electrical equipment are the responsibility of the contractor installing or providing 

the equipment. 

 

Clarification No. 5:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is to 

provide all access doors and frames required per this section for masonry walls and attached or within 

metal stud wall assemblies.  The Bid Category Nos. 6, 7, 8, 9, and 10 Contractors are to provide 

access doors and frames attached to MEP and Fire Protection Systems as indicated in their respective 

specification sections. 
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Clarification No. 6:  

Regarding Specification Section 02 41 19 Selective Demolition for Remodeling; The Bid Category 

No. 6 Contractor is responsible to provide all demolition, cutting and patching of Food Service 

related work. The Bid Category No. 7 Contractor is responsible to provide all demolition, cutting 

and patching of Fire Protection related work to include, but not limited to, fixtures, piping, etc.  The 

Bid Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 

Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 9 

Contractor is responsible to provide all demolition, cutting and patching of Mechanical/HVAC 

related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid 

Category No. 10 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

 Clarification No. 7: 

The Bid Category Nos. 1, 6, 7, 8, 9 and 10 Contractors shall include all work (temporary or 

permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 

Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 
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 H. BID CATEGORY NO. 8 - PLUMBING 

  General Requirements in Paragraph 3.02.B above. 

  Section 02 41 19 Selective Demolition (As Applicable) 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable)  

  Section 08 31 13 Access Doors and Frames (As Applicable) 

  Section 22 00 02 Work in Existing Buildings 

  Section 22 05 00 Common Work Results for Plumbing 

  Section 22 05 01 Basic Plumbing Materials and Methods 

  Section 22 05 13 Common Motor Requirements for Plumbing  

Equipment 

  Section 22 05 19 Meters and Gauges for Plumbing Piping 

  Section 22 05 23 General-Duty Valves for Plumbing Piping 

  Section 22 05 29 Hangers and supports for Plumbing Piping and  

Equipment 

  Section 22 05 53 Identification for Plumbing Piping and Equipment 

  Section 22 07 00 Plumbing Insulation 

  Section 22 11 16 Domestic Water Piping 

  Section 22 11 19 Domestic Water Piping Specialties 

  Section 22 11 23 Domestic Water Pumps 

  Section 22 13 16 Sanitary, Waste, and Vent Piping System 

  Section 22 13 23 Sanitary Waste (Grease) Interceptors 

  Section 22 14 13 Facility Storm Drainage Piping    

  Section 22 34 00 Fuel-Fired Domestic Water Heaters 

  Section 22 40 00 Plumbing Fixtures 

  Section 22 47 00 Drinking Fountains and Water Coolers 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 
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Clarification No. 3: 

Regarding the coordination and installation of required penetrations, roof openings, wall openings, 

and floor openings, the Contractor whose scope of work creates or requires the opening or penetration 

shall be responsible for all associated protection, patching, repair, and sealing. For roof openings and 

penetrations, the responsible Contractor shall coordinate with and include the appropriate roofing 

contractor within their scope of work to ensure all roofing work is properly completed and all 

applicable roofing warranties remain in full force and effect. All associated coordination and costs 

shall be the responsibility of the Contractor creating or requiring the opening or penetration. 

 

Clarification No. 4: 

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing, 

HVAC, and electrical equipment are the responsibility of the contractor installing or providing 

the equipment. 

 

Clarification No. 5:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is to 

provide all access doors and frames required per this section for masonry walls and attached or within 

metal stud wall assemblies.  The Bid Category Nos. 6, 7, 8, 9, and 10 Contractors are to provide 

access doors and frames attached to MEP and Fire Protection Systems as indicated in their respective 

specification sections. 

 

Clarification No. 6: 

The Bid Category No. 1 Contractor is to provide all underground utilities (sanitary sewer, storm 

sewer, water lines) to within 5’-0” of the building perimeter.  The Bid Category No. 8 Contractor 

is to provide cleanouts, excavation and backfill as required to make final connections.  The Bid 

Category No. 8 Contractor shall also provide all downspout boots and final connections to 

downspouts. The Bid Category No. 1 Contractor is responsible for all underground utilities (sanitary 

sewer, storm sewer, water lines). All work associated with the Grease Interceptor is the responsibility 

of the Bid Category No. 8 Contractor.  

 

Clarification No. 7: 

 The Bid Category No. 1 Contractor is responsible to provide dewatering as required to perform 

their scope of work without causing delays to the overall schedule. 

 

Clarification No. 8:  

Regarding Specification Section 02 41 19 Selective Demolition for Remodeling; The Bid Category 

No. 6 Contractor is responsible to provide all demolition, cutting and patching of Food Service 

related work. The Bid Category No. 7 Contractor is responsible to provide all demolition, cutting 

and patching of Fire Protection related work to include, but not limited to, fixtures, piping, etc.  The 

Bid Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 

Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 9 

Contractor is responsible to provide all demolition, cutting and patching of Mechanical/HVAC 

related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid 

Category No. 10 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 
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Clarification No. 9: 

The Bid Category Nos. 1, 6, 7, 8, 9 and 10 Contractors shall include all work (temporary or 

permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 

Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

 

Clarification No. 10: 

The Bid Category No. 8 Contractor shall provide saw cutting, removal and replacement of 

concrete as required to accommodate work as shown on the P Drawings.  The Bid Category No. 

8 Contractor shall also include scanning of floors prior to performing any saw cutting. 
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 I. BID CATEGORY NO. 9 - MECHANICAL 

  General Requirements in Paragraph 3.02.B above. 

  Section 01 51 30 Temporary Heating, Ventilation, and Cooling 

  Section 02 41 19 Selective Demolition 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable)  

  Section 08 31 13 Access Doors and Frames (As Applicable) 

  Section 22 66 13 Facility Natural Gas Piping 

  Section 23 01 30 HVAC Air Duct Cleaning 

  Section 23 05 00 Common Work Results for HVAC 

  Section  23 05 13 Common Motor Requirements for HVAC  

Equipment 

  Section 23 05 19 Thermometers and Pressure Gages 

  Section 23 05 23 General-Duty Valves for HVAC Piping 

  Section 23 05 29 Hangers and Supports for HVAC Piping and  

Equipment 

  Section 23 05 48 Vibration Controls for HVAC Piping and  

Equipment 

  Section 23 05 53 Identification for HVAC Piping and Equipment 

  Section 23 07 00 HVAC Insulation 

  Section 23 09 00 HVAC Direct Digital Controls 

  Section 23 09 93 HVAC Sequence of Operation 

  Section 23 21 13 Hydronic Pipe & Accessories 

  Section 23 23 00 Refrigerant Piping 

  Section 23 25 00 HVAC Water Treatment 

  Section 23 29 23 Variable-Frequency Motor Controllers 

  Section 23 31 13 Metal Ducts 

  Section 23 33 00 Air Systems Accessories 

  Section 23 34 23 Power Ventilators 

  Section 23 36 00 Air Terminal Units 

  Section 23 37 13 Diffusers, Registers, and Grilles 

  Section 23 37 23 HVAC Gravity Ventilators 

  Section 23 62 00 Packaged Compressor and Condenser Units 

  Section  23 73 13 Modular Indoor Air Handling Units 

  Section 23 81 26 Split-System Air-Conditioners 

 

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 
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 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

Regarding the coordination and installation of required penetrations, roof openings, wall openings, 

and floor openings, the Contractor whose scope of work creates or requires the opening or penetration 

shall be responsible for all associated protection, patching, repair, and sealing. For roof openings and 

penetrations, the responsible Contractor shall coordinate with and include the appropriate roofing 

contractor within their scope of work to ensure all roofing work is properly completed and all 

applicable roofing warranties remain in full force and effect. All associated coordination and costs 

shall be the responsibility of the Contractor creating or requiring the opening or penetration. 

 

Clarification No. 4: 

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing, 

HVAC, and electrical equipment are the responsibility of the contractor installing or providing 

the equipment. 

 

Clarification No. 5:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is to 

provide all access doors and frames required per this section for masonry walls and attached or within 

metal stud wall assemblies.  The Bid Category Nos. 6, 7, 8, 9, and 10 Contractors are to provide 

access doors and frames attached to MEP and Fire Protection Systems as indicated in their respective 

specification sections. 

 

Clarification No. 6:  

Regarding Specification Section 02 41 19 Selective Demolition for Remodeling; The Bid Category 

No. 6 Contractor is responsible to provide all demolition, cutting and patching of Food Service 

related work. The Bid Category No. 7 Contractor is responsible to provide all demolition, cutting 

and patching of Fire Protection related work to include, but not limited to, fixtures, piping, etc.  The 

Bid Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 

Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 9 

Contractor is responsible to provide all demolition, cutting and patching of Mechanical/HVAC 

related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid 

Category No. 10 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

Clarification No. 7: 

The Bid Category Nos. 1, 6, 7, 8, 9 and 10 Contractors shall include all work (temporary or 

permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 

Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 
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Clarification No. 8: 

The Bid Category No. 10 Contractor is responsible to temporarily support all HVAC related items 

throughout when ceilings are removed.  When the new ceilings are installed, the HVAC items are to 

be reinstalled or replaced per the contract documents. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

TSC   223200.02  Multiple Contract Summary Section 01 12 00-31 

 J. BID CATEGORY NO. 10 - ELECTRICAL  

  General Requirements in Paragraph 3.02.B above. 

  Section 01 51 10 Temporary Electricity, Lighting and Warning Systems 

  Section 02 41 19 Selective Demolition (As Applicable) 

Section 07 84 13 Penetration Firestopping (As Applicable) 

Section 07 84 43 Joint Firestopping (As Applicable) 

Section 07 92 00 Joint Sealants (As Applicable) 

Section 07 92 19 Acoustical Joint Sealants (As Applicable)  

  Section 08 31 13 Access Doors and Frames (As Applicable) 

  Section 26 00 05 Electrical Demolition 

  Section 26 00 50 General Electrical Requirements 

  Section 26 05 05 Electrical Testing 

  Section 26 05 19 Low-Voltage Electrical Power Conductors and  

Cables 

  Section 26 05 26 Grounding and Bonding for Electrical Systems 

  Section 26 05 29 Hanges and Supports for Electrical Systems 

  Section 26 05 33 Conduit and Boxes for Electrical Systems 

  Section 26 05 35 Surface Raceways for Electrical Systems 

  Section 26 05 43 Underground Ducts and Raceways for Electrical  

Systems 

  Section 26 05 53 Identification for Electrical Systems 

  Section 26 05 73 Power System Studies 

  Section 26 09 23 Lighting Control Devices 

  Section 26 22 00 Low-Voltage Transformers 

  Section 26 24 16 Panelboards 

  Section 26 27 26 Wiring Devices 

  Section 26 28 13 Fuses 

  Section 26 28 16 Enclosed Switches and Circuit Breakers 

  Section 26 29 13 Enclosed Controllers 

  Section 26 51 00 Interior Lighting 

  Section 27 01 00 Operation Manuals of Communications Systems 

  Section 27 01 11 Demonstration, Training, and Warranty of  

Communications Systems 

  Section 27 05 00 Common Work Results for Communications 

  Section 27 05 26 Grounding and Bonding for Communications  

Systems 

  Section 27 05 28 Pathways for Communications Systems 

  Section 27 05 53 Identification for Communications Systems 

  Section 27 11 00 Communications Equipment Room Fittings 

  Section 27 13 23 Communications Fiber Optical Backbone Cabling 

  Section 27 15 11 Conductors and Cables Public Address and Mass  

Notification Systems 

  Section 27 21 29 Data Communications Switches and KVM Switches 

  Section 27 31 25 Voice Over IP Telephone System 

  Section 27 51 16 Public Address and Mass Notification Systems 

  Section 27 51 25 IP Based Intercommunications and Program  

Systems 
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  Section 28 05 10 Common Work Results for Electronic Safety and  

Security 

  Section 28 05 23 Conductors and Cables for Security 

  Section 28 13 10 Access Control 

  Section 28 23 11 IP Video Surveillance 

  Section 28 31 11 Digital, Addressable Fire-Alarm System 

   

Clarification No. 1: 

Regarding Specification Sections 07 84 13 – Penetration Firestopping, 07 84 43 – Joint 

Firestopping, and 07 92 00 – Joint Sealants, each contractor shall provide the firestopping and joint 

sealants required for their respective scope of work in accordance with the Contract Documents. 

In general, the contractor whose work creates a penetration or joint requiring firestopping or joint 

sealant, as part of the normal sequence of construction, shall be responsible for furnishing and 

installing the required firestopping or joint sealant. 

 

 Clarification No. 2: 

As indicated on the Guideline Schedule, some scopes of work are being performed simultaneously in 

multiple areas. Contractors must provide sufficient manpower and equipment to complete their 

respective scopes of work within the durations indicated. 

 

Clarification No. 3: 

Regarding the coordination and installation of required penetrations, roof openings, wall openings, 

and floor openings, the Contractor whose scope of work creates or requires the opening or penetration 

shall be responsible for all associated protection, patching, repair, and sealing. For roof openings and 

penetrations, the responsible Contractor shall coordinate with and include the appropriate roofing 

contractor within their scope of work to ensure all roofing work is properly completed and all 

applicable roofing warranties remain in full force and effect. All associated coordination and costs 

shall be the responsibility of the Contractor creating or requiring the opening or penetration. 

 

Clarification No. 4: 

Concrete equipment pads and housekeeping pads shown or required for fire protection, plumbing, 

HVAC, and electrical equipment are the responsibility of the contractor installing or providing 

the equipment. 

 

Clarification No. 5:  

Reference Specification Section 08 31 13 - Access Doors; the Bid Category No. 1 Contractor is to 

provide all access doors and frames required per this section for masonry walls and attached or within 

metal stud wall assemblies.  The Bid Category Nos. 6, 7, 8, 9, and 10 Contractors are to provide 

access doors and frames attached to MEP and Fire Protection Systems as indicated in their respective 

specification sections. 
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Clarification No. 6:  

Regarding Specification Section 02 41 19 Selective Demolition for Remodeling; The Bid Category 

No. 6 Contractor is responsible to provide all demolition, cutting and patching of Food Service 

related work. The Bid Category No. 7 Contractor is responsible to provide all demolition, cutting 

and patching of Fire Protection related work to include, but not limited to, fixtures, piping, etc.  The 

Bid Category No. 8 Contractor is responsible to provide all demolition, cutting and patching of 

Plumbing related work to include, but not limited to, fixtures, piping, etc.  The Bid Category No. 9 

Contractor is responsible to provide all demolition, cutting and patching of Mechanical/HVAC 

related work to include, but not limited to, grilles, ductwork, units, piping, systems, etc.  The Bid 

Category No. 10 Contractor is to provide all demolition, cutting and patching of Electrical related 

work to include, but not limited to, light fixtures, conduit, raceways, wiring, equipment, etc. The Bid 

Category No. 1 Contractor is responsible for all other demolition, removals and patching as 

indicated on the contract documents. 

 

Clarification No. 7: 

The Bid Category Nos. 1, 6, 7, 8, 9 and 10 Contractors shall include all work (temporary or 

permanent) associated with maintaining the existing or providing new Storm, Water, Sanitary, 

Heating, Ventilation, Cooling, Fire Protection, Gas, Life Safety Systems, Fire Alarm, Sound Systems, 

Technology and Electrical Services throughout the duration of the project. 

 

Clarification No. 8: 

The Bid Category No. 10 Contractor shall be responsible for providing all power, connections, 

and hook-ups required for Mechanical, Plumbing, Fire Suppression, and Technology systems and 

equipment. The Electrical Contractor shall furnish and install all conduit, raceways, boxes, fittings, 

and related materials as indicated on the MEP Drawings and as required to serve Temperature 

Controls, Mechanical, Fire Protection, and Plumbing equipment. All work shall be coordinated 

with the respective trades to ensure compatibility of systems and shall conform to the requirements 

of the Contract Documents and applicable codes. 

 

Clarification No. 9: 

The Bid Category No. 10 Contractor shall provide all electrical work related to the scoreboards as 

indicated on the drawings. 

 

Clarification No. 10: 

Reference the “Mechanical Drawings”, the Bid Category No. 10 Contractor is required to 

provide rough-in of ALL conduit boxes as indicated on these drawings and required for the 

Temperature Controls. 

 

Clarification No. 11: 

The Bid Category No. 10 Contractor is responsible for all rough-in, cabling and terminations at 

hollow metal frames and aluminum frames as indicated on the E Drawings.  This includes but is 

not limited to door hardware, ADA operators, card readers, DPS, power supplies, etc., as indicated 

on the documents and specifications.  Also reference the Door Schedule and Door Hardware 

Specification Section.  The Bid Category No. 10 Contractor is also responsible for terminations 

at all equipment associated with this work to provide a complete and operational system. 
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Clarification No. 12: 

 The Bid Category No. 10 Contractor is responsible to temporarily support all light fixtures, fire 

alarm devices, miscellaneous devices, and cabling throughout when ceilings are removed.  When the 

new ceilings are installed, the electrical items are to be installed or replaced per the contract 

documents.  The Bid Category No. 10 Contractor shall also provide temporary lighting at the 

emergency egress locations throughout the duration of the project. 

 

 

 

 

 

 

END OF SECTION 01 12 00 




